

# Monthly Project Cornerstone Update

**Commission Meeting**  
April 17, 2019


# Accomplishments

- New Release 2 critical path milestone dates have been developed.
- Daily defects review meetings are being held.
- Post production service desk set-up and other details are being finalized.

# Key Project Updates

- ▶ Completed Pilot Training for business users
- ▶ Completed two Dress Rehearsals successfully
- ▶ Completed Operational Readiness Testing-1
- ▶ Post-production support partner onboarded
- ▶ Release 1 C2M End-User Training: 4/01-6/14
- ▶ Operational Readiness Testing-2 : 4/08-5/16
- ▶ Release 1 MWM End-User Training: 5/20-6/21
- ▶ Dress Rehearsal-3 : 5/31-6/4
- ▶ Release 1 Go-live Cutover starts: 6/28
- ▶ Production system freeze: 7/1

# Project Cornerstone Schedule



# Questions

