

Monthly Project Cornerstone Update

Commission Meeting
May 15, 2019

Accomplishments

- MWM end user training pilot completed Monday April 29.
- Daily Operational Readiness Testing (ORT) updates provided.
- Workarounds and high-level to-dos are being defined.


Key Project Updates

- ▶ Release One is yellow for budget and risk, but on track for July 2nd, hitting all milestones.
- ▶ Release Two is red for risk and yellow for budget and schedule.
- ▶ Release Two budget is being reevaluated by the project team to ensure there are sufficient resources to meet the November 4th go-live schedule and for post go-live stabilization.
- ▶ Rate calculation between CSIS & C2M has successfully completed 2 iterations. A 3rd iteration is underway.
- ▶ ORT to be extended to give business more time to prepare.

What to Expect After Go Live

- ▶ The technical solution for C2M is ready for go-live on July 2, but the impact on existing business processes will be significant.
- ▶ Additional customer calls are expected to resolve billing issues.
- ▶ Extended time will be needed to work out billing, service, and other customer related issues.
- ▶ Have increased resources to prepare for go-live and assessing the level of “bubble staffing” needed to support increased workload.
- ▶ Conducted recent discussions with Arizona Public Service Electric Company on their Oracle Billing implementation and confirmed that post go-live operational impacts are challenging.

Project Cornerstone Schedule



Questions

