



Washington Suburban Sanitary Commission

Proposed Six-Year Capital Improvements Program Fiscal Years 2027-2032 October 1, 2025

Mark J. Smith, Chair
Jonathan W. Powell, Vice Chair

T. Eloise Foster, Commissioner
Lynnette D. Espy-Williams, Commissioner
Regina Y. Speed-Bost, Commissioner

Kishia L. Powell, General Manager/CEO
ATTEST: Julianne M. Montes De Oca, Corporate Secretary

TABLE OF CONTENTS

LEGAL AUTHORITY AND RESPONSIBILITY

STATUTORY BASIS	I
WSSC WATER'S ROLE	I
WSSC WATER'S MISSION	I
WSSC WATER'S RESPONSIBILITIES	2

PROGRAM OVERVIEW

OBJECTIVE	3
FUNDING SOURCES	3
FUNDING BY SOURCES CHART	4
EXPENDITURES	6
NEW PROJECT LISTING	7
PENDING CLOSE-OUT PROJECT LISTING	8
EXPENDITURE CATEGORIES	9
EXPENDITURES BY MAJOR CATEGORY CHART	10
FINANCIAL SUMMARY	11
FISCAL YEAR 2027 PROJECT HIGHLIGHTS	14
FUNDING GROWTH	18
MONTGOMERY COUNTY GROWTH MAP	19
PRINCE GEORGE'S COUNTY GROWTH MAP	20
GROWTH FUNDING	21
ENVIRONMENTAL FUNDING	22
ENVIRONMENTAL SPENDING	23
GREEN BOND PROJECT FUNDING	23

CIP PLANNING PROCESS

CIP DEVELOPMENT SCHEDULE	24
THE PLANNING PROCESS	24
PUBLIC OUTREACH	25
CIP PROJECT DEVELOPMENT AND APPROVAL PROCESS	26

TABLE OF CONTENTS

WSSC WATER'S ASSET MANAGEMENT PROGRAM	27
HOW PROJECTS ENTER THE CIP	27
SYSTEM EXTENSION PROCESS	29
PROJECT DEVELOPMENT CRITERIA	31
PROJECT ESTIMATES	32
PROGRAM DESCRIPTION	33
WATER TREATMENT/DISTRIBUTION SYSTEMS	34
WATER RESOURCE RECOVERY FACILITIES/WASTEWATER COLLECTION SYSTEMS	35

SECTION 1 – MONTGOMERY COUNTY WATER PROJECTS

FINANCIAL SUMMARY	1-1
-------------------	-----

ACTIVE PROJECTS

W- 3.04 Fraley Farm West Main	1-2
W-113.20 White Oak Water Mains Augmentation	1-3
W-113.21 Viva White Oak Water Main	1-4

SECTION 2 – MONTGOMERY COUNTY SEWER PROJECTS

FINANCIAL SUMMARY	2-1
NEW PROJECT LISTING	2-2

ACTIVE PROJECTS

S- 36.01 Arcola WWPS & FM	2-3
S- 61.02 Reddy Branch WWPS & FM	2-4
S- 63.08 Sam Rice Manor WWPS & FM	2-5
S- 83.07 Ashford Woods WWPS & FM	2-6
S- 84.70 Little Seneca WWPS Rehabilitation	2-7
S- 85.23 Johns Hopkins Medical Research Park Sewer Main	2-8
S- 94.13 Damascus Town Center WWPS Replacement	2-9
S- 94.14 Spring Gardens WWPS Replacement	2-10

TABLE OF CONTENTS

S-103.17	Rose Village Sewer Main	2-11
S-118.09	Viva White Oak Sewer Main	2-12
S-151.02	Erickson Bethesda Sewer Main	2-13

SECTION 3 – BI-COUNTY WATER PROJECTS

FINANCIAL SUMMARY	3-1
-------------------	-----

ACTIVE PROJECTS

W- 73.30	Potomac WFP Submerged Channel Intake	3-3
W- 73.32	Potomac WFP Main Zone Pipeline	3-4
W- 73.33	Potomac WFP Consent Decree Program	3-5
W-161.01	Large Diameter Water Pipe & Large Valve Rehabilitation Program	3-6
W-202.00	Land & Rights-of-Way Acquisition - Bi-County Water	3-8

SECTION 4 – BI-COUNTY SEWER PROJECTS

FINANCIAL SUMMARY	4-1
-------------------	-----

ACTIVE PROJECTS

S- 22.06	Blue Plains WWTP: Liquid Train Projects, Part 2	4-3
S- 22.07	Blue Plains WWTP: Biosolids Management, Part 2	4-4
S- 22.09	Blue Plains WWTP: Plant-wide Projects	4-5
S- 22.11	Blue Plains: Pipelines & Appurtenances	4-6
S- 89.24	Anacostia #2 WWPS Upgrades	4-7
S-170.09	Trunk Sewer Reconstruction Program	4-8
S-203.00	Land & Rights-of-Way Acquisition - Bi-County Sewer	4-9

PROJECTS PENDING CLOSE-OUT

S-103.02	Piscataway Bioenergy	4-10
----------	----------------------	------

TABLE OF CONTENTS

SECTION 5 – PRINCE GEORGE’S COUNTY WATER PROJECTS

FINANCIAL SUMMARY	5-1
NEW PROJECT LISTING	5-2

ACTIVE PROJECTS

W- 31.06	Central Ave Water Pumping Station Electrical Equipment	5-3
W- 34.02	Old Branch Avenue Water Main	5-4
W- 34.04	Branch Avenue Water Transmission Improvements	5-5
W- 34.05	Marlboro Zone Reinforcement Main	5-6
W- 62.06	Rosaryville Water Storage Facility	5-7
W- 84.03	Smith Home Farms Water Main	5-8
W- 84.04	Westphalia Town Center Water Main	5-9
W- 84.05	Prince George’s County 450A Zone Water Main	5-10
W- 93.01	Konterra Town Center East Water Main	5-11
W-137.03	South Potomac Supply Improvement, Phase 2	5-12

SECTION 6 – PRINCE GEORGE’S COUNTY SEWER PROJECTS

FINANCIAL SUMMARY	6-1
NEW PROJECT LISTING	6-2

ACTIVE PROJECTS

S- 28.18	Konterra Town Center East Sewer	6-3
S- 28.20	Pumpkin Hill WWPS & FM	6-4
S- 45.23	Broad Creek WWPS Outdoor Substations/Transformers and Screen Building Upgrades	6-5
S- 68.02	Carsondale WWPS & FM	6-6

TABLE OF CONTENTS

SECTION 6 – CONTINUED

S- 69.01	Hyattsville WWPS - Upgrade & Improvements	6-7
S- 75.21	Mattawoman WWTP Upgrades	6-8
S- 75.23	Brandywine Woods WWPS & FM	6-9
S- 77.21	Parkway WRRF Facility & Electrical Upgrades	6-10
S- 77.22	Bedford WWPS Upgrades and Replacements	6-11
S- 87.19	Horsepen WWPS & FM	6-12
S- 87.20	Freeway Airport WWPS & FM	6-13
S- 89.26	Colmar Manor WWPS & FM	6-14
S- 96.14	Piscataway WRRF Facility Upgrades	6-15
S-113.13	Forest Heights WWPS & FM	6-16
S-118.10	Viva White Oak Sewer Augmentation	6-17
S-131.05	Pleasant Valley Sewer Main, Part 2	6-18
S-131.07	Pleasant Valley Sewer Main, Part 1	6-19
S-131.11	Calm Retreat Sewer Main	6-20
S-131.12	Swan Creek WWPS & FM	6-21
S-131.14	National View Sewer Main	6-22
S-157.02	Western Branch WRRF Process Train Improvements	6-23

TABLE OF CONTENTS

SECTION 7 – INFORMATION ONLY PROJECTS

FINANCIAL SUMMARY	7-1
NEW PROJECT LISTING	7-2

ACTIVE PROJECTS

A-100.01	Anacostia Depot Reconfiguration	7-3
A-101.04	Laboratory Division Building Expansion	7-4
A-101.06	Support Center Upgrades	7-5
A-102.00	Engineering Support Program	7-6
A-103.00	Energy Performance Program	7-7
A-109.01	Metering Infrastructure Upgrade	7-8
A-109.02	Lead Reduction Program	7-9
A-110.00	Other Capital Programs	7-10
A-112.00	PFAS Management Strategy	7-11
A-113.00	Master Planning and Facilities Planning and Investment	7-12
S-1.01	Sewer Reconstruction Program	7-14
S-1.02	High Inflow and Infiltration Basin Rehabilitation	7-15
W-1.00	Water Reconstruction Program	7-16
W-105.00	Water Storage Facility Rehabilitation Program	7-18
W-107.00	Specialty Valve Vault Rehabilitation Program	7-19

APPENDICES

- A. WSSC Resolution No. 2025-2391 and WSSC Code of Regulations Chapter 5.90, System Development Charge Levy and Collection
- B. WSSC Code of Regulations Chapter 5.95, SDC Credits and Reimbursements
- C. WSSC Code of Regulations Chapter 11.10, Procedure for Determining Percent Growth for CIP Projects
- D. SDC Eligible Projects

LEGAL AUTHORITY AND RESPONSIBILITY

Statutory Basis

Under Section 23-304 of the Public Utilities Article of the Annotated Code of Maryland, the Washington Suburban Sanitary Commission (WSSC Water) is responsible for annually preparing a Six-Year Capital Improvements Program (CIP) for major water and sanitary sewerage facilities and transmitting it to the County Council and the County Executive of Montgomery County and the County Executive of Prince George's County by October 1st each year. WSSC Water, where final action on the program is required by the two County Councils', must revise the same and then adopt the CIP prior to the commencement of the first fiscal year of the six-year program.

Section 23-301 defines major projects for inclusion into the CIP as water mains at least 16 inches in diameter, sewer mains at least 15 inches in diameter, water or sewage pumping stations, force mains, storage facilities, and other major facilities. Project information presented in this document complies with all legal requirements of the 10-year water and sewerage plans and is in direct support of the Counties' approved land use plans and policies for orderly growth and development.

WSSC Water's Role

Established as a bi-county agency in 1918 by an act of the Maryland General Assembly, WSSC Water is responsible for planning, designing, constructing, operating, and maintaining water and sewerage systems, and acquiring facility sites and rights-of-way in order to provide potable water and sanitary sewer services to residents, businesses, and federal, state, and local municipalities within the Washington Suburban Sanitary District (WSSD). The WSSD encompasses nearly all of Montgomery and Prince George's Counties and provides water and sewer service to approximately 1.9 million customers in an area of nearly 1,000 square miles. A board of six Commissioners directs WSSC Water, three appointed by the County Executive of Prince George's County and confirmed by the Prince George's County Council, and three appointed by the County Executive of Montgomery County and confirmed by the Montgomery County Council. Commissioners serve four-year staggered terms.

WSSC Water's Mission

We are entrusted by our community to provide safe and reliable water, life's most precious resource, and return clean water to our environment, all in an ethical, sustainable, and financially responsible manner.

WSSC Water's Responsibilities

WSSC Water's is a provider of safe, seamless and satisfying water services, making the essential possible every day for our neighbors in Montgomery and Prince George's counties. The result of our work is apparent every day to our customers. WSSC Water's responsibilities include:

- protecting the health and safety of the residents of both Counties by providing an adequate supply of safe drinking water;
- meeting fire-fighting requirements;
- collecting and treating wastewater before it is returned to the waters of the State of Maryland;
- managing and safeguarding the watershed and the water supply by implementing sound forestation and land use practices;
- monitoring the collection and treatment of wastewater;
- discharging an effluent cleansed of nutrients, pollutants, and hazardous materials;
- managing treated wastewater biosolids responsibly and cost effectively;
- maintaining the existing water and wastewater infrastructures;
- planning for the orderly growth of the sanitary district and WSSC Water services to meet the needs of the communities we serve;
- monitoring adherence to all plumbing and gas-fitting standards and ensuring proper coordination with other public utilities; and,
- managing operations to provide efficient service to its customers while keeping costs as low as possible.

The projects contained in this CIP represent WSSC Water's plan to successfully meet its responsibilities. WSSC Water strives to maintain a balance between the use of valuable resources and the public's demand for clean water. Meeting these responsibilities helps ensure that we fulfill our core mission and strengthen our local economies.

PROGRAM OVERVIEW

Objective

The principal objective of the CIP is the six-year programming of planning, design, land acquisition, and construction activities for major water and sewerage infrastructure projects and programs. These projects and programs may be necessary for system improvements for service to existing customers, to comply with federal and/or state environmental mandates, or to support new development in accordance with the Counties' approved plans and policies for orderly growth and development.

Funding Sources

The projects included in this Combined Program are funded primarily by issuance of water supply and sewage disposal bonds (WSSC Bonds). To a lesser degree, projects may also be funded by the following:

- **State Grants** – a share of the support provided on a local level. The State of Maryland provides funding under a separate grants program for enhanced nutrient removal at existing wastewater treatment plants (water resource recovery facilities) and for the rehabilitation of sewer mains as part of the Chesapeake Bay Program;
- **Federal Grants** – Department of Energy grants related to the Energy Performance Program and Piscataway Bioenergy projects to promote and develop green energy sources;
- **Local Government Contributions** – payments to WSSC Water for co-use of regional facilities, or funding provided by County governments for projects they are sponsoring;
- **PAYGO** – when budgeted, the practice of using current revenues to the extent practical to help fund the capital program, thereby reducing the need for debt financing;
- **SDC** – anticipated revenue from the System Development Charge; and,
- **Contribution/Other** – projects funded by applicants for growth projects where the County Councils have directed that no WSSC Water debt be used to pay for the project.


(Please refer to Figure 3 which displays the funding allocations for the major funding sources.)

Figure 3: WSSC Water *Proposed* FYs 2027 Combined Program Funding by Source

65% of the FY
2027 Combined
Program is funded
through long-term
debt

Funding Source	FY 2027 Amount
WSSC Water Bonds	\$493,214,000
PAYGO	97,881,000
SDC & Others	26,260,000
Federal & State Grants	133,074,000
Local Government Contribution	8,899,000
Total	\$759,328,000

2027 Budget Year Total
\$759,328,000



PROGRAM OVERVIEW

The water supply and sewage disposal bonds are repaid to bond holders over a 30-year period by annual principal and interest payments (debt service). In this manner, the initial costs of bond financing are spread over time and paid for by future customers who will benefit from the facilities, as well as by current customers. The annual debt service on outstanding bonds is paid from operating funds. The primary funding source for the repayment of debt service is the revenue generated by water consumption and sewer usage charges. Ultimately, the rates set for these charges impact the water and sewer bills of our customers. The rate setting for water and sewer charges is performed annually in order to cover both operational and debt service costs (associated with the water supply and sewage disposal bonds). Debt service costs are influenced by the amount of water and sewer bond issuance necessary to fund the CIP.

Several capital spending and funding practices are noteworthy. WSSC Water:

- continues an aggressive program to rehabilitate or replace the older portions of our 6,000 miles of water main and 5,700 miles of sewer main infrastructure;
- funds capital facilities needed to accommodate growth with the System Development Charge (SDC). This charge is reviewed annually by the County Councils. (Refer to Appendices A and B for details.) A comparison of SDC revenues and estimated growth spending for the six-year program period is displayed on the table titled “Growth Funding” in the Funding Growth section of this document.);
- uses PAYGO (Pay-As-You-Go): the practice of using current revenues, when budgeted, reduces the amount of bond issuance and thus lowers debt service costs by eliminating interest associated with bond financing;
- maximizes and manages the collection of funding from alternative sources including state and federal grants, and payments from other jurisdictions for projects which specifically benefit them. The amount of these collections varies from year-to-year. WSSC Water’s reliance on rate-supported debt to build the capital program is reduced to the extent that these sources are available to fund capital projects; and
- does not allow the use of rate-supported debt to fund CIP-sized water and sewer projects requested by applicants in support of new development. These projects, identified as System Extension Process (SEP) projects, may only proceed if built at the applicant’s expense (an explanation of the SEP process is included in the System Extension Process section of this document). However, since these projects are eligible for SDC credits (to the extent that SDC funds are available), the applicants may eventually recoup their costs. Refer to Appendix B for definitions and details.

In May 1993, the Montgomery and Prince George’s County Councils created the Bi-County Working Group on WSSC Spending Controls (Working Group) to review WSSC Water finances and recommend spending control limits. The Working Group’s January 1994 report recommended “the creation of a spending affordability process that requires the Counties to set annual ceilings on WSSC Water’s rates and debt (debt in this context means both bonded indebtedness and debt service), and then place corresponding limits on the size of the capital and operating budgets of the Commission.” The objective of this process is to create a framework for controlling costs and clarifying water/sewer bill increases, as well as slowing the rate at which WSSC Water is incurring debt, thus reducing the portion of WSSC Water water/sewer bills dedicated to paying off debt. This valuable, annual process focuses debate on the need to balance affordability considerations against providing the resources necessary to serve existing customers, meet environmental mandates, and provide the facilities needed for growth.

WSSC Water has submitted a CIP and budget, which generally conforms to the Spending Affordability Guidelines (SAG) established by both County governments every year since 1994. For FY 2026, CIP and Information Only combined spending was within guidelines as submitted. By Resolution No. 2025-2394 dated June 18, 2025, the Commissioners adopted the FYs 2026-2031 CIP.

EXPENDITURES

The Proposed FYs 2027-2032 Combined Program includes 57 CIP and 15 Information Only projects for a grand total of \$6.8 billion. The grand total is \$284.6 million more than the Adopted FYs 2026-2031 Combined Program. The combined program provides for funding for Anacostia Depot Reconfiguration (A-100.01), Lead Reduction Program (A-109.02), PFAS Management Strategy (A-112.00), Master Planning and Facilities Planning and Investment (A-113.00), Hi-Influent Infiltration Basin Rehabilitation (S-1.02), and Metering Infrastructure upgrade (A-109.01).

Category	Amount (\$Millions)
Total Six-Year Capital Program (FY 2027-2032)	\$4,832
Total Less than FY2026-2031	(.046)
FY 2027 Capital Budget Expenditures	759.3
Greater than FY 2026	43.8
Water Program	98.5
Sewerage Program	230.2
Information Only Projects	430.6

Key Points:

- Total Six-Year Capital Program: \$4.8 billion
- FY 2027 Budget: \$759.3 million (more than \$43.8 million from FY2026)

WSSC WATER FYs 2027 - 2032 COMBINED PROGRAM

NEW PROJECT LISTING (ALL FIGURES IN THOUSANDS)

AGENCY NUMBER	PROJECT NAME	TOTAL PROJECT COST	SIX YEAR PROGRAM COST	BUDGET YEAR COST	PAGE NUMBER
<u>Prince George's County Water Projects</u>					
W - 000031.06	Central Ave Water Pumping Station Electrical Equipment and Switchyard Replacement	17,883	16,233	5,500	5-3
<u>Montgomery County Sewer Projects</u>					
S - 000084.70	Little Seneca WWPS Rehabilitation	21,722	20,314	2,816	2-7
<u>Prince George's County Sewer Projects</u>					
S - 000045.23	Broad Creek WWPS Outdoor Substations/Transformers and Screen Building Upgrades	18,944	18,407	591	6-5
S - 000069.01	Hyattsville WWPS - Upgrade & Improvements	14,831	14,014	359	6-7
S - 000077.22	Bedford WWPS Upgrades and Replacements	9,201	7,714	1,804	6-11
<u>Information Only Projects</u>					
A - 000109.01	Metering Infrastructure Upgrade	282,636	282,636	12,890	7-8
TOTALS		365,217	359,318	23,960	

WSSC WATER FYS 2027-2032 COMBINED PROGRAM

Pending Close out

(All Figures in Thousands)

Agency Number	Project Name	Estimated Total Cost	Expenditures Thru FY 25	Estimated Expenditures FY 26
<u>Bi-County Sewer Projects</u>				
S-000103.02	Piscataway Bioenergy	341,446	338,033	3,413
TOTALS		341,446	338,033	3,413

A table comparing the Proposed FYs 2027-2032 CIP to the Adopted FYs 2026-2031 CIP follows:

CIP COMPARISON

(In Thousands)

CIP	Combined Program	Total 6 Years	FY27 Capital Budget
Proposed FYs 2027-2032	\$6,801,296	\$4,831,923	\$759,328
Adopted FYs 2026-2031	\$6,516,650	\$4,878,330	\$715,529
Change	\$ 284,646	\$ (46,407)	\$ 43,799

Expenditure Categories

Expenditures are divided into three main categories: projects needed for growth, projects needed to implement environmental regulations, and projects needed for system improvements. The categories are defined as follows:



Growth – any project, or part of a project, that increases the demand for treatment and delivery of potable water and/or increases system requirements to collect and treat more sewage in response to new, first time, service hookups to the existing customer base.



Environmental Regulations – any project which is required to meet changes in federal regulations, such as the Clean Water Act, or in response to more stringent state operating permit requirements, but does not increase system capacity. Any part of this type of a project that provides for additional capacity is for growth.




System Improvements – any project which improves or replaces components of existing water and sewerage systems or provides for mainline relocations required in response to County or state transportation department road or transit projects where the intended purpose is not to increase the capacity of any system components. This category also includes program-sized water main extensions for which the primary function is to provide water supply redundancy to pressure zones or smaller areas in the WSSD or for system loops to improve maintainability and reliability. Any part of this type of a project not dictated by maintenance or rehabilitation needs and that provides for additional capacity is for growth. (Please refer to Figure 4 which displays funding allocations for all three categories).

Figure 4: WSSC Water *Proposed* FYs 2027 Combined Program by Major Category

85% of the FY 2027
Combined Program
is for reinvestment in
WSSC Water's system

Major Category	FY 2027 Amount
System Improvements	\$647,502,000
Environmental Regulations	79,012,000
Growth	32,814,000
Total	\$759,328,000



FINANCIAL SUMMARY
(ALL FIGURES IN THOUSANDS)

EXPENDITURE PROJECTIONS

PROJECT SUMMARY BY COUNTY, TYPE & CATEGORY	EST. TOTAL COST	EXPEND THRU 25	EST. EXPEND 26	TOTAL SIX YEARS	EXPENDITURE SCHEDULE						SECTION NUM
					YEAR 1 FY27	YEAR 2 FY28	YEAR 3 FY29	YEAR 4 FY30	YEAR 5 FY31	YEAR 6 FY32	
<u>Montgomery County Water Projects</u>											1-1
Water Distribution (Water Mains and Pump Stations)	13,979	1,623	7,764	4,592	2,386	1,469	316	210	106	105	
TOTAL MONTGOMERY COUNTY WATER PROJECTS	13,979	1,623	7,764	4,592	2,386	1,469	316	210	106	105	
<u>Montgomery County Sewer Projects</u>											2-1
Wastewater Collection (Sewer and Pump Stations)	93,450	4,374	11,291	77,785	20,028	8,914	13,385	17,090	16,952	1,416	
TOTAL MONTGOMERY COUNTY SEWER PROJECTS	93,450	4,374	11,291	77,785	20,028	8,914	13,385	17,090	16,952	1,416	
TOTAL MONTGOMERY COUNTY PROJECTS	107,429	5,997	19,055	82,377	22,414	10,383	13,701	17,300	17,058	1,521	
<u>Prince George's County Water Projects</u>											5-1
Water Treatment and Storage (WFPs, Reservoirs, Water Tanks)	10,750	-	-	-	-	-	-	-	-	-	
Water Distribution (Water Mains and Pump Stations)	226,975	70,086	30,763	124,602	20,819	30,617	25,815	19,159	17,554	10,638	
TOTAL PRINCE GEORGE'S COUNTY WATER PROJECTS	237,725	70,086	30,763	124,602	20,819	30,617	25,815	19,159	17,554	10,638	
<u>Prince George's County Sewer Projects</u>											6-1
Water Resource Recovery (WRRFs)	482,279	227,770	27,117	227,392	52,178	57,988	67,208	46,082	3,282	654	
Wastewater Collection (Sewer and Pump Stations)	154,501	37,198	17,486	99,817	14,779	30,388	25,385	21,373	7,829	63	
Interjurisdictional Agreements (Blue Plains, Mattawoman)	61,754	-	4,660	37,013	4,592	5,384	7,174	8,764	6,610	4,489	
TOTAL PRINCE GEORGE'S COUNTY SEWER PROJECTS	698,534	264,968	49,263	364,222	71,549	93,760	99,767	76,219	17,721	5,206	
TOTAL PRINCE GEORGES COUNTY PROJECTS	936,259	335,054	80,026	488,824	92,368	124,377	125,582	95,378	35,275	15,844	
<u>Bi-County Water Projects</u>											3-1
Water Treatment and Storage (WFPs, Reservoirs, Water Tanks)	451,076	189,592	27,390	133,294	15,640	3,762	18,465	37,782	37,782	19,863	
Water Distribution (Water Mains and Pump Stations)	530,441	-	55,899	474,542	58,000	73,557	79,324	84,856	86,980	91,825	
Mixed-use (ESP, Other Capital Programs, Land, Beltway)	9,125	-	1,955	7,170	1,695	1,095	1,095	1,095	1,095	1,095	
TOTAL BI-COUNTY WATER PROJECTS	990,642	189,592	85,244	615,006	75,335	78,414	98,884	123,733	125,857	112,783	
<u>Bi-County Sewer Projects</u>											4-1
Wastewater Collection (Sewer and Pump Stations)	304,462	20,121	53,838	230,502	38,494	54,006	45,992	33,107	28,239	30,665	
Interjurisdictional Agreements (Blue Plains, Mattawoman)	1,159,391	-	72,962	843,962	99,788	175,134	163,274	152,955	130,855	121,956	
Innovation and Investment Priorities (Water Supply, Meters, Climate Action)	1,673	-	400	1,273	298	195	195	195	195	195	
Mixed-use (ESP, Other Capital Programs, Land, Beltway)	-	-	-	-	-	-	-	-	-	-	
Projects Pending Close-out	341,446	338,033	3,413	-	-	-	-	-	-	-	
TOTAL BI-COUNTY SEWER PROJECTS	1,806,972	358,154	130,613	1,075,737	138,580	229,335	209,461	186,257	159,289	152,816	
TOTAL BI-COUNTY PROJECTS	2,797,614	547,746	215,857	1,690,743	213,915	307,749	308,345	309,990	285,146	265,599	
TOTAL WATER PROJECTS	1,242,346	261,301	123,771	744,200	98,540	110,500	125,015	143,102	143,517	123,526	
TOTAL SEWER PROJECTS	2,598,956	627,496	191,167	1,517,744	230,157	332,009	322,613	279,566	193,962	159,438	
TOTAL CIP PROGRAM	3,841,302	888,797	314,938	2,261,944	328,697	442,509	447,628	422,668	337,479	282,964	

DATE: October 1, 2025

FINANCIAL SUMMARY

(ALL FIGURES IN THOUSANDS)

EXPENDITURE PROJECTIONS

PROJECT SUMMARY BY COUNTY, TYPE & CATEGORY	EST. TOTAL COST	EXPEND THRU 25	EST. EXPEND 26	TOTAL SIX YEARS	EXPENDITURE SCHEDULE						SECTION NUM
					YEAR 1 FY27	YEAR 2 FY28	YEAR 3 FY29	YEAR 4 FY30	YEAR 5 FY31	YEAR 6 FY32	
<u>Information Only Projects</u>											7-1
Water Treatment and Storage (WFPs, Reservoirs, Water Tanks)	84,835	-	24,074	60,431	29,862	13,303	9,910	2,452	2,452	2,452	
Water Distribution (Water Mains and Pump Stations)	684,925	926	83,689	600,310	77,019	108,335	106,263	100,123	103,210	105,360	
Wastewater Collection (Sewer and Pump Stations)	610,667	-	97,250	513,418	114,046	75,979	77,880	79,823	81,823	83,867	
General Facilities (RGH, Depots, Laboratory, Buildings)	193,716	43,133	12,855	137,728	52,428	33,654	29,725	8,024	13,897	-	
Innovation and Investment Priorities (Water Supply, Meters, Climate Action)	862,697	-	39,907	822,790	69,499	124,378	130,961	158,467	160,787	178,699	
Mixed-use (ESP, Other Capital Programs, Land, Beltway)	523,154	-	87,852	435,302	87,777	51,894	57,157	62,292	79,192	96,990	
TOTAL INFORMATION ONLY PROJECTS	2,959,994	44,059	345,627	2,569,979	430,631	407,543	411,896	411,181	441,361	467,368	
COMBINED PROGRAM	6,801,296	932,856	660,565	4,831,923	759,328	850,052	859,524	833,849	778,840	750,332	

FUNDING PROJECTIONS


SOURCE	EST. TOTAL FUNDING	FUNDING THRU 25	EST. FUNDING 26	TOTAL SIX YEARS	FUNDING SCHEDULE					
					YEAR 1 FY27	YEAR 2 FY28	YEAR 3 FY29	YEAR 4 FY30	YEAR 5 FY31	YEAR 6 FY32
WSSC Bonds	5,092,123	854,817	460,504	3,547,211	493,214	616,569	667,296	631,811	579,524	558,796
PAYGO	889,465		50,600	718,865	97,881	108,157	115,956	124,650	132,733	139,488
State Grants	426,239	578	92,439	333,222	133,074	85,284	28,716	28,716	28,716	28,716
System Development Charges	263,511	68,094	39,553	143,590	16,620	19,001	26,785	35,581	29,651	15,952
Contributions/Other	38,730	7,561	9,023	22,146	9,640	5,873	5,105	1,401	64	63
Government Contributions	91,229	1,808	8,446	66,889	8,899	15,168	15,666	11,690	8,152	7,317
Federal Grants	-	-	-	-	-	-	-	-	-	-
COMBINED PROGRAM	6,801,296	932,857	660,565	4,831,923	759,328	850,052	859,524	833,849	778,840	750,332

FINANCIAL SUMMARY BY CATEGORY

(All Figures in Thousands)

EXPENDITURE PROJECTIONS

FYS 2027-2032 SIX YEAR AND FY 2027 PROJECT BY CATEGORY



FISCAL YEAR 2027 CAPITAL IMPROVEMENT PROGRAM – PROJECT HIGHLIGHTS

FY2027 Capital Improvement Program budget expenditures are budgeted at \$ 759.3 million, of which \$98.5 million is for the Water Program, \$230.1 million is for the Sewerage Program, and \$430.6 million is for the Information Only projects. There are four new projects this cycle that is shown on the New Projects Listing near the end of this section. Several facility investments are highlighted below such as:

- Invest \$68.0 million to replace 35 miles of water pipe in the Water Reconstruction Program.
- Invest \$58.0 million to replace 5 miles of large diameter water pipe in the Large Diameter Water Pipe & Large Valve Rehabilitation Program.
- Invest \$114.1 million to replace 63.5 miles of sewer pipe in the Sewer Reconstruction Program.
- Invest \$26.44 million to replace 7.4 miles of Trunk Sewer line in the Trunk Sewer Reconstruction Program.
- Invest \$15.2 million in Master Planning and Facilities Planning and Investments.
- Invest \$34.0 million in Lead and Copper Reduction regulatory compliance.
- Invest \$12.89 million Smart Water Meter Infrastructure.
- Invest \$16.3 million in Energy Performance Program.
- Invest \$24.04 million in the Anacostia Depot Reconfiguration for mechanical upgrades at the warehouse and the heavy equipment shop and the replacement of the warehouse' roof.
- Invest \$22.80 million to replace and upgrade assets at the Support Center that have reached the end of their useful lives such as:
 - Replacement of the primary 13.2 kV switchgear and associated equipment that supply power to the building and replacement of the emergency generators and fuel tanks.
 - Building envelope improvements.
 - Eighth and 12th floor upgrades.
 - Green Roof improvements and upgrades.

We have six highlighted projects in the FY 2027 Proposed Capital Budget. All six of the highlighted projects are major ongoing projects. Each of these projects contribute to WSSC Water's mission to provide safe and reliable water, life's most precious resource, and return clean water to our environment, all in an ethical, sustainable, and financially responsible manner.

WATER RECONSTRUCTION PROGRAM (W-I.00)

The purpose of this program is to renew and extend the useful life of water mains, house connections, and large water services. Portions of the water system are more than 80 years old. Bare cast iron mains, installed generally before 1965, permit the build-up of tuberculation which can reduce flow and cause discoloration at the customer's tap. Selected replacement is necessary to supply water in sufficient quantity, quality, and pressure for domestic use and firefighting. As the system ages, water main breaks are increasing. Selected mains are chronically breaking, and other mains are undersized for the current flow standards. Replacement and the addition of cathodic protection to these mains provides added value to the customer. Galvanized, copper, and cast-iron water mains, as well as all other water main appurtenances including meter and PRV vaults are replaced on an as needed basis when they have exceeded their useful life.


The total six-year cost of the program is \$567.3 million. During Fiscal Year 2027, the program is investing \$68 million to work on 35 miles of water mains, house connections, and large water services.

LARGE DIAMETER WATER PIPE AND LARGE VALVE REHABILITATION PROGRAM (W-161.01)

The purpose of this program is to plan, inspect, design, and rehabilitate, or replace large diameter water transmission mains and large system valves that have reached the end of their useful life. WSSC Water has approximately 1,031 miles of large diameter water main ranging from 16 inches to 96 inches in diameter. This includes 335 miles of cast iron, 326 miles of ductile iron, 35 miles of steel, and 335 miles of Prestressed concrete cylinder pipe (PCCP). A condition assessment and/ or corrosion monitoring is performed on metallic pipelines, including ductile iron, cast iron and steel, to identify lengths of pipe requiring replacement or rehabilitation and cathodic protection. The assessment is conducted on PCCP pipelines 36-inch diameter and larger. Of the 335 miles of PCCP, 140 miles are 36-inch diameter and larger.

The PCCP Inspection and Condition Assessment and Monitoring Program identifies individual pipe segments that require repair or replacement to assure the continued safe and reliable operation of the pipeline. The program also identifies extended lengths of pipe that require the replacement of an increased number of pipe segments in varying stages of deterioration that are most cost effectively accomplished by the replacement or rehabilitation of long segments of the pipeline or the entire pipeline. The program includes installation of Acoustic Fiber Optic Monitoring equipment to accomplish these goals in PCCP mains. In order to minimize the risk associated with in operable large valves and possible water outages, the large valve inspection and repair program was initiated.

The total six-year cost of the program is \$474.5 million. During Fiscal Year 2027, the program is investing \$58 million to work on 5 miles of >16" water mains.



SEWER RECONSTRUCTION PROGRAM (S-1.01)

The Sewer Reconstruction Program provides for comprehensive sewer system rehabilitation in residential areas of sewer mains less than 15-inches in diameter and sewer house connections, addressing infiltration and inflow control, and exposed pipe problems.

The reconstruction work performed under this program will be utilizing trenchless technology such as, grouting and the installation of structural liners. In December 2005, WSSC Water entered a consent decree with the U.S Environmental Protection Agency (EPA), the State of Maryland, the Anacostia Watershed Society, Natural Resources Defense Council, the Audubon Naturalist Society, and Friends of Sligo Creek on a multiyear action plan to minimize and eliminate sewerage outflows.

The total six-year cost of the program is \$513.4 million of which \$276.7 million is funded through WSSC Bonds and \$236.7 million is funded by the Maryland Department of Environment (MDE) Water Infrastructure Financing Administration's Water Quality Revolving Loan Fund Program and MDE's Bay Restoration Fund grants.

During Fiscal Year 2027, the program is investing \$114.1 million to replace 63.5 miles of sewer mains less than 15-inches in diameter.



TRUNK SEWER RECONSTRUCTION PROGRAM (S-170.09)

The Trunk Sewer Reconstruction Program provides for the inspection, evaluation, planning, design, and construction required for the rehabilitation of sewer mains and their associated manholes in environmentally sensitive areas (ESAs). This includes both trunk sewers 15-inches in diameter and greater, along with associated smaller diameter pipe less than 15 inches in diameter. The smaller diameter pipe is included due to its location within the ESA. The program also includes planning, design, and construction for the prioritized replacement of force mains and aerial sewers.

The total six-year cost of the program is \$187.9 million of which \$143.8 million is funded through WSSC Bonds and \$44.1 million is funded by the Maryland Department of Environment (MDE) Water Infrastructure Financing Administration's Water Quality Revolving Loan Fund Program and MDE's Bay Restoration Fund grants.

During Fiscal Year 2027, the program is investing \$26.4 million to work on 7.43 miles of rehabilitation of sewer mains and their associated manholes in ESAs.



ANACOSTIA DEPOT RECONFIGURATION (A-100.01)

The Anacostia Depot Reconfiguration project provides for the planning, design, and reconfiguration of the Anacostia Depot. The Reconfiguration includes improving efficiency of operations, updates to current building codes, regulations, and Americans with Disabilities Act (ADA) requirements. It also includes improving energy efficiency of facilities and the replacement of assets that are at or beyond their useful life. Constructed in the 1970's, the Anacostia Depot is the largest of WSSC Water's four depots. The depot houses several critical functions including the workshop and administrative space for the Industrial Assets Maintenance Division and Facility Services, the water meter testing and hydrant shop, the heavy equipment shop, and the Fleet Services Division building.

The depot is constrained by CSX railroad tracks that traverse the site, leading to operational inefficiencies when vehicles and staff must wait for trains to pass. The site also has floodplain vulnerabilities due to the effects of climate change. In June 2019, a facility wide condition assessment was undertaken to identify deficiencies in existing facilities and provide a recommended course of action to remedy issues. The study identified a significant number of deficiencies including electrical, mechanical, accessibility and safety shortfalls. A facility master plan was subsequently commissioned to provide a more detailed analysis of potential renovation and new build scenarios which was finalized in June 2021.



The projected total cost for this project is \$67.7 million. During Fiscal Year 2027, this project is investing \$24 million to the Anacostia Depot Reconfiguration.



WATER STORAGE FACILITY REHABILITATION PROGRAM (W-105.00)

The Water Storage Facility Rehabilitation Program provides for the comprehensive rehabilitation of WSSC Water's more than 60 water storage facilities located throughout the WSSC Water service area, holding over 200 million gallons of finished drinking water. The program provides for structural metal and concrete foundation repairs, equipment upgrades to meet current Occupational Safety and Health Administration (OSHA) standards, lead paint removal, security upgrades, advanced mixing systems to improve water quality, and altitude valve vault and supply pipe replacements. Currently, there are more than 20 steel tanks that were last painted ten or more years ago. Many older tanks have accumulated significant layers of paint which have lost their bonding strength to the steel. Old coatings will be completely removed, and costly lead abatement techniques will be required in many cases. Tanks are prioritized based on the condition of the existing coating and structural integrity issues. Modern coating systems should extend the length of service between coatings from the current 10 years to between 15 and 20 years.

The total six-year cost of the program is \$50.3 million. During Fiscal Year 2027, the program is investing \$29.3 million to the rehabilitation of water storage facilities.

FUNDING GROWTH

The portion of the six-year Combined Program needed to accommodate growth is approximately \$182.9 million, which equals almost 4% of the six-year total expenditures, and \$32.8 million or 4% of the FY 2027 budget. The funding sources for this part of the program are SDC revenues and payments by applicants. In the event that growth costs are greater than the income generated by growth funding sources, either SDC supported or water and sewage bonds may be used to close any gap.

The Maryland General Assembly, in 1993, first approved legislation authorizing the Montgomery and Prince George's County Councils to establish, and WSSC Water to impose, a System Development Charge. This is a charge on new development to pay for that part of the CIP needed to accommodate growth in WSSC Water's customer base. In accordance with the enabling legislation, the Councils approved this charge beginning in FY 1994. The SDC was approved at the maximum rate of \$160 per fixture unit by Commission Resolution No. 95-1457, adopted May 24, 1995, and became effective July 1, 1995. In the 1998 legislative session, the General Assembly modified the charge by passage of House Bill 832 setting the fee at \$200 per fixture unit with a provision for annual inflation adjustments. Subsequent resolutions have established a process for approving partial and full exemptions for elderly housing and biotechnology properties, as well as exemptions for properties in designated economic revitalization areas and properties used primarily for recreational and educational programs and services to youth.

WSSC Water estimates that there will be a negative fund balance of (\$13.1) million at the end of the six-year program period. The surplus or shortfall between growth funding sources (SDC, developer contributions, and System Extension Permit applicant payments) and the estimated growth-related expenditures vary over the six-year period. If growth-related expenditures were to exceed the available SDC account balance in any given fiscal year, it is anticipated that new SDC-supported debt would be issued to cover this temporary gap. The debt will be repaid through future SDC collections, as allowed by state law. Further, it is currently anticipated that no significant additional growth projects will evolve in the later years of the six-year period. (A listing of SDC-eligible projects is included in Appendix D.)

An estimate of the surplus or shortfall for each fiscal year is presented in the table on the following page. To estimate the surplus or shortfall for an individual fiscal year, it is assumed that approximately 100% of the eligible expenditures will be expensed in a fiscal year. The projected surplus or shortfall is the difference between the eligible expenditures adjusted for completion and the sum of the various funding source.

MONTGOMERY COUNTY Growth Projects


Legend

Council Districts

EJ areas from Nov 2023

Water

Sewer



Water and Sewer Projects

- 1

 Fraley Farm West Water Main (W-3.04)
- 2

 White Oak Water Mains Augmentation (W-113.20)
Viva White Oak Water Main (W-113.21)
- 3

 Erickson Bethesda Sewer Main (S-151.02)
- 4

 Ashford Woods WWPS & FM (S-83.07)
- 5

 Shady Grove Neighborhood Center (S-85.22)
- 6

 Johns Hopkins Medical Research Park Sewer Main (S-85.23)
- 7

 Rose Village Sewer Main (S-103.17)
- 8


 Viva White Oak Sewer Main (S-118.09)



PRINCE GEORGE'S COUNTY Growth Projects



District of
Columbia



Legend

- Council Districts
- EJ areas from Nov 2023
- 1 Water
- 1 Sewer

Water and Sewer Projects

- 1 Smith Home Farms Water Main (W-84.03)
- 2 Westphalia Town Center Water Main (W-84.04)
- 3 Konterra Town Center East Water Main(W-93.01)
- 4 Konterra Town Center East Sewer (S-28.18)
- 5 Brandywine Woods WWPS & FM (S-75.23)
- 6 Freeway Airport WWPS & FM (S-87.20)
- 7 Viva White Oak Sewer Augmentation (S-118.10)
- 8 Pleasant Valley Sewer Main Part 2 (S-131.05)
- 9 Pleasant Valley Sewer Main, Part 1 (S-131.07)
- 10 Calm Retreat Sewer Main (S-131.11)
- 11 National View Sewer Main (S-131.14)

WSSC Water
Proposed FYs 2027 - 2032 CIP
GROWTH FUNDING (In Millions)

	FY 2027	FY 2028	FY 2029	FY 2030	FY 2031	FY 2032	6-Year Total
CIP GROWTH EXPENDITURES	\$32.7	\$31.2	\$36.3	\$36.9	\$29.7	\$16.1	\$182.9
FUNDING SOURCES							
Privately Funded Projects	\$8.3	\$5.9	\$5.1	\$1.4	\$0.1	\$0.0	\$20.8
Estimated SDC Revenue	12.1	13.2	21.0	29.8	23.8	10.1	110.0
Less SDC Developer Credits	(2.5)	(2.5)	(2.5)	(2.5)	(2.5)	(2.5)	(15.0)
Less SDC Exemptions ¹	(1.0)	(1.0)	(1.0)	(1.0)	(1.0)	(1.0)	(6.0)
Total Funding Sources	\$ 16.9	\$15.6	\$22.6	\$27.7	\$20.4	\$6.6	\$109.8
FUNDING SURPLUS (SHORTFALL)	\$ (15.8)	\$ (15.6)	\$ (13.7)	\$ (9.2)	\$ (9.3)	\$ (9.5)	
FUND BALANCE	44.2	28.6	14.9	5.7	(3.6)	(13.1)	

Assume a fund balance carry forward from FY 2026 \$60.0 million.

¹ Each County may grant SDC exemptions, as identified in Appendix A, totaling up to \$500,000 per fiscal year as provided for in Maryland state law (Public Utilities Article, Section 25-403(b)). Unused exemption amounts are available for use in future fiscal years. Cumulative unused SDC exemptions totaled approximately \$9.1 million for Montgomery County and \$3.3 million for Prince George's County through June 30, 2025.

ENVIRONMENTAL FUNDING

WSSC Water is committed to protecting the natural environment of Prince George's and Montgomery Counties as it carries out its mandate to provide sanitary sewer and drinking water services. This commitment focuses on those unique natural and manmade features (waterways, woodlands, and wetlands, as well as parklands, historical sites, and residential areas) that have been indicated by federal, state, and local environmental protection laws and regulations. Specific impact information is included in the evaluation of alternatives by the Asset Management Program (AMP), if the environment features will be affected by the Adopted construction of a project. Six primary areas are addressed as appropriate:



A further extension of these protections has been funded by the approximately \$765.1 million included in the six-year Program which is attributable to meeting environmental regulations. These projects, currently budgeted at 16% of the six- year Program costs, are mandated by the EPA under the Clean Water Act through the State of Maryland Department of the Environment in response to pollution controls in the form of more stringent state discharge permit requirements. The environmental component is allocated among the projects listed in the following table, and project details can be found on the individual PDFs included elsewhere in this document.

ENVIRONMENTAL SPENDING

PROJECT		Total 6Years (In Millions)
W-000073.33	Potomac WFP Consent Decree Program	\$12.9
S - 000022.11	Blue Plains: Pipelines & Appurtenances	293.0
A - 000112.00	PFAS Management Strategy	294.7
A - 000109.02	Lead Reduction Program	164.5
Combined Program Expenditures Allocated to Environmental Regulations		\$765.1

GREEN BOND PROJECT FUNDING

The International Capital Market Association (ICMA) describes the Green Bond market as an opportunity to enable and develop the key role that debt markets can play in funding projects that contribute to environmental sustainability. WSSC Water is committed to protecting the natural environment of Prince George's and Montgomery Counties as it carries out its mandate to provide sanitary sewer services and safe, clean drinking water. This commitment is reflected in the organization's core values of accountability, innovation, and environmental stewardship, which serve to guide and incorporate behavior and decision-making into the organization's investments into green buildings, pollution prevention and control, renewable energy, water quality, and climate change adaptation.

WSSC Water developed the Green Bond Framework as a guide in the management of our Green Bond Program. The Framework contains four key components: use of proceeds, evaluation and selection process, management of proceeds, and reporting.

Projects selected for Green Bond financing are eligible to be funded in whole or in part by an allocation of the Green Bond proceeds. Based upon WSSC Water's review of its capital project portfolio and in concert with the Green Bond Framework, the following projects will be financed with the proceeds from Green Bonds: Potomac Water Filtration Plant (WFP) Consent Decree Program and Large Diameter Water Pipe & Large Valve Rehabilitation Program.

Green Bond proceeds will be specifically directed to pay the costs of design, construction, property acquisition, and other related costs necessary for selected projects. Further, WSSC Water will produce an annual report detailing how the Green Bond proceeds were used to finance the selected projects, a description of the selected projects, and details of the environmental benefits resulting from the projects. More information on WSSC Water's Green Bond Program, Green Bond Framework, and reporting can be found on our website at: www.wsscwater.com/greenbond.

CIP PLANNING PROCESS

CIP DEVELOPMENT SCHEDULE

The CIP production cycle spans 14 months, beginning in the month of April. The organizational units responsible for project initiation submit project description forms (commonly referred to as PDFs) to the Finance Department (Budget Division). The expenditures and schedules displayed on each PDF represent the best estimate of the cost and the time it will take to plan, design, and construct a project. These submittals are comprehensively reviewed with the General Manager/CEO and senior staff in June to assess the addition of new projects, changes in cost or scope, criticality, priority, environmental sensitivity, adherence to County growth and public outreach policies, construction schedule changes, and spending affordability considerations.

Following this comprehensive review, worksessions are conducted by the Budget Division and the Engineering and Construction Department with the Prince George's and Montgomery County governments, Maryland-National Capital Park and Planning Commission (M-NCPPC), and local municipality representatives to solicit their input, and a draft document is presented to the Commissioners for their consideration. Draft CIP Public Hearing documents are published and distributed each August and the Commissioners' host public hearings in each County in September. The hearings are advertised in a major newspaper circulated in Prince George's and Montgomery Counties, through our webpage and social media, and special notices are sent to the Prince George's and Montgomery Counties' State Senators and Delegates, County Executives, County Council members, and County government staff. In addition, a notice is included with each water bill mailed to customers throughout the months of June, July, and August inviting them to participate in the public hearings. After considering all relevant comments, the Commissioners approve the Adopted CIP document and authorize transmittal to both County governments before October 1, in accordance with state law. As part of WSSC Water's ongoing effort to improve communication, transparency, and awareness regarding the CIP, WSSC Water will also be conducting additional public information sessions where possible.

After January of the following year, the Prince George's and Montgomery County Executives transmit their recommendations to their respective County Councils. Each County Council conducts separate public hearings and worksessions to consider additional modifications to the Adopted CIP. On or before May 15th, the County Councils meet jointly to agree on required changes, and on or before June 1st each year, enact formal resolutions identifying project modifications and approving the addition of new projects. WSSC Water then adopts these changes and additions before the beginning of the new fiscal year on July 1st. If the Councils do not jointly agree on changes by June 1st, under law, the CIP is approved as proposed.

THE PLANNING PROCESS

The planning process incorporates engineering data, regulatory and environmental requirements, economic factors, and public interaction to establish a sound basis for making decisions, for efficiently conducting and documenting specific work tasks, and for successfully implementing needed solutions. The planning process is a programmatic approach from the asset management and master and facility planning frameworks intended to utilize systemwide master plans, facility plans, asset management plans, business case and other planning studies, as needed, to identify needs, develop and evaluate options, and determine a preferred solution. An important goal of the process is to produce a result that achieves

optimum solutions that are economical, environmentally sound and are acceptable to the community, , elected officials, regulatory agencies, and WSSC Water.

A number of outside influences affect the project planning process. Water and sewer projects are essentially an infrastructure response to land use decisions made by the two County governments and demographic information (population forecasts) provided by the Metropolitan Washington Council of Governments (MWCOG) and the M-NCPPC. These elements are used to calculate projected water and sewerage demands. WSSC Water must also consider environmental consequences and compliance with federal and state regulations such as the Clean Water Act and Safe Drinking Water Act. The needs analysis process also incorporates both County governments' guidance on service policies as contained in the Comprehensive 10-Year Water and Sewerage Plans. Generally stated, the goals, purposes, and concepts provided by the Prince George's and Montgomery County governments require that the water and sewerage systems be consistent with officially approved local and general plans and provide adequate capacity to accommodate the foreseeable development of the area served based upon population and employment projections. This requirement corresponds with what has always been WSSC Water's policy: to provide utility service to the type and location of development that each County governing body has approved, if economically and otherwise feasible. Figure 1, on the following page, displays the overall CIP project development and approval process.

PUBLIC OUTREACH


WSSC Water's proactive Project Outreach program is an integral part of our process to include early public involvement in projects. Seven Public outreach events across the two Counties were conducted in preparation of the FY2026-2031 budget. The objective is to inform affected communities about WSSC Water's plans, actively seek their input, and respond to their concerns. WSSC Water's planning approach is an open process, receptive to public comment and involvement. Residents of Prince George's and Montgomery Counties are given the opportunity to review clear, accessible documents that describe the rationale behind program planning and project decisions. The overall outreach goals are to:

- identify community and public policy issues early in the planning stage.
- address the known community concerns and environmental issues that are within the reasonable context of the planning effort.
- promote community understanding of system needs and demands, and the planning process used by WSSC Water to maintain public health standards and water quality protection.
- provide constructive forums for community involvement and information throughout the planning process.
- provide a clear understanding of the decision-making process.
- address potential health and environmental risks.
- establish and maintain open lines of communication.

The Project Outreach program advocates achieving planning goals through a collaborative effort among staff, technical experts, citizens and/or organizations, and public officials. Fostering community involvement allows WSSC Water to be responsive and sensitive. The Project Outreach program advocates achieving planning goals through a collaborative effort among staff, technical experts, citizens and/or organizations, and public officials. Fostering community involvement allows WSSC Water to be responsive and sensitive.

CIP PROJECT DEVELOPMENT AND APPROVAL PROCESS

Figure I



WSSC WATER'S ASSET MANAGEMENT PROGRAM

A task is underway to develop and utilize Master and Facility Planning information (existing and future capacity, regulations, resiliency, and innovations) to identify and prioritize water and wastewater systems and facilities strategic performance requirements for the next 20 years. Individual 10-Year Facility Plans for each element of the water and wastewater systems will be developed to identify recommended programs and projects for placement within the capital improvement program within the a 10-year window. These plans will provide a 10-year roadmap to meet existing and future facility needs. The Master & Facility Planning Program will utilize inputs from Asset Management, incorporate existing and ongoing studies, fill gaps, evaluate alternatives and make long-term holistic infrastructure recommendations for inclusion in the CIP.

As a first step, capital projects in the CIP will be tagged to the following program categories: General Facilities, Water Treatment and Storage, Water Resources Recovery, Wastewater Collection, Water Distribution, Innovation and Investment Priorities, and Interjurisdictional Agreements.

Recent changes in the AM/MFP planning needs validation process include:

- enhancement of the equity lens in the CIP prioritization process and include it throughout an asset's lifecycle;
- modify the collection of WSSC Water's performance measure data to WSSCs level of service can be measured and compared to our goals at the community level; and
- initiate a facility planning process that will utilize the AMP's future needs projections to identify the scope and schedule of facility plans.

As our review progresses, additional information on the development of the enhanced process will be presented and detailed.

HOW PROJECTS ENTER THE CIP

The Asset Management Program together with an evolving Master & Facility planning process systematically identifies and validates water, wastewater, and support services needs through its Project Needs Validation Process and is the primary source of new projects. Figure 2 depicts some of the key elements of needs validation process.

Figure 2

OVERVIEW OF WSSC WATER'S PROJECT NEEDS VALIDATION PROCESS



While WSSC Water's needs assessments and facility plans may identify potential projects, a project may be added in response to relocation requirements due to road or transit improvements or the need to construct a segment of pipe in advance of paving. Projects may also be included at the request of either County government, usually to provide service to a planned County service facility, or in response to a request for service from a permit applicant for new development through the System Extension Process. Projects may also enter the CIP when they are split from previously approved projects. Projects may be split either at the request of the applicant or for administrative reasons such as to afford better project management or to provide greater clarity to the reader.

CIP PRIORITIZATION

Furthermore, capital investment needs will be prioritized with aggregate priority score and drivers identified from the following categories listed in decreasing order of priority – Regulatory and Mandates; Health, Safety, and Risk; Operational Efficiencies/Level of Service; Reliability and Resilience/ Maintaining State of Good Repair; Initiatives/Plans and Policies; and Community Impacts.


CIP prioritization is achieved by data driven metrics including the utilization of Asset Management Decision Support System Data and GIS spatial analyses. The scoring criteria framework is shown in Figure 3. In addition to the criteria shown in Figure 3, the impact to an underserved or less resilient community can serve as a final tie-breaker to provide separation between equally ranked projects.

Figure 3
CIP PRIORITIZATION CRITERIA

Regulatory/Mandates		Consent decree request	Regulatory request	TOTAL							
Weights	35%	70%	30%	100%							
Health & Safety/Risk		Highest asset BRE zone	Addresses enterprise risk	Project identified because of security, health and safety	TOTAL						
Weights	30%	25%	25%	50%	100%						
LOS/Operational Efficiency		Impact on performance measures	Customers affected	Will delay result in restriction of an essential service for customers	Address operational efficiencies?	Current status	Funding source	Annutized cost savings for preferred alternative compared to status quo	What is the risk reduction/cost ratio or benefit/ cost ratio?	TOTAL	
Weights	15%	15%	10%	10%	20%	15%	15%	5%	5%	100%	
Reliability & Resilience/ Maintain Good Repair State		Addresses reliability & resiliency	Maintaining State of Good Repair	Will this project reduce the number or length of service outages?	Does project extend service lives?	Provide employees with needed support services and utilities?	TOTAL				
Weights	10%	40%	20%	20%	10%	10%	100%				
Initiatives/Plans/Policies		Does the project align with county or regional policies or plans	Other organizational priority	Impact on staffing request	Provide employees with suitable space	TOTAL					
Weights	5%	30%	30%	20%	20%	100%					

CIP PRIORITIZATION

Example of CIP scoring that allows us to clearly identify project/programs drivers.



PROJECT DEVELOPMENT CRITERIA

It has been WSSC Water's policy to have facilities in service when they are needed so that new development demands on the system do not result in a reduction of the level of service provided to existing customers. This policy provides for unrestricted water supply and no sewage overflows and avoids a water or sewer connection moratorium. This general service policy guides the planning and sizing of the systems and requires that both the water and wastewater systems are sized to handle the peak or maximum demands, adjusted for weather-related usage. The task is to balance cost and affordability with environmental consequences, risk, and system reliability.

Water and wastewater systems are composed of functionally different sub-systems: treatment, transmission, distribution, collection, and storage. Ideally, the capacity of each component should match the capacity of the other parts of the system. An example of a real situation from the past is the comparison of the Blue Plains Advanced Wastewater Treatment Plant to the Muddy Branch and Seneca Creek wastewater transmission systems. The plant had enough capacity but, in contrast, probable peak flows in the sewers exceeded pipeline capacity. These were part of the same network, yet one of the sub-systems had excess capacity, while other parts, although connected, were deficient. Transmission projects to correct this imbalance were completed in these basins, ensuring capacity to handle future flows in the conveyance systems.

For most facilities, WSSC Water plans enough capacity to last 20 years or more. Longer range planning is done when it seems clear that adding capacity incrementally will not be economical, feasible, nor is significantly disruptive. A pipeline is sized for full development, or "build out" of its service area, to avoid repeated environmental and community disruption caused by construction. In most cases, this results in a service life that extends beyond 20 years. Since the weather-related usage and future population projections are broad-based estimates of future conditions used in the calculation of future flow demands, the rate at which predicted flows increase or decrease in a pipeline system is somewhat variable, but still useful in providing a long-range target for timing the project construction. WSSC Water conservatively estimates the lead time required to plan, design, and construct a facility, and projects enter the CIP on that basis. It is not unusual for 10 or more years to elapse before a major facility project, such as a treatment plant, is finished following its initial appearance in this document.

Twenty-year estimates of increases in customer demand are based on the most recent M-NCPPC demographic forecasts of population, dwelling units, and employment. Estimates of full development demands are based on the most current land use and zoning information available from the M-NCPPC. This data is organized by Traffic Analysis Zones in Montgomery County and by Policy Analysis Zones in Prince George's County. The information is then disaggregated by sub-basins for use in the planning and sizing of projects.

PROJECT ESTIMATES

Pipeline cost estimates are developed through the use of a detailed checklist of cost elements. The comprehensiveness and uniformity of planning-level cost estimates is significantly improved through the inclusion of more site-specific details, previously not considered until advanced stages of design. Through this process the number of projects with cost increases that typically occur when a project transitions from the preliminary planning phase to the design phase is greatly reduced.

Actual design plans and profiles, if available, are analyzed together with United States Geological Survey soil maps. Additional factors such as site access, excessive traffic, known jurisdictional constraints, presence of rock or running sand, work through existing neighborhoods or open fields, and proximity to other existing utility lines are taken into consideration. The base prices upon which the estimates are predicated are derived from both historical cost data and the most recent bid information. The specific final unit prices are increased or decreased, dependent upon factors such as those listed above. In addition, all environmental mitigation costs for efforts such as reforestation are already included in the individual project costs. Regardless of the extensive checklist, some additional costs may be required by permitting agencies to reflect unpredictable requirements for things such as changes in alignment, more complex traffic management plans, or for changes in permit requirements for more stringent erosion protection measures at construction sites. The need for these kinds of features is project specific and is identified on individual PDFs when appropriate.

Order of magnitude cost estimates for major facility projects (e.g., treatment plants and pumping stations) are first derived from business case studies in the planning stage and further refined in the design phase based on estimates developed by consulting engineers. WSSC Water requires that projects be re-evaluated by consulting engineers at the 30% and 70% stages of design. Estimated construction costs, reflecting any modifications, are identified on the individual PDFs, if applicable. Because the costs displayed in the CIP are estimates and not actual costs, construction contingencies may be added.

The “Other” cost element, displayed in Block B, in the Expenditure Schedule on each PDF, is a broad estimate of the direct and indirect expenses associated with the implementation of each project and is not covered by the other major cost categories. These costs include direct support costs for a project such as salaries, wages, and related personnel costs (Social Security, retirement, etc.), and services, rentals, supplies, mileage, and other expenses. This element is estimated for the majority of the projects in this document by multiplying the sum of the project’s Planning, Design and Supervision and Construction cost elements in each column on the PDF by a constant 15.0%. There are exceptions: a value, based upon 1.0%, is applied to Blue Plains project costs; a constant of 10.0% is used to more realistically estimate these expenses for projects with a total estimated cost of \$10.0 to \$49.9 million; and, a constant of 5.0% is used for projects with a total estimated cost of \$50.0 million or more.

A project’s previous expenditures, which include all direct, indirect, and overhead costs, are shown on the PDF in the Block B Expenditure Schedule in the “Thru” column. These expenditures are accessed from the financial information system through the period ending March 31st of each year. End of the fiscal year expenditures were not available in time for the development of project expenditure schedules and are estimates.

PROGRAM DESCRIPTION

Project information displayed in these PDFs, and as prescribed under Section 23-303 of the Public Utilities Article of the Annotated Code of Maryland, includes as applicable: estimated diameter, length, and location of pipelines; design capacity; population and area to be served; project justification; project expenditure schedule showing the estimated cost and funding sources; and, where applicable, a map. PDFs are organized within the following major sections: Montgomery County Water, Montgomery County Sewer, Bi-County Water, Bi-County Sewer, Prince George's County Water, Prince George's County Sewer, and Information Only. A financial summary of expenditures by major section is included in Figure 4 at the end of this narrative. Project number prefixes indicate a water (W-), sewerage (S-), or administrative (A-) project. Administrative projects are included in the Information Only section and refer to projects that may be attributable to both water and sewerage. Each major section includes a financial summary for the projects in that section, a list of new projects, a PDF for each project, and a list of projects that are being closed out in the section.

Projected acquisition costs for land, rights-of-way, and any watershed buffer property are consolidated onto composite PDFs (W-202.00 and S-203.00). This format provides flexibility in expending funds in a specific fiscal year and permits WSSC Water to respond to the uncertainty of implementation schedules, unpredictable delays, unanticipated rights-of-way requirements, and the need to assure an equitable negotiation position by avoiding project-specific cost displays prior to contacting property owners. When a land purchase has been concluded, this cost is transferred back to the individual project.

A projects pending close-out list is included at the end of each major section when required. Each list contains projects which were approved and included in the prior adopted CIP, but which do not appear in this program for reasons such as expected construction completion or project cancellation.

This document also contains an Information Only projects section. Projects in this section are not required to be in the program under Section 23-303 of the Public Utilities Article of the Annotated Code of Maryland but may be included for any number of reasons such as: fiscal planning purposes; the reader's improved understanding of the full scope of a specific set of projects; and responding to requests from County governments. Expenditures for Information Only projects, shown separately on the financial summary, are not included as part of the CIP six-year program costs. The Combined Program is the sum of the CIP and Information Only projects and represents the entire WSSC Water capital request.

Expenditure projections for the first year of the six-year program, as shown on each PDF in Block B, column Year I, are included in the capital budget and the operating budget includes the requisite debt service. In addition to adopting a six-year CIP, the Montgomery and Prince George's County governments also annually review and approve WSSC Water's capital and operating budget.

The following symbols are used on the individual project maps to represent different types of water and sewerage system components:

Water Main/Gravity Sewer		Water/Sewage Storage Facility	
Water/Wastewater Pumping Station		Water Filtration Plant	
Sewage Force Main		Water Resource Recovery Facility	

WATER TREATMENT/DISTRIBUTION SYSTEMS

The provision of potable water involves three major areas: supply, treatment, and distribution. The Potomac and Patuxent Rivers are the two sources of water supply for the WSSD, with the majority of water coming from the Potomac. Raw water is taken directly from the natural flow of the Potomac River into the Potomac Water Filtration Plant in Montgomery County. Water from the Patuxent River is impounded by two reservoirs in series. The upstream reservoir is named the Triadelphia Reservoir and releases its flows into a segment of the Patuxent River before it flows into the T. Howard Duckett Reservoir, both of which are the sources of supply to the Patuxent Water Filtration Plant in northern Prince George's County. These reservoirs have a combined storage capacity of approximately 10.4 billion gallons of usable water. The two filtration plants have produced an average of 162.0 million gallons of potable water per day over the last five fiscal years.

The natural flow in the Potomac River can be augmented during low flow conditions by two other reservoirs if the river flow is predicted to be inadequate to supply the demands of the regional water utilities. The Jennings Randolph Reservoir, impounding 13.0 billion gallons of emergency raw water supply, is located on the North Fork of the Potomac River in West Virginia, and is owned and operated by the U.S. Army Corps of Engineers. Little Seneca Lake in Montgomery County provides an additional 3.8 billion gallons of useable raw water storage, and is owned and operated by WSSC Water. Both reservoirs are shared by users in the Washington Metropolitan area, including the U.S. Army Corps of Engineers and the Fairfax County Water Authority. Withdrawal during low flow conditions is governed by the terms of the Potomac Low Flow Allocation Agreement of 1981, as amended, and is administered by the Interstate Commission on the Potomac River Basin.

As raw water enters a plant, it goes through several stages of filtration and purification. Much of the finished water produced at the plants has to be pumped into the distribution system. Water pumping stations are strategically located throughout the WSSD to move water to higher topographic elevations to maintain adequate system pressure. The WSSD is divided into 87 major pressure zones that represent hydraulically separated segments of the water system. The pipelines within each of the zones must be designed to serve not only customers within the confines of that zone, but also customers in adjacent interconnected zones. Water to zones at higher elevations must be pumped; water to lower elevations must be closely controlled with pressure regulating valves. A system under pressure enables the pipes to be laid uphill or downhill, with the flow direction independent of the slope of the ground. The design and operation of a water system is a complex task which requires detailed knowledge of the interrelationships between the source of supply, the location of pumping stations, pump characteristics, pressure reducing valves, storage facilities, pipe diameters and capacity characteristics, consumption patterns throughout the day, operating techniques and costs, and location of our 1.9 million customers spread out over a service area of nearly 1,000 square miles.

The 51 elevated tanks, standpipes, and ground-level storage structures in the distribution system are filled with finished, filtered water to meet daily peak customer demand and to provide reserves for fire protection and emergencies. A network of 6,000 miles of underground water pipeline delivers water to homes, apartments, schools, hospitals, businesses, and all other types of buildings where water meters measure the amount of water used. All customer accounts are metered and billed based upon individual usage. For over 100 years, these facilities have been operated and maintained by WSSC Water 24 hours a day, 7 days a week, including holidays, in order to provide safe and reliable service to our customers.

WATER RESOURCE RECOVERY FACILITIES/WASTEWATER COLLECTION SYSTEMS

WSSC Water's water resource recovery facilities have been nationally recognized as a Utility of the Future Today by the National Association of Clean Water Agencies (NACWA), the Water Environment Federation (WEF), the Water Research Foundation (WRF), and the WaterReuse Association, with input from the U.S. Environmental Protection Agency (EPA), for transformational work in community engagement, watershed stewardship, and recovery of resources such as water, energy, and nutrients. The Utility of the Future Today designation recognizes water utilities that have transformed from the traditional wastewater treatment system to a resource recovery center and leader in the overall sustainability and resilience of the communities they serve, recovering resources from wastewater, engaging in their community, forming unique partnerships, and building an internal culture of innovation. As one of the country's most effective pollution control networks, WSSC Water facilities go beyond conventional, second-stage treatment to provide "tertiary treatment," which is an advanced treatment process. All of WSSC Water's facilities employ state of the art, integrated, enhanced nutrient removal processes that significantly reduce the amount of nitrogen and phosphorous reaching the Chesapeake Bay. These features ensure that the quality of the effluent (treated wastewater discharged from the facilities) is better than the natural waters into which it is returned.

Wastewater operations are divided into two functions: treatment and conveyance of sewage. Sewage treatment is accomplished through a network of facilities, the base of which is the regional water resource recovery facility. WSSC Water owns and operates six water resource recovery facilities, which receive and process waste from residences, businesses (where waste is a by-product of the manufacturing process), restaurants, hospitals, and other commercial and industrial users. During the water resource recovery process, solid material is removed, harmful organisms are destroyed, and excess disinfection products are neutralized before the remaining liquid, the effluent, is returned to the waters of Maryland.

WSSC Water's six facilities have a combined capacity of 95 million gallons per day (MGD). The six facilities are Piscataway, Western Branch, Parkway, Seneca, Damascus, and Hyattstown. Unlike the water system, operation of the sewerage system is highly dependent upon other area jurisdictions and, for this reason, WSSC Water has purchased 169.6 MGD of treatment capacity at the Blue Plains Advanced Wastewater Treatment Plant located in the District of Columbia, 3.0 MGD of treatment capacity at the Mattawoman Wastewater Treatment plant located in northern Charles County, and 20,000 gallons per day of treatment capacity in the Town of Poolesville's wastewater treatment plant. The capital costs of the Blue Plains and Mattawoman plants are shared among the users based upon treatment capacity allocations. WSSC Water also pays to the District of Columbia and Charles County a share of the operating, maintenance, and overhead costs at each plant, in proportion to actual

flows. These cost-sharing arrangements were agreed to in the Intermunicipal Agreement of 2012 and the Mattawoman Agreement of 1980, respectively. Sewer capacity purchased in the Poolesville plant is in accordance with the May 1984 agreement between the Town of Poolesville and the Montgomery County government.


The other function of the sewerage system is to convey waste flows from the point of origin (for example, from a customer's home) to a point of treatment. The sewerage network contains 5,700 miles of pipeline, with pipe sizes ranging from 6 to 102 inches in diameter and is predominantly a gravity system. This means the flow travels in a downhill direction without any other help and, therefore, sewers generally flow along streambeds towards the lowest elevation in a basin. The sewers in one drainage basin are independent of those in other basins. There are 13 major drainage basins in the WSSD.

The largest diameter pipelines (interceptor sewers) extend out from the treatment plant to the major lines (trunk lines) within individual drainage basins. Smaller diameter pipelines (outfalls) run up sub-basins from the major lines. Even smaller lines (laterals), usually built in or along subdivision streets to provide service to abutting properties, lead up to hundreds of thousands of individual service connections (hookups from the pipe in the street to a private home or building) to be served by the remainder of the conveyance system. Ideally, the entire system would provide for the gravitational flow of waste from the individual houses, businesses, and other sources through the laterals in the various subdivisions to the outfalls and through the larger diameter interceptors to the water resource recovery facility. Because gravity cannot always be used to accomplish this ideal pattern of flow, WSSC Water has more than 50 wastewater pumping stations in operation, and others in standby status, throughout the WSSD. These pumping stations range from 0.06 to 306 MGD in capacity. Pumping stations lift wastewater through a pressure line called a force main, over ridges or from stream valleys that have no continuous trunk sewer, into the gravity-flow system of an adjacent drainage basin that contains existing pipeline and water resource recovery facilities. All WSSC Water wastewater flows through enclosed trunk line systems and is completely separate and independent from the storm drain system. These facilities are maintained by WSSC Water.

In addition, small pressure systems exist throughout the WSSD. A typical system is comprised of a grinder pump (one for each dwelling unit grouped in a small residential development) contained in a sump pumping through a plastic force main, and then connecting to a gravity sewer line located nearby. This type of system is limited in size and is necessary to overcome minor changes in topography to avoid the construction of a conventional gravity line in another direction where the distance to an existing sewer would be considerably greater and less cost effective.

Approximately 63% of all wastewater originating in Montgomery County and central Prince George's County follows the Anacostia, Rock Creek, and Potomac River Valleys, to the Blue Plains Advanced Wastewater Treatment Plant. WSSC Water's proportionate share of capital costs at Blue Plains, to meet suburban Maryland's treatment requirements, have represented some of the most significant planned expenditures in this document. Capital investment into the Blue Plains' plant supports necessary expansion replacement, or rehabilitation of the existing water and sewerage systems, as well as continuing a high level of service and reliability, protecting the health of current and new customers, and mitigating impacts on the environment.

Section 1 - Montgomery County Water Projects



FINANCIAL SUMMARY
(ALL FIGURES IN THOUSANDS)

MONTGOMERY COUNTY WATER PROJECTS

AGENCY NUMBER	PROJECT NAME	EST. TOTAL COST	EXPEND THRU 25	EST. EXPEND 26	TOTAL SIX YEARS	EXPENDITURE SCHEDULE						BEYOND SIX YEARS	PAGE NUM
						YEAR 1 FY27	YEAR 2 FY28	YEAR 3 FY29	YEAR 4 FY30	YEAR 5 FY31	YEAR 6 FY32		
W - 000003.04	Fraley Farm West Water Main	1,029	-	-	1,029	89	940	-	-	-	-	-	1-2
W - 000113.20	White Oak Water Mains Augmentation	10,839	1,623	7,764	1,452	1,452	-	-	-	-	-	-	1-3
W - 000113.21	Viva White Oak Water Main	2,111	-	-	2,111	845	529	316	210	106	105	-	1-4
CATEGORY SUBTOTAL		13,979	1,623	7,764	4,592	2,386	1,469	316	210	106	105	-	
Projects Pending Close-Out		-	-	-	-	-	-	-	-	-	-	-	
TOTALS		13,979	1,623	7,764	4,592	2,386	1,469	316	210	106	105	-	

Fraleley Farm West Water Main

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	Montgomery High Zone HG660A					
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins						
W - 000003.04		Change			Planning Areas	Upper Rock Creek PA 22					

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	103			103	77	26					
Land											
Construction	791			791		791					
Other	135			135	12	123					
Total	1,029			1,029	89	940					

C. Funding Schedule (000's)

SDC	1,029			1,029	89	940					
-----	-------	--	--	-------	----	-----	--	--	--	--	--

D. Description & Justification


DESCRIPTION The project is a 16" main that will have an approximate length of 4000 linear feet along Bowie Mill Road. The subdivision will be known as Fraleley Farms and abuts Fraleley Farm Rd.
JUSTIFICATION This is an extension to provide service for 42 Single Family Dwelling Units along Bowie Mill Road.
COST CHANGE Not applicable
OTHER The estimated completion date is developer dependent. No WSSC Water rate supported debt will be used for this project.
COORDINATION Coordinating Agencies: Maryland-National Capital Park & Planning Commission; Montgomery County Department of Public Works and Transportation Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$82	
Debt Service		
Total Cost	\$82	
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)	
Date First in Program	03/26/2024
Date First Approved	N/A
Initial Cost Estimate	1,003
Cost Estimate Last FY	1,003
Present Cost Estimate	1,029
Approved Request Last FY	917
Total Expense & Encumbrances	
Approval Request Year 1	89

G. Status Information	
Land Status	Not Applicable
Project Phase	Planning
Percent Complete	33 %
Estimated Completion Date	Developer Dependent

Growth	100%
System Improvement	
Environmental Regulation	
Population Served	126
Capacity	



White Oak Water Mains Augmentation

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	Montgomery Main 495A
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	
W - 000113.20	382001	Change			Planning Areas	Fairland-Beltsville (PG) PA 61; Langley Park & Vicinity PA 65

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	586	558	26	2	2						
Land											
Construction	9,051	1,065	6,725	1,261	1,261						
Other	1,202		1,013	189	189						
Total	10,839	1,623	7,764	1,452	1,452						

C. Funding Schedule (000's)

SDC	10,839	1,623	7,764	1,452	1,452						
-----	--------	-------	-------	-------	-------	--	--	--	--	--	--

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction required for the replacement of 7,015 feet of 4-inch to 20-inch diameter water main along Cherry Hill Road, Gracefield Road, and Powder Mill Road to serve three planned projects in the White Oak area: Washington Adventist Hospital, VIVA Global LifeSci Village, and Food & Drug Administration White Oak Master Plan.

JUSTIFICATION

The existing mains in these areas will be upsized to provide adequate capacity to serve domestic and fire flow needs for the three new developments. The mains will also provide additional looping and redundancy to the 495A Pressure Zone.

MWCOG Round 8.0 growth forecasts; WSSC Memorandum dated November 21, 2017; Capital Needs Process Validation #122 submitted December 4, 2017.

COST CHANGE

The project scope has remained the same. The schedule and expenditure projections shown in Block B above are construction estimates and are expected to change based upon site conditions and design constraints. The expenditure projections were revised based on the approved construction contract and the updated schedule.

OTHER

The project scope has been revised to remove 635 feet of pipe that was constructed under another project. The schedule and expenditure projections shown in Block B above are preliminary design level estimates and are expected to change based upon site conditions and design constraints. No WSSC Water rate supported debt will be used for this project.

COORDINATION

Coordinating Agencies: Maryland Department of the Environment; Maryland State Highway Administration; Montgomery County Government; Prince George's County Government

Coordinating Projects: W - 000113.21 - Viva White Oak Water Main

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$145	28
Debt Service		
Total Cost	\$145	28
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)


Date First in Program	FY'20
Date First Approved	FY'20
Initial Cost Estimate	4,830
Cost Estimate Last FY	10,965
Present Cost Estimate	10,839
Approved Request Last FY	3,744
Total Expense & Encumbrances	1,623
Approval Request Year 1	1,452

G. Status Information

Land Status	Not Applicable
Project Phase	Construction
Percent Complete	30 %
Estimated Completion Date	August 2026

Growth	100%
System Improvement	
Environmental Regulation	
Population Served	
Capacity	

H. Map



Viva White Oak Water Main

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	Montgomery Main 495A
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	
W - 000113.21	382202	Change			Planning Areas	Colesville-White Oak & Vicinity PA 33; Fairland (MC) PA 34

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	422			422	169	106	63	42	21	21	
Land											
Construction	1,414			1,414	566	354	212	141	71	70	
Other	275			275	110	69	41	27	14	14	
Total	2,111			2,111	845	529	316	210	106	105	

C. Funding Schedule (000's)

SDC	2,111			2,111	845	529	316	210	106	105	
-----	-------	--	--	-------	-----	-----	-----	-----	-----	-----	--

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of 8,900 feet of 16-inch diameter water main to serve Viva White Oak and vicinity.

JUSTIFICATION

Viva White Oak Hydraulic Planning Analysis (July 2019).

COST CHANGE

Not applicable.

OTHER

The project scope has remained the same. The schedule and expenditure projections shown in Block B above are based upon information provided by the developer. The estimated completion date is developer dependent. No WSSC Water rate supported debt will be used for this project.

COORDINATION

Coordinating Agencies: Maryland Department of the Environment; Maryland-National Capital Park & Planning Commission; Montgomery County Department of Public Works and Transportation; Montgomery County Government

Coordinating Projects: S - 000118.09 - Viva White Oak Sewer Main; S - 000118.10 - Viva White Oak Sewer Augmentation; W - 000113.20 - White Oak Water Mains Augmentation

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$183	
Debt Service		
Total Cost	\$183	
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)


Date First in Program	FY'22
Date First Approved	FY'22
Initial Cost Estimate	1,780
Cost Estimate Last FY	2,058
Present Cost Estimate	2,111
Approved Request Last FY	822
Total Expense & Encumbrances	
Approval Request Year 1	845

G. Status Information


Land Status	Not Applicable
Project Phase	Planning
Percent Complete	20 %
Estimated Completion Date	Developer Dependent

Growth	100%
System Improvement	
Environmental Regulation	
Population Served	53,300
Capacity	

H. Map



Section 2 - Montgomery County Sewer Projects



FINANCIAL SUMMARY
(ALL FIGURES IN THOUSANDS)

MONTGOMERY COUNTY SEWER PROJECTS

AGENCY NUMBER	PROJECT NAME	EST. TOTAL COST	EXPEND THRU 25	EST. EXPEND 26	TOTAL SIX YEARS	EXPENDITURE SCHEDULE						BEYOND SIX YEARS	PAGE NUM
						YEAR 1 FY27	YEAR 2 FY28	YEAR 3 FY29	YEAR 4 FY30	YEAR 5 FY31	YEAR 6 FY32		
Wastewater Collection (Sewer and Pump Stations)													
S - 000036.01	Arcola WWPS & FM	7,857	212	299	7,346	2,970	3,068	1,250	58	-	-	-	2-3
S - 000061.02	Reddy Branch WWPS & FM	14,486	235	325	13,926	825	721	4,126	4,127	4,127	-	-	2-4
S - 000063.08	Sam Rice Manor WWPS & FM	8,411	167	160	8,084	612	559	271	2,657	2,657	1,328	-	2-5
S - 000083.07	Ashford Woods WWPS & FM	4,115	495	1,432	2,188	2,188	-	-	-	-	-	-	2-6
S - 000084.70	Little Seneca WWPS Rehabilitation	21,722	-	1,408	20,314	2,816	908	2,215	7,115	7,260	-	-	2-7
S - 000085.23	Johns Hopkins Medical Research Park Sewer Main	7,636	101	2,607	4,928	1,024	1,651	2,253	-	-	-	-	2-8
S - 000094.13	Damascus Town Center WWPS Replacement	11,441	1,418	3,244	6,779	6,188	591	-	-	-	-	-	2-9
S - 000094.14	Spring Gardens WWPS Replacement	11,043	1,432	371	9,240	393	393	2,818	2,818	2,818	-	-	2-10
S - 000103.17	Rose Village Sewer Main	1,945	14	65	1,866	966	578	185	137	-	-	-	2-11
S - 000118.09	Viva White Oak Sewer Main	1,780	-	-	1,780	712	445	267	178	90	88	-	2-12
S - 000151.02	Erickson Bethesda Sewer Main	3,014	300	1,380	1,334	1,334	-	-	-	-	-	-	2-13
CATEGORY SUBTOTAL		93,450	4,374	11,291	77,785	20,028	8,914	13,385	17,090	16,952	1,416	-	
Projects Pending Close-Out		-	-	-	-	-	-	-	-	-	-	-	
TOTALS		93,450	4,374	11,291	77,785	20,028	8,914	13,385	17,090	16,952	1,416	-	

WSSC WATER FYs 2027 - 2032 COMBINED PROGRAM

NEW PROJECT LISTING
(ALL FIGURES IN THOUSANDS)

AGENCY NUMBER	PROJECT NAME	TOTAL PROJECT COST	SIX YEAR PROGRAM COST	BUDGET YEAR COST	PAGE NUMBER
<u>Montgomery County Sewer Projects</u>					
S - 000084.70	Little Seneca WWPS Rehabilitation	21,722	20,314	2,816	2-7
TOTALS		21,722	20,314	2,816	

Arcola WWPS & FM

A. Identification and Coding Information		
Agency Number	Project Number	Update Code
S - 000036.01	382301	Change

PDF Date	October 1, 2025
Date Revised	

Pressure Zones	
Drainage Basins	Sligo Creek 06
Planning Areas	Kensington-Wheaton PA 31

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	1,397	212	260	925	800	52	73				
Land											
Construction	5,463			5,463	1,783	2,616	1,014	50			
Other	997		39	958	387	400	163	8			
Total	7,857	212	299	7,346	2,970	3,068	1,250	58			

C. Funding Schedule (000's)

WSSC Bonds	7,857	212	299	7,346	2,970	3,068	1,250	58			
------------	-------	-----	-----	-------	-------	-------	-------	----	--	--	--

D. Description & Justification

DESCRIPTION
This project provides for the planning, design, and construction of the modifications to the Arcola Wastewater Pumping Station and replacement of the Arcola Force Main. The rehabilitation will replace both pumps, maintaining the pumping station's 0.17 MGD capacity. The existing 1,300 linear feet of 4-inch force main will be replaced. In addition, replacement of all electrical and mechanical components, piping assets, and the HVAC system are included.

JUSTIFICATION
The existing pumping station and force main were constructed in 1961 and have reached the end of their useful lives. Replacement of the existing force main is in accordance with an initiative to prioritize replacing force mains that have reached their anticipated life expectancy. This upgrade work was recommended as part of WSSC Water's Asset Management Program (CNPV #183).

COST CHANGE
The schedule and expenditure projections were revised based upon current construction cost estimates.

OTHER
The project scope has remained the same. The schedule and expenditure projections shown in Block B above are preliminary planning level estimates and are expected to change based upon site conditions and design constraints. Planning work for the replacement and upgrade began in FY'21 under ESP S-616.01, Arcola Force Main Replacement and WWPS Upgrade.


COORDINATION
Coordinating Agencies: Maryland Department of Natural Resources; Maryland Department of the Environment; Maryland-National Capital Park & Planning Commission; Montgomery County Government
Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$345	31
Total Cost	\$345	31
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'23
Date First Approved	FY'23
Initial Cost Estimate	6,140
Cost Estimate Last FY	6,163
Present Cost Estimate	7,857
Approved Request Last FY	932
Total Expense & Encumbrances	212
Approval Request Year 1	2,970

G. Status Information	
Land Status	Public/Agency owned land
Project Phase	Design
Percent Complete	25 %
Estimated Completion Date	July 2029

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	0.17 MGD



Reddy Branch WWPS & FM

A. Identification and Coding Information		
Agency Number	Project Number	Update Code
S - 000061.02	382302	Change

PDF Date	October 1, 2025
Date Revised	

Pressure Zones	
Drainage Basins	Rock Creek 05
Planning Areas	Olney & Vicinity PA 23

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	2,040	235	295	1,510	750	655	35	35	35		
Land											
Construction	11,150			11,150			3,716	3,717	3,717		
Other	1,296		30	1,266	75	66	375	375	375		
Total	14,486	235	325	13,926	825	721	4,126	4,127	4,127		

C. Funding Schedule (000's)

WSSC Bonds	14,486	235	325	13,926	825	721	4,126	4,127	4,127		
------------	--------	-----	-----	--------	-----	-----	-------	-------	-------	--	--

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of the modifications to the existing 3.04 MGD wastewater pumping station and replacement of approximately 12,774 feet of existing force main.

JUSTIFICATION

The existing pumping station and 16-inch diameter PCCP force main were built in 1971 and have reached the end of their useful lives. The station is subject to flooding and there are safety concerns with equipment operation. Replacement of the existing force main is in accordance with an initiative to prioritize replacing force mains that have reached their anticipated life expectancy. This upgrade work was recommended as part of WSSC Water's Asset Management Program (CNPV #200).

COST CHANGE

The schedule and expenditure projections were revised based upon updated engineer's estimates.

OTHER

The project scope has remained the same. The schedule and expenditure projections shown in Block B above are preliminary planning level estimates and are expected to change based upon site conditions and design constraints. Planning work began in FY'21 under ESP S-611.04, Reddy Branch WWPS Upgrade. Future land costs are included in project S-203.00.

COORDINATION

Coordinating Agencies: Maryland-National Capital Park & Planning Commission; Montgomery County Government; Town of Brookeville
Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$576	33
Total Cost	\$576	33
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)


Date First in Program	FY'23
Date First Approved	FY'23
Initial Cost Estimate	24,614
Cost Estimate Last FY	13,588
Present Cost Estimate	14,486
Approved Request Last FY	275
Total Expense & Encumbrances	235
Approval Request Year 1	825

G. Status Information

Land Status	Land and R/W to be acquired
Project Phase	Planning
Percent Complete	5 %
Estimated Completion Date	June 2032

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	3.04 MGD

H. Map



Sam Rice Manor WWPS & FM

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Lower Anacostia 9
S - 000063.08	382303	Change			Planning Areas	Patuxent PA 15

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	1,560	167	139	1,254	532	486	236				
Land											
Construction	5,775			5,775				2,310	2,310	1,155	
Other	1,076		21	1,055	80	73	35	347	347	173	
Total	8,411	167	160	8,084	612	559	271	2,657	2,657	1,328	

C. Funding Schedule (000's)

WSSC Bonds	1,404	28	28	1,348	104	95	46	442	442	219	
SDC	7,007	139	132	6,736	508	464	225	2,215	2,215	1,109	

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of a 0.12 MGD wastewater pumping station and 3,521 linear feet of force main. The relocated wastewater pumping station and force main will provide service to the existing and future Ashton Service Area.

JUSTIFICATION

The existing pumping station was originally installed in 1977 and has reached the end of its useful life. The station does not meet current standards and is in jeopardy from encroaching streambank erosion. Replacement of the existing force main is in accordance with an initiative to prioritize replacing force mains that have reached their anticipated life expectancy. This upgrade work was recommended as part of WSSC Water's Asset Management Program (CNPV #191).

COST CHANGE

Not applicable.

OTHER

The project scope has remained the same. The schedule and expenditure projections shown in Block B above are preliminary planning level estimates and are expected to change based upon site conditions and design constraints. Planning work began in FY'21 under ESP S-625.02, Sam Rice Manor WWPS Rehabilitation. Future land costs are included in project S-203.00.

COORDINATION

Coordinating Agencies: Maryland Department of Natural Resources; Maryland State Highway Administration; Maryland-National Capital Park & Planning Commission; Montgomery County Government
Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$66	32
Debt Service	\$74	32
Total Cost	\$140	32
Impact on Water and Sewer Rate		


F. Approval and Expenditure Data (000's)

Date First in Program	FY'23
Date First Approved	FY'23
Initial Cost Estimate	5,501
Cost Estimate Last FY	7,470
Present Cost Estimate	8,411
Approved Request Last FY	308
Total Expense & Encumbrances	167
Approval Request Year 1	612

G. Status Information

Land Status	Land and R/W to be acquired
Project Phase	Planning
Percent Complete	10 %
Estimated Completion Date	December 2030
Growth	83%
System Improvement	17%
Environmental Regulation	
Population Served	
Capacity	0.12 MGD

H. Map



Ashford Woods WWPS & FM

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones						
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Seneca Creek 15					
S - 000083.07	382304	Change			Planning Areas	Clarksburg & Vicinity PA 13					

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	1,070	495	351	224	224						
Land											
Construction	2,573		894	1,679	1,679						
Other	472		187	285	285						
Total	4,115	495	1,432	2,188	2,188						

C. Funding Schedule (000's)

SDC	2,818	418	817	1,583	1,583						
Contributions/Other	1,297	77	615	605	605						

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of a 0.42 MGD wastewater pumping station and 2,160 feet of force main to serve the Egan property.

JUSTIFICATION

Ashford Woods Hydraulic Planning Analysis (January 2021).

COST CHANGE

Not applicable.

OTHER

The project scope has remained the same. The schedule and expenditure projections shown in Block B above are based upon information provided by the developer. Design and construction will be performed by the developer under a Systems Extension Permit. The estimated completion date is developer dependent. No WSSC Water rate supported debt will be used for this project.

COORDINATION

Coordinating Agencies: Maryland Department of Natural Resources; Maryland Department of the Environment; Maryland-National Capital Park & Planning Commission; Montgomery County Government
Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$66	
Debt Service		
Total Cost	\$66	
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)


Date First in Program	FY'23
Date First Approved	FY'23
Initial Cost Estimate	3,591
Cost Estimate Last FY	3,814
Present Cost Estimate	4,115
Approved Request Last FY	1,257
Total Expense & Encumbrances	495
Approval Request Year 1	2,188

G. Status Information

Land Status	Not Applicable
Project Phase	Design
Percent Complete	97 %
Estimated Completion Date	Developer Dependent

Growth	100%
System Improvement	
Environmental Regulation	
Population Served	1,530
Capacity	0.42 MGD

H. Map



Little Seneca WWPS Rehabilitation

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Seneca Creek 15
S - 000084.70		Add			Planning Areas	Germanatown & Vicinity PA 19

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	6,057		1,280	4,777	2,560	830	198	589	600		
Land											
Construction	13,714			13,714			1,822	5,892	6,000		
Other	1,951		128	1,823	256	78	195	634	660		
Total	21,722		1,408	20,314	2,816	908	2,215	7,115	7,260		

C. Funding Schedule (000's)

WSSC Bonds	21,722		1,408	20,314	2,816	908	2,215	7,115	7,260		
------------	--------	--	-------	--------	-------	-----	-------	-------	-------	--	--

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of the modifications to the Little Seneca Wastewater Pumping Station and replacement of the Little Seneca Force Main. The rehabilitation will replace pumps, generator, electrical equipment and associated equipment, while increasing the current pumping station's 8.2 MGD capacity to account for 2045 10-year storm flows. The project includes the replacement/rehabilitation of approximately 9,250 linear feet of force main.

JUSTIFICATION

The existing pumping station was constructed in 1984 and has reached the end of its useful live. This upgrade work was recommended as part of WSSC Water's Asset Management Program (CNPV #164), and in addition the replacement/rehabilitation of the force main.

Little Seneca WWPS Business Case Evaluation (June 2023).

COST CHANGE

Not applicable.

OTHER

The project scope has remained the same. The schedule and expenditure projections shown in Block B above are preliminary planning level estimates and are expected to change based upon site conditions and design constraints.

COORDINATION

Coordinating Agencies: Maryland Department of Natural Resources; Maryland Department of the Environment; Montgomery County Government


Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service		
Total Cost		
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'27
Date First Approved	
Initial Cost Estimate	40,590
Cost Estimate Last FY	
Present Cost Estimate	21,722
Approved Request Last FY	
Total Expense & Encumbrances	
Approval Request Year 1	2,816

G. Status Information	
Land Status	
Project Phase	Design
Percent Complete	0 %
Estimated Completion Date	June 2031

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	8.2 MGD



Johns Hopkins Medical Research Park Sewer Main

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Muddy Branch 13
S - 000085.23	382401	Change			Planning Areas	Gaithersburg & Vicinity PA 20

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	1,193	101	378	714	148	240	326				
Land											
Construction	5,460		1,889	3,571	742	1,196	1,633				
Other	983		340	643	134	215	294				
Total	7,636	101	2,607	4,928	1,024	1,651	2,253				

C. Funding Schedule (000's)

Contributions/Other	7,636	101	2,607	4,928	1,024	1,651	2,253				
---------------------	-------	-----	-------	-------	-------	-------	-------	--	--	--	--

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of approximately 12,390 feet of 15-inch diameter or larger sewer mains to serve the Johns Hopkins Medical Research Park and vicinity. This work will extend service to the new development and replace existing sewer mains downstream of the development.

JUSTIFICATION

Johns Hopkins Medical Research Park Hydraulic Planning Analysis (February 2022).

COST CHANGE

The project has not progressed as scheduled in FY25. The schedule and expenditure projections have been shifted one year resulting in an increase \$1.8m for FY26 as compared to approved FY26.

OTHER

The project scope has remained the same. The schedule and expenditure projections shown in Block B above are based upon information provided by the developer. The estimated completion date is developer dependent. No WSSC Water rate supported debt will be used for this project.


COORDINATION

Coordinating Agencies: City of Gaithersburg; Maryland-National Capital Park & Planning Commission; Montgomery County Government
Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$376	
Debt Service		
Total Cost	\$376	
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'24
Date First Approved	FY'24
Initial Cost Estimate	6,545
Cost Estimate Last FY	6,713
Present Cost Estimate	7,636
Approved Request Last FY	851
Total Expense & Encumbrances	101
Approval Request Year 1	1,024

G. Status Information	
Land Status	Not Applicable
Project Phase	Planning
Percent Complete	0 %
Estimated Completion Date	Developer Dependent
Growth	100%
System Improvement	
Environmental Regulation	
Population Served	
Capacity	



Damascus Town Center WWPS Replacement

A. Identification and Coding Information		
Agency Number	Project Number	Update Code
S - 000094.13	382002	Change

PDF Date	October 1, 2025
Date Revised	

Pressure Zones	
Drainage Basins	Patuxent North 26; Seneca Creek 15
Planning Areas	Damascus & Vicinity PA 11

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	1,656	1,344	150	162	125	37					
Land	60	60									
Construction	8,812	13	2,799	6,000	5,500	500					
Other	912		295	617	563	54					
Total	11,440	1,417	3,244	6,779	6,188	591					

C. Funding Schedule (000's)

WSSC Bonds	8,010	993	2,271	4,746	4,332	414					
SDC	3,431	425	973	2,033	1,856	177					

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of a 0.416 MGD wastewater pumping station (WWPS), approximately 2,100 linear feet of gravity sewer, and 2,100 linear feet of force main (FM). The new WWPS and associated FM and gravity sewer will provide service to the existing and future Damascus Town Center service area.

JUSTIFICATION

The existing pumping station, which is over 45 years old, was originally built as a privately owned facility and does not conform to WSSC Water standards. The pumping station was taken over by WSSC Water in the late 1970s. It has reached the end of its useful life and replacement parts are obsolete. Additionally, the capacity of the pumping station must be increased to accommodate the future service area in accordance with the Maryland-National Capital Park & Planning Commission Damascus Master Plan. The pumping station replacement was recommended by the Damascus Town Center WWPS Business Case Evaluation, Black & Veatch (September 2017) undertaken as part of WSSC Water's Asset Management Program.

COST CHANGE

The schedule and expenditure projections were revised based upon current construction cost estimates.

OTHER

The project scope has remained the same. The schedule and expenditure projections shown in Block B above are preliminary design level estimates and are expected to change based upon actual bids. Planning work began in FY'18 under ESP S-602.01, Damascus Town Center WWPS Replacement.

COORDINATION

Coordinating Agencies: Maryland Department of the Environment; Maryland-National Capital Park & Planning Commission; Montgomery County Department of Environmental Protection; Montgomery County Department of Public Works and Transportation; Montgomery County Government
Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$107	29
Debt Service	\$330	29
Total Cost	\$437	29
Impact on Water and Sewer Rate		


F. Approval and Expenditure Data (000's)

Date First in Program	FY'20
Date First Approved	FY'20
Initial Cost Estimate	9,460
Cost Estimate Last FY	10,133
Present Cost Estimate	11,440
Approved Request Last FY	5,725
Total Expense & Encumbrances	1,417
Approval Request Year 1	6,188

G. Status Information

Land Status	Land and R/W Acquired
Project Phase	Design
Percent Complete	100 %
Estimated Completion Date	July 2027
Growth	30%
System Improvement	70%
Environmental Regulation	
Population Served	854
Capacity	0.416 MGD

H. Map



Spring Gardens WWPS Replacement

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Monocacy 25
S - 000094.14	382003	Change			Planning Areas	Damascus & Vicinity PA 11

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	2,439	1,432	323	684	342	342					
Land											
Construction	7,350			7,350			2,450	2,450	2,450		
Other	1,254		48	1,206	51	51	368	368	368		
Total	11,043	1,432	371	9,240	393	393	2,818	2,818	2,818		

C. Funding Schedule (000's)

WSSC Bonds	3,642	472	122	3,048	129	129	930	930	930		
SDC	7,401	960	249	6,192	264	264	1,888	1,888	1,888		

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of a 1.3 MGD wastewater pumping station, 7,500 linear feet of force main, and 900 linear feet of gravity sewer. The relocated wastewater pumping station and force main will provide service to the existing and future Spring Gardens service area.

JUSTIFICATION

The existing pumping station and force main are over 45 years old and have reached the end of their useful lives. Additionally, the existing capacity of the pumping station must be increased to accommodate build-out of the service area and therefore it must be replaced with a new facility rated at 1.3 MGD. This replacement work was recommended by various business case evaluations undertaken as part of WSSC Water's Asset Management Program.

COST CHANGE

The schedule and expenditure projections were revised based upon updated engineer's estimates.

OTHER

The project scope has remained the same. The schedule and expenditure projections shown in Block B above are preliminary planning level estimates and are expected to change based upon site conditions and design constraints. Planning work began in FY'18 under ESP S-602.26, Spring Gardens WWPS Replacement. Future land costs are included in project S-203.00.

COORDINATION

Coordinating Agencies: Maryland Department of the Environment; Maryland State Highway Administration; Maryland-National Capital Park & Planning Commission; Montgomery County Department of Public Works and Transportation; Montgomery County Government
Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$109	31
Debt Service	\$178	31
Total Cost	\$287	31
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)

Date First in Program	FY'20
Date First Approved	FY'20
Initial Cost Estimate	10,180
Cost Estimate Last FY	10,357
Present Cost Estimate	11,043
Approved Request Last FY	375
Total Expense & Encumbrances	1,432
Approval Request Year 1	393

G. Status Information

Land Status	Land and R/W to be acquired
Project Phase	Planning
Percent Complete	40 %
Estimated Completion Date	June 2030

Growth	67%
System Improvement	33%
Environmental Regulation	
Population Served	
Capacity	1.3 MGD

H. Map



Rose Village Sewer Main

A. Identification and Coding Information		
Agency Number	Project Number	Update Code
S - 000103.17	382402	Change

PDF Date	October 1, 2025
Date Revised	

Pressure Zones	
Drainage Basins	Cabin John 07
Planning Areas	Potomac-Cabin John & Vicinity PA 29

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	684	14	57	613	336	222	43	12			
Land											
Construction	1,010			1,010	504	281	118	107			
Other	251		8	243	126	75	24	18			
Total	1,945	14	65	1,866	966	578	185	137			

C. Funding Schedule (000's)

Contributions/Other	1,945	14	65	1,866	966	578	185	137			
---------------------	-------	----	----	-------	-----	-----	-----	-----	--	--	--

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of approximately 1,728 feet of 30-inch to 33-inch diameter sewer main to serve the Rose Village development. These sewers will replace existing sewer mains.

JUSTIFICATION

Rose Village Hydraulic Planning Analysis (January 2022).

COST CHANGE

Not applicable.

OTHER

The project scope has remained the same. The schedule and expenditure projections shown in Block B above are based upon information provided by the developer. The expenditure projections are based on 2.5% inflation factors applied to the last year's projections. The estimated completion date is developer dependent. No WSSC Water rate supported debt will be used for this project.

COORDINATION

Coordinating Agencies: Maryland Department of the Environment; Maryland-National Capital Park & Planning Commission; Montgomery County Government

Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service		
Total Cost		
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)


Date First in Program	FY'24
Date First Approved	FY'24
Initial Cost Estimate	1,864
Cost Estimate Last FY	1,885
Present Cost Estimate	1,945
Approved Request Last FY	943
Total Expense & Encumbrances	14
Approval Request Year 1	966

G. Status Information

Land Status	Not Applicable
Project Phase	Planning
Percent Complete	0 %
Estimated Completion Date	Developer Dependent

Growth	100%
System Improvement	
Environmental Regulation	
Population Served	50,915
Capacity	

H. Map



Viva White Oak Sewer Main

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones						
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Paint Branch 2					
S - 000118.09	382203	Change			Planning Areas	Colesville-White Oak & Vicinity PA 33; Fairland (MC) PA 34					

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	356			356	142	89	53	36	18	18	
Land											
Construction	1,192			1,192	477	298	179	119	60	59	
Other	232			232	93	58	35	23	12	11	
Total	1,780			1,780	712	445	267	178	90	88	

C. Funding Schedule (000's)

SDC	1,780			1,780	712	445	267	178	90	88	
-----	-------	--	--	-------	-----	-----	-----	-----	----	----	--

D. Description & Justification

DESCRIPTION This project provides for the planning, design, and construction of 4,175 feet of 15-inch to 24-inch diameter sewer main to serve Viva White Oak and vicinity.
JUSTIFICATION Viva White Oak Hydraulic Planning Analysis (July 2019) amended on 8/16/2022.
COST CHANGE Not applicable.
OTHER The project scope has remained the same. The schedule and expenditure projections shown in Block B above are based upon information provided by the developer. The estimated completion date is developer dependent. No WSSC Water rate supported debt will be used for this project.
COORDINATION Coordinating Agencies: Maryland Department of the Environment; Maryland-National Capital Park & Planning Commission; Montgomery County Department of Environmental Protection; Montgomery County Government Coordinating Projects: S - 000118.10 - Viva White Oak Sewer Augmentation; W - 000113.21 - Viva White Oak Water Main

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$127	
Debt Service		
Total Cost	\$127	
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'22
Date First Approved	FY'22
Initial Cost Estimate	1,500
Cost Estimate Last FY	1,738
Present Cost Estimate	1,780
Approved Request Last FY	696
Total Expense & Encumbrances	
Approval Request Year 1	712

G. Status Information	
Land Status	Not Applicable
Project Phase	Planning
Percent Complete	10 %
Estimated Completion Date	Developer Dependent
Growth	100%
System Improvement	
Environmental Regulation	
Population Served	
Capacity	4.62 MGD



Erickson Bethesda Sewer Main

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Cabin John 07
S - 000151.02	382305	Change			Planning Areas	North Bethesda PA 30

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	500	300	200								
Land											
Construction	2,160		1,000	1,160	1,160						
Other	354		180	174	174						
Total	3,014	300	1,380	1,334	1,334						

C. Funding Schedule (000's)

SDC	3,014	300	1,380	1,334	1,334						
-----	-------	-----	-------	-------	-------	--	--	--	--	--	--

D. Description & Justification

DESCRIPTION This project provides for the planning, design, and construction of 3,600 feet of 15-inch to 18-inch diameter sanitary sewer to serve the Erickson Bethesda development.
JUSTIFICATION Erickson Bethesda Hydraulic Planning Analysis (March 2021).
COST CHANGE Not applicable.
OTHER The project scope has remained the same. The schedule and expenditure projections shown in Block B above are based upon information provided by the developer. The estimated completion date is developer dependent. No WSSC Water rate supported debt will be used for this project.
COORDINATION Coordinating Agencies: Maryland State Highway Administration; Maryland-National Capital Park & Planning Commission; Montgomery County Government Coordinating Projects: Not Applicable


E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$119	
Debt Service		
Total Cost	\$119	
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'23
Date First Approved	FY'23
Initial Cost Estimate	2,740
Cost Estimate Last FY	3,161
Present Cost Estimate	3,014
Approved Request Last FY	1,171
Total Expense & Encumbrances	300
Approval Request Year 1	1,334

G. Status Information	
Land Status	Not Applicable
Project Phase	Planning
Percent Complete	80 %
Estimated Completion Date	Developer Dependent
Growth	100%
System Improvement	
Environmental Regulation	
Population Served	24,000
Capacity	



Section 3 - Bi-County Water Projects



FINANCIAL SUMMARY
(ALL FIGURES IN THOUSANDS)

BI-COUNTY WATER PROJECTS

Agency Number	Project Name	Est. Total Cost	Expend Thru 25	Est. Expend 26	Total Six Years	Expenditure Schedule						Beyond Six Years	Page Num
						Year 1 FY27	Year 2 FY28	Year 3 FY29	Year 4 FY30	Year 5 FY31	Year 6 FY32		
Water Treatment and Storage (WFPs, Reservoirs, Water Tanks)													
W - 000073.30	Potomac WFP Submerged Channel Intake	105,000	-	-	4,200	-	420	420	1,050	1,050	1,260	100,800	3-3
W - 000073.32	Potomac WFP Main Zone Pipeline	120,628	2,328	2,061	116,239	2,785	3,342	18,045	36,732	36,732	18,603	-	3-4
W - 000073.33	Potomac WFP Consent Decree Program	225,448	187,264	25,329	12,855	12,855	-	-	-	-	-	-	3-5
Category Subtotal		451,076	189,592	27,390	133,294	15,640	3,762	18,465	37,782	37,782	19,863	100,800	
Water Distribution (Water Mains and Pump Stations)													
W - 000161.01	Large Diameter Water Pipe & Large Valve Rehabilitation Proj	530,441	-	55,899	474,542	58,000	73,557	79,324	84,856	86,980	91,825	-	3-6
Category Subtotal		530,441	-	55,899	474,542	58,000	73,557	79,324	84,856	86,980	91,825	-	
Mixed-use (ESP, Other Capital Programs, Land, Beltway)													
W - 000202.00	Land & Rights-of-Way Acquisition - Bi-County Water	9,125	-	1,955	7,170	1,695	1,095	1,095	1,095	1,095	1,095	-	3-8
Category Subtotal		9,125	-	1,955	7,170	1,695	1,095	1,095	1,095	1,095	1,095	-	
Projects Pending Close-Out		-	-	-	-	-	-	-	-	-	-	-	
TOTALS		990,642	189,592	85,244	615,006	75,335	78,414	98,884	123,733	125,857	112,783	100,800	

POTOMAC WATER FILTRATION PLANT PROJECTS

(COSTS IN THOUSANDS)

AGENCY NUMBER	PROJECT NAME	ADOPTED FY'26 TOTAL COST	PROPOSED FY'27 TOTAL COST	CHANGE \$	CHANGE %	SIX-YEAR COST	COMPLETION DATE (est)
W-73.30	Potomac WFP Submerged Channel Intake	104,667	105,000	333	0.3%	4,200	TBD
W-73.32	Potomac WFP Main Zone Pipeline	117,497	120,628	3,131	2.7%	116,239	December 2029
W-73.33	Potomac WFP Consent Decree Program	218,954	225,448	6,494	3.0%	12,855	June 2026
TOTALS		\$441,118	\$451,076	\$9,958	2.3%	\$133,294	

Summary: This group of projects represents operational improvements to the Potomac Water Filtration Plant (WFP) in Montgomery County. The Potomac WFP Submerged Channel Intake project (W-73.30) will provide an additional barrier against drinking water contamination, enhance reliability, and reduce treatment costs by drawing water from a location with a cleaner, more stable water quality. The Potomac WFP Main Zone Pipeline project (W-73.32) provides an 84-inch diameter redundancy main from the Main Zone pumping station to the 96-inch diameter and 66-inch diameter main wye connections on River Road, upgrades to the High Zone pumping station, and replacement of the existing 78-inch and 48-inch PCCP discharge mains. The Potomac WFP Consent Decree Program project (W-73.33) provides for the planning, design, and construction required for the implementation of Short-Term Operational and Long-Term Capital Improvements at the Potomac Water Filtration Plant (WFP) to allow WSSC Water to meet the new discharge limitations identified in the Consent Decree.

Cost Impact: Due to budgetary constraints, the Potomac WFP Submerged Channel Intake project (W-73.30) has been deferred to beyond six years. Expenditure projections for the Potomac WFP Main Zone Pipeline (W-73.32) were increased to reflect inflation. Estimates for the Potomac WFP Consent Decree Program (W-73.33) were updated to reflect actual bids.

Potomac WFP Submerged Channel Intake

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	Potomac WFP HGPOWF
Agency Number	Project Number	Update Code	Date Revised	March 1, 2024	Drainage Basins	
W - 000073.30	033812	Change			Planning Areas	Bi-County

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	9,000			4,000		400	400	1,000	1,000	1,200	5,000
Land											
Construction	91,000										91,000
Other	5,000			200		20	20	50	50	60	4,800
Total	105,000			4,200		420	420	1,050	1,050	1,260	100,800

C. Funding Schedule (000's)

WSSC Bonds	105,000			4,200		420	420	1,050	1,050	1,260	100,800
------------	---------	--	--	-------	--	-----	-----	-------	-------	-------	---------

D. Description & Justification

DESCRIPTION This project includes planning, which involves community outreach and coordination with elected officials, design, and construction of a submerged channel intake to provide an additional barrier against drinking water contamination (particularly Giardia cysts and Cryptosporidium oocysts), as well as to enhance reliability and reduce treatment costs by drawing water from a location with cleaner, more stable water quality. JUSTIFICATION The project provides for a more reliable supply by eliminating the current problems associated with ice and vegetation blocking the existing bank withdrawal. This project is consistent with the industry's recommended multiple barrier approach. Technical Memorandum No. 2 Water Quality Needs Assessment, O'Brien & Gere Engineers, Inc. (November 2001); Draft Source Water Assessment Study, Maryland Department of the Environment (April 2003); Potomac WFP Facility Plan, O'Brien & Gere Engineers, Inc. (September 2002); Draft Feasibility Study Report, Black & Veatch (November 2013). COST CHANGE Not applicable. OTHER The project scope has remained the same. Significant outreach activities occurred as part of the planning phase of this project. The National Environmental Policy Act (NEPA) process was concluded in January 2018 when the National Park Service (NPS) approved the Environmental Assessment and transmitted its record of decision and the Finding of No Significant Impact. Future land costs are included in project W-202.00. Both Councils will review the results of the planning work and the updated costs and benefits of the project and must approve continuing the project before design and construction proceed. COORDINATION Coordinating Agencies: Maryland Department of Natural Resources; Maryland Department of the Environment; Maryland-National Capital Park & Planning Commission; Montgomery County Department of Environmental Protection; Montgomery County Government; National Park Service; Prince George's County Department of Environmental Resources; Prince George's County Government; U.S. Army Corps of Engineers Coordinating Projects: W - 000073.33 - Potomac WFP Consent Decree Program
--

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$1,972	36
Total Cost	\$1,972	36
Impact on Water and Sewer Rate		


F. Approval and Expenditure Data (000's)

Date First in Program	FY'04
Date First Approved	FY'03
Initial Cost Estimate	936
Cost Estimate Last FY	104,667
Present Cost Estimate	105,000
Approved Request Last FY	420
Total Expense & Encumbrances	
Approval Request Year 1	

G. Status Information

Land Status	Land and R/W to be acquired
Project Phase	Planning
Percent Complete	100 %
Estimated Completion Date	April 2035
Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	

H. Map



Potomac WFP Main Zone Pipeline

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	Montgomery Main 495A; Prince George's High HG450A;					
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins						
W - 000073.32	133800	Change			Planning Areas	Potomac-Cabin John & Vicinity PA 29					

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	18,083	2,328	1,963	13,792	2,652	3,183	1,591	2,122	2,122	2,122	
Land											
Construction	96,912			96,912			15,595	32,861	32,861	15,595	
Other	5,633		98	5,535	133	159	859	1,749	1,749	886	
Total	120,628	2,328	2,061	116,239	2,785	3,342	18,045	36,732	36,732	18,603	

C. Funding Schedule (000's)

WSSC Bonds	49,458	955	845	47,658	1,142	1,370	7,399	15,060	15,060	7,627	
SDC	71,170	1,373	1,216	68,581	1,643	1,972	10,646	21,672	21,672	10,976	

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of redundant finished water discharge mains, water pumping station upgrades, and other process improvements at the Potomac Water Filtration Plant (WFP) to ensure a safe and reliable water supply. This work includes the following: two new 54-inch discharge pipes from the Main Zone and High Zone pumping stations that will feed into a new 84-inch discharge main that runs to the 96-inch and 66-inch main wye connections on River Road; the addition of two new pumps in the High Zone pumping station to serve the Main Zone; a new 66-inch suction pipe to serve the new pumps in the High Zone pumping station; other modifications to the High Zone pumping station, including surge protection modifications and electrical upgrades; and replacement of the existing 78-inch and 48-inch PCCP discharge mains, which are nearing the end of their useful lives, after the new 84-inch redundant discharge main is in place.

JUSTIFICATION

The primary purpose of this project is to provide redundancy to facilitate extended shutdowns for periodic maintenance, inspections, and repairs and to mitigate the risk to plant operations due to failure of any one of the finished water mains. The existing 78-inch PCCP main, which was installed in 1967, is the primary feed to the 96-inch Montgomery County Main Zone pipeline and the 66-inch River Road pipeline. The existing 48-inch PCCP main, which was installed in 1962, serves as only a partial backup to the 78-inch line, since it is not adequately sized to meet the current summer season demands. Furthermore, the existing mains are nearing the end of their useful lives and the 78-inch main alone cannot meet the projected 2040 maximum day demands of 210 MGD. The 78-inch main and the 48-inch main together could convey 210 MGD; however, relying on both pipes to meet future demands would decrease the redundancy and reliability of WSSC Water's system. The redundancy, process improvement, and rehabilitation/replacement work recommended by the Potomac WFP Main Zone Redundancy Business Case Evaluation (CDM Smith, October 2021), undertaken as part of WSSC Water's Asset Management Program, provides value to the customer by minimizing the risk of failure and ensuring a safe and reliable supply of up to 210 MGD of water in order to meet the current and future needs of the WSSD.

COST CHANGE

The schedule and expenditure projections were revised based upon updated engineer's estimates.

OTHER

The project scope has remained the same. The schedule and expenditure projections shown in Block B above are order of magnitude estimates and are expected to change based upon site conditions and design constraints. The schedule may change with the construction of the 78-inch and 48-inch replacement pipes after FY'32, once the 84-inch discharge main is in place.

COORDINATION

Coordinating Agencies: Maryland Department of Natural Resources; Maryland Department of the Environment; Maryland State Highway Administration; Maryland-National Capital Park & Planning Commission; Montgomery County Department of Public Works and Transportation; Montgomery County Government; U.S. Army Corps of Engineers
Coordinating Projects: W - 000073.33 - Potomac WFP Consent Decree Program

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$31	33
Debt Service	\$2,854	33
Total Cost	\$2,885	33
Impact on Water and Sewer Rate	\$0.01	33


F. Approval and Expenditure Data (000's)

Date First in Program	FY'13
Date First Approved	FY'13
Initial Cost Estimate	330
Cost Estimate Last FY	117,497
Present Cost Estimate	120,628
Approved Request Last FY	2,085
Total Expense & Encumbrances	2,328
Approval Request Year 1	2,785

G. Status Information

Land Status	Public/Agency owned land
Project Phase	Design
Percent Complete	5 %
Estimated Completion Date	June 2032
Growth	59%
System Improvement	41%
Environmental Regulation	
Population Served	
Capacity	210 MGD

H. Map



Potomac WFP Consent Decree Program

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	Potomac WFP HGPOWF
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	
W - 000073.33	173801	Change			Planning Areas	Bi-County

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	24,875	22,009	1,623	1,243	1,243						
Land	1,000	1,000									
Construction	197,755	164,255	22,500	11,000	11,000						
Other	1,818		1,206	612	612						
Total	225,448	187,264	25,329	12,855	12,855						

C. Funding Schedule (000's)

WSSC Bonds	225,448	187,264	25,329	12,855	12,855						
------------	---------	---------	--------	--------	--------	--	--	--	--	--	--

D. Description & Justification

DESCRIPTION
The Potomac WFP Consent Decree Program provides for the planning, design, and construction required for the implementation of Short-Term Operational and Long-Term Capital Improvements at the Potomac Water Filtration Plant (WFP) to allow WSSC Water to meet the new discharge limitations identified in the Consent Decree.

JUSTIFICATION
The Consent Decree (CD) was Entered by the U.S. District Court of Maryland on April 15, 2016. Under the terms of the CD WSSC Water is required to “undertake short-term operational changes and capital improvements at the Potomac WFP that will enable WSSC Water to reduce significantly the pounds per day of solids discharged to the River” (CD Section II. Paragraph 6.i); and to plan, design, and implement long-term “upgrades to the existing Plant or to design and construct a new plant to achieve the effluent limits, conditions, and waste load allocations established by the Maryland Department of the Environment (the Department) and/or in this Consent Decree, and incorporated in a new discharge permit to be issued by the Department” (CD Section II. Paragraph 6.ii). The CD required WSSC Water to submit a Draft Audit Report and Draft Long-Term Upgrade Plan to the Citizens and the Department by November 15, 2016, and final reports to the Citizens and the Department by January 1, 2017. The Final Audit and Long-Term Upgrade Plan Reports were submitted to the Citizens and the Department on December 29, 2016. The Department reviews the Audit Report and selects recommended improvements in operations, monitoring, and waste tracking, along with select capital projects that can be completed no later than April 1, 2020 and that are necessary to achieve the goals identified in CD Section IV. Paragraph 24. Additionally, the work required to implement the Long-Term Capital Improvements Project(s) shall be fully implemented in accordance with the schedule set forth in the Long-Term Upgrade Plan. WSSC Water shall be subject to a lump-sum stipulated penalty in accordance with the CD for failure to implement the Long-Term Capital Improvement Project(s) by January 1, 2026.

COST CHANGE
The schedule and expenditure projections were revised based upon the amount of time and funding required to complete the remaining projects in this program.

OTHER
The schedule and expenditure projections shown in Block B above are based on actual bids and include \$1,000,000 for Supplemental Environmental Projects included under CD Section IX. Paragraph 50. WSSC Water Green Bonds will be utilized to fund a portion of this project. The reduction in suspended solids discharged into the Potomac River will address the following International Capital Market Association (ICMA) Green Bond Principles 2016 categories: Pollution prevention/control; and Terrestrial and aquatic biodiversity conservation.


COORDINATION
Coordinating Agencies: Maryland Department of the Environment; Montgomery County Government; National Park Service; Prince George's County Government; U.S. Environmental Protection Agency, Region III
Coordinating Projects: W - 000073.30 - Potomac WFP Submerged Channel Intake; W - 000073.32 - Potomac WFP Main Zone Pipeline

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$2,502	28
Total Cost	\$2,502	28
Impact on Water and Sewer Rate	\$0.01	28

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'17
Date First Approved	FY'16
Initial Cost Estimate	27,250
Cost Estimate Last FY	218,954
Present Cost Estimate	225,448
Approved Request Last FY	38,717
Total Expense & Encumbrances	187,264
Approval Request Year 1	12,855

G. Status Information	
Land Status	Land Acquired
Project Phase	Construction
Percent Complete	78 %
Estimated Completion Date	June 2027

Growth	
System Improvement	
Environmental Regulation	100%
Population Served	
Capacity	



Large Diameter Water Pipe & Large Valve Rehabilitation Program

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	
W - 000161.01	113803	Change			Planning Areas	Bi-County

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	52,934		5,554	47,380	5,305	7,476	8,243	8,631	8,847	8,878	
Land											
Construction	408,319		43,054	365,265	45,129	56,487	60,734	65,157	66,788	70,970	
Other	69,188		7,291	61,897	7,566	9,594	10,347	11,068	11,345	11,977	
Total	530,441		55,899	474,542	58,000	73,557	79,324	84,856	86,980	91,825	

C. Funding Schedule (000's)

WSSC Bonds	530,441		55,899	474,542	58,000	73,557	79,324	84,856	86,980	91,825	
------------	---------	--	--------	---------	--------	--------	--------	--------	--------	--------	--

D. Description & Justification

DESCRIPTION

The purpose of this program is to plan, inspect, design, and rehabilitate or replace large diameter water transmission mains and large system valves that have reached the end of their useful life. Condition assessment and/or corrosion monitoring is performed on metallic pipelines, including ductile iron, cast iron, and steel, to identify lengths of pipe requiring replacement or rehabilitation and cathodic protection. The PCCP Inspection and Condition Assessment and Monitoring Program identifies individual pipe segments that require repair or replacement to assure the continued safe and reliable operation of the pipeline. The program also identifies extended lengths of pipe that require the replacement of an increased number of pipe segments in varying stages of deterioration that are most cost effectively accomplished by the replacement or rehabilitation of long segments of the pipeline or the entire pipeline. Rehabilitation or replacement of these mains provides value to the customer by minimizing the risk of failure and ensuring a safe and reliable water supply. The program includes installation of Acoustic Fiber Optic Monitoring equipment in order to accomplish these goals in PCCP mains.

*EXPENDITURES FOR LARGE DIAMETER WATER PIPE REHABILITATION ARE EXPECTED TO CONTINUE INDEFINITELY.

JUSTIFICATION

WSSC Water has approximately 867 miles of large diameter water main ranging from 16-inches to 96-inches in diameter. This includes 194 miles of cast iron, 299 miles of ductile iron, 40 miles of steel, and 326 miles of PCCP. Internal inspection and condition assessment is performed on PCCP pipelines 36-inches and larger in diameter. Of the 326 miles of PCCP, 133 miles are 36-inch diameter and larger. The inspection program includes internal visual and sounding, sonic/ultrasonic testing, and electromagnetic testing to establish the condition of each pipe section and determine if maintenance repairs, rehabilitation, or replacement are needed.

The planning and design phase evaluates the alignment, hydraulic capacity, and project coordination, among other factors, in an effort to re-engineer these pipelines to meet today's design standards. The design effort includes the preparation of bid ready contract documents including all needed rights-of-way acquisitions and regulatory permits. The constructed system is inspected and an as-built plan is produced to serve as the renewed asset record.

In July 2013, WSSC Water's Acoustic Fiber Optic monitoring system identified breaking wires in a 54-inch diameter PCCP water transmission main in the Forestville area of Prince George's County. Upon attempting to close nearby valves to isolate the failing pipe for repair, WSSC Water crews encountered an inoperable valve with a broken gear, requiring the crew to drop back to the next available valve. This dropping-back to another valve would block one of the major water mains serving Prince George's County, significantly enlarging the shutdown area and reduce our capacity to supply water to over 100,000 residents. In order to minimize the risk associated with inoperable large valves and possible water outages, the large valve inspection and repair program was initiated to systematically inspect, exercise, repair, or replace any of the nearly 1,500 large diameter valves and vaults located throughout the system.

Utility Wide Master Plan (December 2007); 30 Year Infrastructure Plan (2007); FY'25 Water Network Asset Management Plan (May 2023).

COST CHANGE

Program costs reflect the latest schedule and expenditure estimates based upon the recommendations from the Buried Water Assets System Asset Management Plan.

OTHER

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$32,654	
Total Cost	\$32,654	
Impact on Water and Sewer Rate	\$0.07	

F. Approval and Expenditure Data (000's)


Date First in Program	FY'11
Date First Approved	FY'11
Initial Cost Estimate	
Cost Estimate Last FY	480,185
Present Cost Estimate	530,441
Approved Request Last FY	54,595
Total Expense & Encumbrances	
Approval Request Year 1	58,000

G. Status Information

Land Status	Not Applicable
Project Phase	On-Going
Percent Complete	0 %
Estimated Completion Date	On-Going

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	

H. Map



The project scope has remained the same. The schedule and expenditure projections shown in Block B above are order of magnitude estimates and are expected to change based upon the results of the on-going inspections and condition assessments. Additional costs associated with PCCP inspection/condition assessment, large valve inspection/repairs, and emergency repairs are included in the Operating Budget. WSSC Water Green Bonds will be utilized to fund a portion of this project. The annual replacement work for large diameter water mains will address the following International Capital Market Association (ICMA) Green Bond Principles 2016 category: Sustainable water management.

COORDINATION

Coordinating Agencies: Local Community Civic Associations; Maryland State Highway Administration; Maryland-National Capital Park & Planning Commission; Montgomery County Department of Public Works and Transportation; Montgomery County Government;(including localities where work is to be performed); Prince George's County Government;(including localities where work is to be performed); Prince George's County Department of Permitting Inspection and Enforcement
Coordinating Projects: W - 000001.00 - Water Reconstruction Program; W - 000107.00 - Specialty Valve Vault Rehabilitation Program

Land & Rights-of-Way Acquisition - Bi-County Water

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	
W - 000202.00	983857	Change			Planning Areas	Bi-County

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision											
Land	9,125		1,955	7,170	1,695	1,095	1,095	1,095	1,095	1,095	
Construction											
Other											
Total	9,125		1,955	7,170	1,695	1,095	1,095	1,095	1,095	1,095	

C. Funding Schedule (000's)

WSSC Bonds	9,091		1,921	7,170	1,695	1,095	1,095	1,095	1,095	1,095	
SDC	34		34								

D. Description & Justification

DESCRIPTION This project provides a consolidated estimate of funding for the acquisition of land and rights-of-way for water projects and programs and for easement and land acquisitions for watershed protection. Expenditures are programmed based upon anticipated schedules and are required for the completion of those specific projects. These costs do not include purchases which have already been completed. JUSTIFICATION Consolidation of expenditures for land and rights-of-way acquisitions provides flexibility in expending funds in a specific fiscal year and permits WSSC Water to respond to the uncertainty of project-specific implementation schedules. Other considerations include the accommodation of unpredictable delays which impact the timing of a planned purchase, unanticipated rights-of-way requirements due to minor alignment changes identified late in the design phase, and the need to assure WSSC Water an equitable negotiation position by avoiding project-specific cost displays prior to contacting property owners. Acquisition needs are determined by WSSC Water and are based upon facility planning efforts, alignment studies, field surveys, realignments required by other agencies, or requirements identified within the Development Services Process. COST CHANGE Not applicable. OTHER The project scope has remained the same. The schedule and expenditure projections shown in Block B above are estimates only and may change based upon actual negotiations. When purchases are complete, the actual cost will be displayed in the expenditure schedule on the appropriate project. COORDINATION Coordinating Agencies: Not Applicable Coordinating Projects: Not Applicable


E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$440	
Total Cost	\$440	
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'98
Date First Approved	FY'98
Initial Cost Estimate	
Cost Estimate Last FY	8,815
Present Cost Estimate	9,125
Approved Request Last FY	1,095
Total Expense & Encumbrances	
Approval Request Year 1	1,695

G. Status Information	
Land Status	Land and R/W to be acquired
Project Phase	On-Going
Percent Complete	0 %
Estimated Completion Date	Not Applicable
Growth	
System Improvement	23%
Environmental Regulation	77%
Population Served	
Capacity	

H. Map
MAP NOT AVAILABLE

Section 4 - Bi-County Sewer Projects



FINANCIAL SUMMARY
(ALL FIGURES IN THOUSANDS)

BI-COUNTY SEWER PROJECTS

Agency Number	Project Name	Est. Total Cost	Expend Thru 25	Est. Expend 26	Total Six Years	Expenditure Schedule						Beyond Six Years	Page Num
						Year 1 FY27	Year 2 FY28	Year 3 FY29	Year 4 FY30	Year 5 FY31	Year 6 FY32		
Wastewater Collection (Sewer and Pump Stations)													
S - 000089.24	Anacostia #2 WWPS Upgrades	72,742	20,121	10,056	42,565	12,048	13,832	13,664	3,021	-	-	-	4-7
S - 000170.09	Trunk Sewer Reconstruction Program	231,720	-	43,782	187,937	26,446	40,174	32,328	30,086	28,239	30,665	-	4-8
Category Subtotal		304,462	20,121	53,838	230,502	38,494	54,006	45,992	33,107	28,239	30,665	-	
Interjurisdictional Agreements (Blue Plains, Mattawoman)													
S - 000022.06	Blue Plains WWTP: Liquid Train Projects, Part 2	495,156	-	27,075	341,672	28,341	54,650	55,302	68,688	70,385	64,306	126,409	4-3
S - 000022.07	Blue Plains WWTP: Biosolids Management, Part 2	146,861	-	11,567	88,268	3,946	5,395	12,103	19,322	22,244	25,258	47,026	4-4
S - 000022.09	Blue Plains WWTP: Plant-wide Projects	171,315	-	17,458	121,023	20,525	33,216	22,579	17,584	13,713	13,406	32,834	4-5
S - 000022.11	Blue Plains: Pipelines & Appurtenances	346,059	-	16,862	292,999	46,976	81,873	73,290	47,361	24,513	18,986	36,198	4-6
Category Subtotal		1,159,391	-	72,962	843,962	99,788	175,134	163,274	152,955	130,855	121,956	242,467	
Mixed-use (ESP, Other Capital Programs, Land, Beltway)													
S - 000203.00	Land & Rights-of-Way Acquisition - Bi-County Sewer	1,673	-	400	1,273	298	195	195	195	195	195	-	4-9
Category Subtotal		1,673	-	400	1,273	298	195	195	195	195	195	-	
Category Subtotal		-	-	-	-	-	-	-	-	-	-	-	
Projects Pending Close-Out		341,446	338,033	3,413	-	-	-	-	-	-	-	-	
TOTALS		1,806,972	358,154	130,613	1,075,737	138,580	229,335	209,461	186,257	159,289	152,816	242,467	

BLUE PLAINS WASTEWATER TREATMENT PLANT PROJECTS

(COSTS IN THOUSANDS)

AGENCY NUMBER	PROJECT NAME	ADOPTED FY'26 TOTAL COST	PROPOSED FY'27 TOTAL COST	CHANGE \$	CHANGE %	SIX-YEAR COST	COMPLETION DATE (est)
S-22.06	Blue Plains WWTP: Liquid Train Projects, Part 2	\$360,982	\$495,156	\$134,174	37.2%	\$341,672	On-Going
S-22.07	Blue Plains WWTP: Biosolids Management, Part 2	110,536	146,861	36,325	32.9%	88,268	On-Going
S-22.09	Blue Plains WWTP: Plant-wide Projects	124,362	171,315	46,953	37.8%	121,023	On-Going
S-22.11	Blue Plains: Pipelines & Appurtenances	254,570	346,059	91,489	35.9%	292,999	On-Going
TOTALS		\$850,450	\$1,159,391	\$308,941	36.3%	\$843,962	

Summary: These four projects, with an estimated total cost of \$1.15 billion, provide funding for the upgrade, expansion, and enhancement of wastewater treatment and solids handling facilities at the regional Blue Plains Wastewater Treatment Plant, located in the District of Columbia. Whereas typical WSSC Water projects encompass planning, design, construction, and start-up for a single project, with defined starting and ending dates, the Blue Plains projects are comprised of many sub-projects and are “open-ended.” As the Blue Plains Facility Plans move forward and new sub-projects are approved, the costs of these new sub-projects are added to the appropriate existing Blue Plains project. The expenditures displayed represent WSSC Water’s calculated share. There are four main funding divisions: liquid treatment train (S-22.06); biosolids management (S-22.07); plant-wide projects (S-22.09); and pipelines & appurtenances (S-22.11).

Cost Impact: These four Blue Plains projects, which comprise one of the largest groups of expenditures in the CIP, represent 17% of the Six-Year WSSC Water combined program. The figures shown above are derived from the latest available spending projections provided by the District of Columbia Water and Sewer Authority (DCWASA). Spending at the DCWASA staff-proposed rate in future years may challenge the WSSC Water’s ability to stay within County-established spending affordability limits. It is, therefore, recommended that the coordination of development and approval of the DCWASA’s and WSSC Water’s CIPs be sustained in order that the economic development and environmental objectives of the region be met, without causing a rapid increase in WSSC Water customers’ bills.

Blue Plains WWTP: Liquid Train Projects, Part 2

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Bi-County 30
S - 000022.06	954811	Change			Planning Areas	Bi-County

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision											
Land											
Construction	490,520		27,075	338,288	28,060	54,109	54,754	68,008	69,688	63,669	125,157
Other	4,636			3,384	281	541	548	680	697	637	1,252
Total	495,156		27,075	341,672	28,341	54,650	55,302	68,688	70,385	64,306	126,409

C. Funding Schedule (000's)

WSSC Bonds	468,076		25,434	323,103	26,801	51,680	52,296	64,955	66,560	60,811	119,539
City of Rockville	27,080		1,641	18,569	1,540	2,970	3,006	3,733	3,825	3,495	6,870

D. Description & Justification

DESCRIPTION This project provides funding for WSSC Water's share of Blue Plains liquid process train projects for which construction began after June 30, 1993. This project is comprised of 23 projects that have been identified and prioritized by DC Water in their capital program. Projects with significant spending anticipated in FY'27 include upgrades to the grit, screening, and primary treatment systems (BQ); upgrading effluent filters (IY); secondary treatment upgrades for TN (FG); primary treatment 20-yr rebuild (I7); improvements to the headworks influent structures (BC); and grit chambers #1 & #2 upgrade (OZ). Other major projects in the six-year plan include rehab of the nitrification/sedimentation process – 20 year rebuild (LF); replace/upgrade influent screens (I2); long-term concrete rehab (RW) and secondary E&W 20-year rebuild. JUSTIFICATION This is a continuation of the DC Water's upgrading of the Blue Plains Wastewater Treatment Plant. Blue Plains Inter-Municipal Agreement of 2012; DCWASA Master Plan (1998); Blue Plains Facilities Master Plan (2016); DC Water's proposed FY'26 - FY'34 Capital Improvements Program. COST CHANGE The schedule and expenditure projections were updated to reflect the latest estimates available from DC Water for the constituent Blue Plains joint-use projects as of April 2025. OTHER The project scope has remained the same. Project costs are derived from the DC Water Capital Budget 10-year forecast of spending and DC Water's latest project management data, and fully reflect DC Water's cost estimates and expenditure schedules available at the time this document was prepared. Given the open-ended nature of the Blue Plains projects, this PDF does not fully reflect the total project costs. These projects are, in fact, expected to continue indefinitely. As new sub-projects are added to the Blue Plains facility plans, the associated costs will be added to this project. The funding schedule also indicates the calculated Rockville share of the cost. COORDINATION Coordinating Agencies: City of Rockville;(responsible for a share of funding); DC Water;(responsible for design and construction) Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$16,614	
Total Cost	\$16,614	
Impact on Water and Sewer Rate	\$0.04	

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'95
Date First Approved	FY'95
Initial Cost Estimate	
Cost Estimate Last FY	360,982
Present Cost Estimate	495,156
Approved Request Last FY	27,075
Total Expense & Encumbrances	
Approval Request Year 1	28,341

G. Status Information	
Land Status	Not Applicable
Project Phase	On-Going
Percent Complete	0 %
Estimated Completion Date	On-Going

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	169.6 / 370 MGD

H. Map
MAP NOT AVAILABLE

Blue Plains WWTP: Biosolids Management, Part 2

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Bi-County 30
S - 000022.07	954812	Change			Planning Areas	Bi-County

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision											
Land											
Construction	145,522		11,567	87,395	3,907	5,342	11,983	19,131	22,024	25,008	46,560
Other	1,339			873	39	53	120	191	220	250	466
Total	146,861		11,567	88,268	3,946	5,395	12,103	19,322	22,244	25,258	47,026

C. Funding Schedule (000's)

WSSC Bonds	138,807		10,866	83,471	3,732	5,102	11,445	18,272	21,035	23,885	44,470
City of Rockville	8,054		701	4,797	214	293	658	1,050	1,209	1,373	2,556

D. Description & Justification

DESCRIPTION This project provides funding for WSSC Water's share of the Blue Plains biosolids processes for which construction began after June 30, 1993. There are 12 projects from the DC Water capital program that are covered by the WSSC Water capital project. The projects that make up the majority of the FY'27 anticipated spending include:); additional centrifuges for pre-digestion dewatering (LD); biosolids rehabilitation (RM); rehabilitate the dewatered sludge loading facility (XD); and upgrades to the solids processing building/DSL F (XZ). Starting in FY'29 are planned upgrades to the DAF facility (XY) and the dissolved air floatation thickeners 20-year upgrade. JUSTIFICATION This project is needed to implement, upgrade, expand and rehabilitate various facilities that provide treatment and management of the Class A biosolids program for Blue Plains. Blue Plains Inter-Municipal Agreement of 2012; DCWASA Master Plan (1998); EPMC IV Facility Plan, CH2MHILL (2001); Bio-solids Management at DCWASA Blue Plains Wastewater Treatment Plant Phase II - Design and Cost Considerations for Treatment Alternatives Report (December 2007); Blue Plains Facilities Master Plan (2016); and DC Water's proposed FY'26 - FY'34 Capital Improvements Program. COST CHANGE The schedule and expenditure projections were updated to reflect the latest estimates available from DC Water for the constituent Blue Plains joint-use projects as of April 2025. OTHER The project scope has remained the same. Project costs are derived from the DC Water Capital Budget 10-year forecast of spending and DC Water's latest project management data, and fully reflect DC Water's cost estimates and expenditure schedules available at the time this document was prepared. Given the open-ended nature of the Blue Plains projects, this PDF does not fully reflect the total project costs. These projects are, in fact, expected to continue indefinitely. As new sub-projects are added to the Blue Plains facility plans, the associated costs will be added to this project. The funding schedule also indicates the calculated Rockville share of the cost. COORDINATION Coordinating Agencies: City of Rockville;(responsible for a share of funding); DC Water;(responsible for design and construction) Coordinating Projects: Not Applicable
--

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$4,734	
Total Cost	\$4,734	
Impact on Water and Sewer Rate	\$0.01	

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'95
Date First Approved	FY'95
Initial Cost Estimate	
Cost Estimate Last FY	110,536
Present Cost Estimate	146,861
Approved Request Last FY	11,567
Total Expense & Encumbrances	
Approval Request Year 1	3,946

G. Status Information	
Land Status	Not Applicable
Project Phase	On-Going
Percent Complete	0 %
Estimated Completion Date	On-Going

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	169.6 / 370 MGD

H. Map
MAP NOT AVAILABLE

Blue Plains WWTP: Plant-wide Projects

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Bi-County 30
S - 000022.09	023805	Change			Planning Areas	Bi-County

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision											
Land											
Construction	169,791		17,458	119,824	20,322	32,887	22,355	17,410	13,577	13,273	32,509
Other	1,524			1,199	203	329	224	174	136	133	325
Total	171,315		17,458	121,023	20,525	33,216	22,579	17,584	13,713	13,406	32,834

C. Funding Schedule (000's)

WSSC Bonds	161,894		16,400	114,445	19,409	31,411	21,352	16,628	12,968	12,677	31,049
City of Rockville	9,421		1,058	6,578	1,116	1,805	1,227	956	745	729	1,785

D. Description & Justification

DESCRIPTION This project provides funding for WSSC Water's share of Blue Plains plant-wide projects for which construction began after June 30, 1993. There are 26 DC Water capital program projects covered by the WSSC Water capital project. Current projects with significant spending anticipated in FY'27 include electrical system upgrades (TZ); floodwall construction (JF); plant-wide program management (AL); chemical system/building upgrades (PF); and other miscellaneous projects including roof replacements (OQ) and emergency repairs and rehab (V1, V2, V3). Other projects with significant spending over the 6-yr period include electrical monitoring systems (IC); implementation of solar power at Blue Plains phase 2 (XP) and control system replacement (GW); plant-wide paving and plantwide demolition (OD and OH); hauled waste receiving facility (IT); main substation hardening (US); and truck scales upgrade (WS). JUSTIFICATION This is a continuation of DC Water's upgrading of the Blue Plains Wastewater Treatment Plant. Blue Plains Inter-Municipal Agreement of 2012; DCWASA Master Plan (1998); Blue Plains Facilities Master Plan (2016); and DC Water's proposed FY'26-FY'34 Capital Improvements Program. COST CHANGE The schedule and expenditure projections were updated to reflect the latest estimates available from DC Water for the constituent Blue Plains joint-use projects as of April 2025. OTHER The project scope has remained the same. Project costs are derived from the DC Water Capital Budget 10-year forecast of spending and DC Water's latest project management data, and reflect DC Water's cost estimates and expenditure schedules available at the time this document was prepared. Given the open-ended nature of the Blue Plains projects, this PDF does not fully reflect the total project costs. These projects are, in fact, expected to continue indefinitely. As new sub-projects are added to the Blue Plains facility plans, the associated costs will be added to this project. The funding schedule also indicates the calculated Rockville share of the cost. COORDINATION Coordinating Agencies: City of Rockville;(responsible for a share of funding); DC Water;(responsible for design and construction) Coordinating Projects: Not Applicable
--

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$6,227	
Total Cost	\$6,227	
Impact on Water and Sewer Rate	\$0.01	

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'95
Date First Approved	FY'02
Initial Cost Estimate	
Cost Estimate Last FY	124,362
Present Cost Estimate	171,315
Approved Request Last FY	17,458
Total Expense & Encumbrances	
Approval Request Year 1	20,525

G. Status Information	
Land Status	Not Applicable
Project Phase	On-Going
Percent Complete	0 %
Estimated Completion Date	On-Going

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	169.6 / 370 MGD

H. Map
MAP NOT AVAILABLE

Blue Plains: Pipelines & Appurtenances

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Bi-County 30
S - 000022.11	113804	Change			Planning Areas	Bi-County

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision											
Land											
Construction	342,799		16,862	290,097	46,511	81,062	72,564	46,892	24,270	18,798	35,840
Other	3,260			2,902	465	811	726	469	243	188	358
Total	346,059		16,862	292,999	46,976	81,873	73,290	47,361	24,513	18,986	36,198

C. Funding Schedule (000's)

WSSC Bonds	308,733		15,317	260,093	42,257	73,017	63,753	41,660	22,140	17,266	33,323
City of Rockville	37,326		1,545	32,906	4,719	8,856	9,537	5,701	2,373	1,720	2,875

D. Description & Justification

DESCRIPTION This project provides funding for WSSC Water's share of Blue Plains-associated projects which are generally situated "outside the fence" of the treatment plant. There are 34 projects from the DC Water capital program under this project. Major projects in FY'27 include: rehabilitation of various portions of the Potomac Interceptor (LZ and PI); on-going construction of the Potomac River Tunnel (CZ); renovations to the central office facility (COF) and central maintenance facility (CMF) at Blue Plains (HJ and HK); rehabilitation projects on major sewers including the RCMI and Oxon Run (RC, RD and W1), and various upgrades to sewer pumping stations (RS, RT and RU). Other projects with significant spending over the 6-year period include on-going rehabilitation projects on major sewers. especially the PI and RCMI long-term upgrades to the historic Main PS (EK) and rehabilitation of influent sewers to Blue Plains (RC and RD). JUSTIFICATION This is a continuation of DC Water's upgrading of the Blue Plains-associated projects outside the fence. Blue Plains Inter-Municipal Agreement of 2012; DCWASA Master Plan (1998); Technical Memorandum No. 1, Multi-Jurisdictional Use Facilities Capital Cost Allocation (June 2013); and DC Water's proposed FY'26 - FY34 Capital Improvements Program. COST CHANGE The schedule and expenditure projections were updated to reflect the latest estimates available from DC Water for the constituent Blue Plains joint-use projects as of April 2025. OTHER The project scope has remained the same. Project costs are derived from the DC Water Capital Budget 10-year forecast of spending and DC Water's latest project management data, and reflect DC Water's cost estimates and expenditure schedules available at the time this document was prepared. Given the open-ended nature of the Blue Plains projects, this PDF does not fully reflect the total project costs. These projects are, in fact, expected to continue indefinitely. As new sub-projects are added to the Blue Plains facility plans, the associated costs will be added to this project. The funding schedule also indicates the calculated Rockville share of the cost, which varies by project based on the City's relative share of WSSC Water's flow as derived in the Multi-Jurisdiction Use Facilities Study. COORDINATION Coordinating Agencies: City of Rockville;(responsible for a share of funding); DC Water;(responsible for design and construction) Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$12,678	
Total Cost	\$12,678	
Impact on Water and Sewer Rate	\$0.03	

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'11
Date First Approved	FY'02
Initial Cost Estimate	
Cost Estimate Last FY	254,570
Present Cost Estimate	346,059
Approved Request Last FY	16,862
Total Expense & Encumbrances	
Approval Request Year 1	46,976

G. Status Information	
Land Status	Not Applicable
Project Phase	On-Going
Percent Complete	0 %
Estimated Completion Date	On-Going

Growth	
System Improvement	45%
Environmental Regulation	55%
Population Served	
Capacity	

H. Map
MAP NOT AVAILABLE

Anacostia #2 WWPS Upgrades

A. Identification and Coding Information		
Agency Number	Project Number	Update Code
S - 000089.24	382204	Change

PDF Date	October 1, 2025
Date Revised	

Pressure Zones	
Drainage Basins	Lower Anacostia 9
Planning Areas	Landover & Vicinity PA 72

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	10,354	4,465	1,576	4,313	1,184	1,442	1,364	323			
Land											
Construction	60,421	15,656	8,001	36,764	10,291	12,037	11,854	2,582			
Other	1,967		479	1,488	573	353	446	116			
Total	72,742	20,121	10,056	42,565	12,048	13,832	13,664	3,021			

C. Funding Schedule (000's)

WSSC Bonds	51,866	11,949	5,912	34,005	8,215	10,593	12,426	2,771			
SDC	15,359	6,758	3,480	5,121	3,126	1,995					
DC Water Contribution	5,517	1,414	664	3,439	707	1,244	1,238	250			

D. Description & Justification

DESCRIPTION

This project provides for the replacement of transformers, switch gear, and MCC-A with redesign of 13.8kv switch gear in two IPA enclosures and 4.16KV switch gear in one IPA enclosure at the Anacostia #2 Wastewater Pump Station (WWPS). The Anacostia #2 WWPS is WSSC Water's largest and most critical WWPS with an average flow of 50 to 60 MGD, and storm peaks up to 260 MGD instantaneous flow. This WWPS receives wastewater from a large portion of WSSC Water's service area and delivers it to the Blue Plains Advanced Wastewater Treatment Plant in Washington, DC. Secondly, this project involves replacement of five existing bar screens and associated electrical upgrades and implementing NFPA 820 requirements for the pump station. Thirdly, the coarse screening of Beaver Dam S.A. flows will be evaluated and rehabilitated. Fourthly, this project includes replacement of the pump station's roof.

JUSTIFICATION

The majority of the electrical equipment, excluding all 4.16kV MCCs and the unit substation, were installed with the original construction in the late 1970s and is beyond its useful life. In addition, several equipment parts are becoming increasingly difficult to find since the equipment is obsolete. Failure of any of the above critical components could cause serious issues in providing reliable power to the pump station. This replacement, rehabilitation, and upgrade work was recommended by various business case evaluations undertaken as part of WSSC Water's Asset Management Program.

COST CHANGE

The schedule and expenditure projections were revised based upon updated engineer's estimates.

OTHER

The project scope has remained the same. The schedule and expenditure projections shown in Block B above are a mix of construction bids, preliminary design and planning level estimates and are expected to change based upon site conditions and design constraints. DC Water will contribute a share of the electrical upgrades and bar screens project costs, which is indicated on the funding schedule shown in Block C above.

COORDINATION

Coordinating Agencies: DC Water;(responsible for a share of funding); Maryland Department of the Environment; Potomac Electric Power Company
Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$4,249	31
Total Cost	\$4,249	31
Impact on Water and Sewer Rate	\$0.01	31

F. Approval and Expenditure Data (000's)

Date First in Program	FY'22
Date First Approved	FY'22
Initial Cost Estimate	31,298
Cost Estimate Last FY	84,700
Present Cost Estimate	72,742
Approved Request Last FY	31,069
Total Expense & Encumbrances	20,121
Approval Request Year 1	12,048

G. Status Information

Land Status	Public/Agency owned land
Project Phase	Design
Percent Complete	90 %
Estimated Completion Date	December 2029

Growth	21%
System Improvement	79%
Environmental Regulation	
Population Served	
Capacity	199 MGD

H. Map

MAP NOT APPLICABLE

Trunk Sewer Reconstruction Program

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Bi-County 30
S - 000170.09	113805	Change			Planning Areas	Bi-County

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	39,839		8,196	31,643	5,106	6,064	5,819	5,914	4,313	4,427	
Land											
Construction	161,660		29,876	131,784	17,890	28,871	22,293	20,249	20,242	22,239	
Other	30,220		5,710	24,510	3,450	5,239	4,216	3,923	3,684	3,999	
Total	231,719		43,782	187,937	26,446	40,174	32,328	30,086	28,239	30,665	

C. Funding Schedule (000's)

WSSC Bonds	167,551		23,782	143,769	1,258	21,194	32,328	30,086	28,239	30,665	
State Aid	64,168		20,000	44,168	25,188	18,980					

D. Description & Justification

DESCRIPTION

The Trunk Sewer Reconstruction Program provides for the inspection, evaluation, planning, design, and construction required for the rehabilitation of sewer mains and their associated manholes in environmentally sensitive areas (ESAs). This includes both trunk sewers 15-inches in diameter and greater, along with associated smaller diameter pipe less than 15-inches in diameter. The smaller diameter pipe is included due to its location within the ESA. The program also includes planning, design, and construction for the prioritized replacement of force mains and aerial sewers.

JUSTIFICATION

Under the terms of the Consent Decree the WSSC Trunk Sewer Inspection Program inspected all required sewers in 21 basins by December 2010 and completed Sewer System Evaluation Surveys (SSES) for 9 basins. WSSC Water shall conduct rainfall, groundwater, and flow monitoring to determine Inflow/Infiltration (I/I) rates and identify areas of limited capacity through collection system modeling. Where appropriate, WSSC Water shall use additional means to identify sources of I/I, including CCTV, smoke, and/or dye testing. All the Trunk Sewer Inspections, SSES work, and other related collection system evaluations are complete. Due to the delay in receiving permits, as well as Right-of-Entry permissions and subcontractor availability, trunk sewer reconstruction work has been delayed. All USACE and MDE permits have been received. WSSC Sanitary Sewer Overflow Consent Decree (December 7, 2005). Second Amendment to WSSC Sanitary Sewer Overflow Consent Decree (December 4, 2015).

COST CHANGE

Program costs reflect the latest schedule and expenditure estimates based upon the recommendations from the Buried Wastewater Assets System Asset Management Plan.

OTHER

The project scope has remained the same. Reconstruction work will include: reduction of I/I; replacement of substandard sewer segments; in situ lining of sewer segments; pipeline and manhole protection; rebuilding of manholes; and correction of structural defects and poor alignment. The reconstruction work in each sewer basin will be prioritized to most effectively prevent SSOs and backups. A Second Amendment to the Consent Decree extending WSSC Water's deadline to FY'22 was agreed to by the U.S. Environmental Protection Agency, U.S. Department of Justice, and Maryland Department of the Environment and was entered by the U.S. District Court. All construction contracts for ESA work have been awarded and the approved amounts have been utilized in the current budget projections. As actual construction progresses the projections may be updated. Most of the upfront costs are associated with the construction of access roads and by-pass pumping. After completion of a majority of the Priority 1 construction activities associated with the Consent Decree, Phase 2 work (Priority 2 & 3 plus any newly identified Priority 1) is programmed at roughly eight miles per year beginning in FY'25. Future land costs are included in project S-203.00.

COORDINATION

Coordinating Agencies: Maryland Department of Natural Resources; Maryland Department of the Environment; Maryland Historical Trust; Maryland State Highway Administration; Maryland-National Capital Park & Planning Commission; Montgomery County Department of Public Works and Transportation; National Park Service; Prince George's County Department of Permitting Inspection and Enforcement; U.S. Army Corps of Engineers; U.S. Environmental Protection Agency, Region III
Coordinating Projects: S - 000001.01 - Sewer Reconstruction Program; S - 000001.02 - High Inflow and Infiltration Basin Rehabilitation

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$11,740	
Total Cost	\$11,740	
Impact on Water and Sewer Rate	\$0.03	

F. Approval and Expenditure Data (000's)


Date First in Program	FY'11
Date First Approved	FY'11
Initial Cost Estimate	
Cost Estimate Last FY	231,909
Present Cost Estimate	231,719
Approved Request Last FY	41,879
Total Expense & Encumbrances	
Approval Request Year 1	26,446

G. Status Information

Land Status	Land and R/W to be acquired
Project Phase	On-Going
Percent Complete	0 %
Estimated Completion Date	On-Going

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	

H. Map



Land & Rights-of-Way Acquisition - Bi-County Sewer

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	
S - 000203.00	163800	Change			Planning Areas	Bi-County

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision											
Land	1,673		400	1,273	298	195	195	195	195	195	
Construction											
Other											
Total	1,673		400	1,273	298	195	195	195	195	195	

C. Funding Schedule (000's)

WSSC Bonds	1,613		400	1,213	238	195	195	195	195	195	
SDC	60			60	60						

D. Description & Justification

DESCRIPTION This project provides a consolidated estimate of funding for the acquisition of land and rights-of-way for sewer projects and programs. Expenditures are programmed based upon anticipated schedules and are required for the completion of those specific projects. These costs do not include purchases which have already been completed. JUSTIFICATION Consolidation of expenditures for land and rights-of-way acquisitions provides flexibility in expending funds in a specific fiscal year and permits WSSC Water to respond to the uncertainty of project-specific implementation schedules. Other considerations include the accommodation of unpredictable delays which impact the timing of a planned purchase, unanticipated rights-of-way requirements due to minor alignment changes identified late in the design phase, and the need to assure WSSC Water an equitable negotiation position by avoiding project-specific cost displays prior to contacting property owners. Acquisition needs are determined by WSSC Water and are based upon facility planning efforts, alignment studies, field surveys, realignments required by other agencies, or requirements identified within the Development Services Process. COST CHANGE Not applicable. OTHER The project scope has remained the same. The schedule and expenditure projections shown in Block B above are estimates only and may change based upon actual negotiations. When purchases are complete, the actual cost will be displayed in the expenditure schedule on the appropriate project. COORDINATION Coordinating Agencies: Not Applicable Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$93	
Total Cost	\$93	
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'98
Date First Approved	FY'98
Initial Cost Estimate	
Cost Estimate Last FY	2,165
Present Cost Estimate	1,673
Approved Request Last FY	595
Total Expense & Encumbrances	
Approval Request Year 1	298

G. Status Information	
Land Status	Land and R/W to be acquired
Project Phase	On-Going
Percent Complete	0 %
Estimated Completion Date	Not Applicable
Growth	10%
System Improvement	90%
Environmental Regulation	
Population Served	
Capacity	

H. Map
MAP NOT APPLICABLE


WSSC WATER FYs 2027 - 2032 COMBINED PROGRAM
PENDING CLOSE-OUT PROJECT LISTING
(ALL FIGURES IN THOUSANDS)

AGENCY NUMBER	PROJECT NAME	ESTIMATED TOTAL COST	EXPENDITURES THRU FY 25	ESTIMATED. EXPENDITURES FY 26	REMARKS

Bi-County Sewer Projects

S - 000103.02	Piscataway Bioenergy	341,446	338,033	3,413	
	TOTALS	341,446	338,033	3,413	

Section 5 - Prince George's County Water Projects



FINANCIAL SUMMARY
(ALL FIGURES IN THOUSANDS)

PRINCE GEORGE'S COUNTY WATER PROJECTS

AGENCY NUMBER	PROJECT NAME	EST. TOTAL COST	EXPEND THRU 25	EST. EXPEND 26	TOTAL SIX YEARS	EXPENDITURE SCHEDULE						BEYOND SIX YEARS	PAGE NUM
						YEAR 1 FY27	YEAR 2 FY28	YEAR 3 FY29	YEAR 4 FY30	YEAR 5 FY31	YEAR 6 FY32		
Water Treatment and Storage (WFPs, Reservoirs, Water Tanks)													
W - 000062.06	Rosaryville Water Storage Facility	10750			-	-	-	-	-	-	-	-	5-7
CATEGORY SUBTOTAL		10,750	-	-	-	-	-	-	-	-	-	-	
Water Distribution (Water Mains and Pump Stations)													
W - 000031.06	Central Ave Water Pumping Station Electrical Equip	17,883	-	1,650	16,233	5,500	6,386	4,347	-	-	-	-	5-3
W - 000034.02	Old Branch Avenue Water Main	34,705	29,597	5,102	6	6	-	-	-	-	-	-	5-4
W - 000034.04	Branch Avenue Water Transmission Improvements	51,615	28,654	18,942	4,019	4,019	-	-	-	-	-	-	5-5
W - 000034.05	Marlboro Zone Reinforcement Main	5,650	4,124	1,284	242	242	-	-	-	-	-	-	5-6
W - 000084.03	Smith Home Farms Water Main	686	662	12	12	12	-	-	-	-	-	-	5-8
W - 000084.04	Westphalia Town Center Water Main	2,572	401	1,127	1,044	480	280	241	43	-	-	-	5-9
W - 000084.05	Prince George's County 450A Zone Water Main	52,691	3,549	1,064	48,078	9,513	12,663	10,569	8,458	6,875	-	-	5-10
W - 000093.01	Konterra Town Center East Water Main	3,674	308	1,424	418	259	-	-	-	74	85	1,524	5-11
W - 000137.03	South Potomac Supply Improvement, Phase 2	57,499	2,791	158	54,550	788	11,288	10,658	10,658	10,605	10,553	-	5-12
CATEGORY SUBTOTAL		226,975	70,086	30,763	124,602	20,819	30,617	25,815	19,159	17,554	10,638	1,524	
Projects Pending Close-Out		-	-	-	-	-	-	-	-	-	-	-	
TOTALS		237,725	70,086	30,763	124,602	20,819	30,617	25,815	19,159	17,554	10,638	1,524	

WSSC WATER FYs 2027 - 2032 COMBINED PROGRAM

NEW PROJECT LISTING
(ALL FIGURES IN THOUSANDS)

AGENCY NUMBER	PROJECT NAME	TOTAL PROJECT COST	SIX YEAR PROGRAM COST	BUDGET YEAR COST	PAGE NUMBER
<u>Prince George's County Water Projects</u>					
W - 000031.06	Central Ave Water Pumping Station Electrical Equipment and Switchyard Replacement	17,883	16,233	5,500	5-3
TOTALS		17,883	16,233	5,500	

Central Ave Water Pumping Station Electrical Equipment and Switchyard Replacement

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	Central Avenue					
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins						
W - 000031.06		Add			Planning Areas	Prince George's County					

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	2,752		1,500	1,252	700	324	228				
Land											
Construction	13,505			13,505	4,300	5,481	3,724				
Other	1,626		150	1,476	500	581	395				
Total	17,883		1,650	16,233	5,500	6,386	4,347				

C. Funding Schedule (000's)

WSSC Bonds	17,883		1,650	16,233	5,500	6,386	4,347				
------------	--------	--	-------	--------	-------	-------	-------	--	--	--	--

D. Description & Justification

DESCRIPTION This project provides for the planning, design and construction of the replacement of the electrical equipment and switchyard at the Central Avenue Water Pumping Station. The upgrades will replace the 69kv which steps down to 4160V power transformers, the metering transformers, the 69kv oil circuit breakers and protective relays, and the overhead air switches. At the pump station this includes the transformers, switchgear/MCC, and various panels.
JUSTIFICATION The Central Avenue WPS switchyard and pump station equipment was installed in 1975 and is at the end of its useful life. This project is needed due to age and criticality of the pump station within the water distribution system.
COST CHANGE Not applicable.
OTHER The present project scope was developed for the FY'27 CIP and has an estimated total cost of \$ 17,883,000.00.
COORDINATION Coordinating Agencies: Potomac Electric Power Company Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service		
Total Cost		
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)	
Date First in Program	FY27
Date First Approved	FY27
Initial Cost Estimate	17,883
Cost Estimate Last FY	
Present Cost Estimate	17,883
Approved Request Last FY	
Total Expense & Encumbrances	
Approval Request Year 1	5,500

G. Status Information	
Land Status	Public/Agency owned land
Project Phase	Design
Percent Complete	0 %
Estimated Completion Date	June 2029
Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	

H. Map

Old Branch Avenue Water Main

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	Clinton HG385B
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	
W - 000034.02		Change			Planning Areas	Clinton & Vicinity PA 81A

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	1,936	1,925	11								
Land	268	268									
Construction	32,036	27,404	4,627	5	5						
Other	465		464	1	1						
Total	34,705	29,597	5,102	6	6						

C. Funding Schedule (000's)

WSSC Bonds	17,353	14,799	2,551	3	3						
SDC	17,353	14,799	2,551	3	3						

D. Description & Justification

DESCRIPTION This project provides for the planning, design, and construction of approximately 16,000 feet of 30-inch diameter water main and a new flow control valve along Old Branch Avenue, from Allentown Road to Piscataway Road. JUSTIFICATION This project will provide redundancy to a large area of Prince George's County, including the 85,000 customers in Clinton Pressure Zone HG385B and dependent zones. Service to these zones would be severely disrupted with the loss of the Marlboro Road Pressure Reducing Valves or associated piping. WSSC Water attempts to provide for average day demands in the event of the loss of any one water system facility and this project will meet that goal for Clinton Pressure Zone HG385B and dependent zones. General Plan; M-NCP&PC Round 7.0 growth forecasts; WSSC Memorandum dated May 16, 2006. COST CHANGE Not applicable. OTHER The project scope has remained the same. The schedule and expenditure projections shown in Block B above are actual bids and may change based upon site conditions and design revisions. Five properties have been acquired. COORDINATION Coordinating Agencies: Maryland Department of the Environment; Maryland State Highway Administration; Maryland-National Capital Park & Planning Commission; Prince George's County Government; Prince George's County Department of Permitting Inspection and Enforcement Coordinating Projects: W - 000062.06 - Rosaryville Water Storage Facility; W - 000084.05 - Prince George's County 450A Zone Water Main; W - 000137.03 - South Potomac Supply Improvement, Phase 2

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$330	26
Debt Service		
Total Cost	\$330	26
Impact on Water and Sewer Rate		


F. Approval and Expenditure Data (000's)

Date First in Program	FY'08
Date First Approved	FY'08
Initial Cost Estimate	10,350
Cost Estimate Last FY	34,664
Present Cost Estimate	34,705
Approved Request Last FY	10
Total Expense & Encumbrances	29,597
Approval Request Year 1	6

G. Status Information

Land Status	Land and R/W Acquired
Project Phase	Construction
Percent Complete	95 %
Estimated Completion Date	June 2025
Growth	50%
System Improvement	50%
Environmental Regulation	
Population Served	
Capacity	

H. Map



Branch Avenue Water Transmission Improvements

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	Clinton HG385B
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	
W - 000034.04		Change			Planning Areas	Clinton & Vicinity PA 81A

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	3,779	3,735	40	4	4						
Land	244	244									
Construction	46,498	24,675	18,000	3,823	3,823						
Other	1,094		902	192	192						
Total	51,615	28,654	18,942	4,019	4,019						

C. Funding Schedule (000's)

SDC	47,781	28,260	16,105	3,416	3,416						
Charles County Government	3,834	394	2,837	603	603						

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of approximately 18,121 feet of 42-inch diameter, 2,600 feet of 36-inch diameter, and 5,590 feet of 30-inch diameter water transmission mains along Branch Avenue, Brandywine Road, and Surratts Road in the Clinton area.

JUSTIFICATION

The new water main will serve as a primary feed to the new Brandywine (formerly Clinton South) Tank. Clinton Zone WSF & Transmission Improvements Modeling and Master Plan Report, Gannett Fleming, Inc. (February 2012); Addendum No. 1 to the 1987 Water Supply Agreement (June 2022).

COST CHANGE

The expenditure projections were revised based upon updated construction schedule.

OTHER

The project scope has remained the same. The schedule and expenditure projections shown in Block B above are a mix of construction costs and design level estimates and may change based upon site conditions and design constraints. This project is split into four phases. The first phase is comprised of approximately 1,200 feet of 42-inch pipe along Surratts Road and has been constructed by Prince George's County as part of the County Surratts/Brandywine road widening project. The second phase is approximately 3,300 feet of 30-inch main along Branch Avenue and has been constructed by the Maryland State Highway Administration (SHA) under the SHA MD5/Brandywine interchange improvement project. The third phase was to construct approximately 12,400 feet of 42-inch pipe and 2,320 feet of 30-inch pipe along Branch Avenue and the construction was completed in Fall 2019 by a WSSC Water contractor. The last phase is to construct the approximately 6,900 feet of remaining pipe along Brandywine Road and Surratts Road to tie-in to the existing 30-inch pipe on Woodyard/Piscataway Road. Replacing approximately 3,000 feet of existing 16-inch PCCP pipe will also be included under this contract. Phase IV (BL5273F11) will also be bid and constructed by WSSC Water. The phase and completion percentage have been updated to reflect the status of Phase IV instead of all the phases. Charles County will contribute a share of the project costs, as indicated on the funding schedule shown in Block C above, in accordance with Addendum No. 1 to the 1987 Water Supply Agreement between WSSC Water and Charles County. No WSSC Water rate supported debt will be used for this project. No additional land costs are anticipated at this time.

COORDINATION

Coordinating Agencies: Maryland Department of Natural Resources; Maryland Department of the Environment; Maryland State Highway Administration; Maryland-National Capital Park & Planning Commission;(Mandatory Referral Process); Prince George's County Department of Public Works and Transportation; Prince George's County Government; Prince George's County Department of Permitting Inspection and Enforcement; U.S. Army Corps of Engineers
Coordinating Projects: W - 000062.06 - Rosaryville Water Storage Facility

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$542	28
Debt Service		
Total Cost	\$542	28
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)


Date First in Program	FY'14
Date First Approved	FY'14
Initial Cost Estimate	23,705
Cost Estimate Last FY	59,690
Present Cost Estimate	51,615
Approved Request Last FY	13,706
Total Expense & Encumbrances	28,654
Approval Request Year 1	4,019

G. Status Information

Land Status	Land and R/W Acquired
Project Phase	Construction
Percent Complete	20 %
Estimated Completion Date	December 2026

Growth	100%
System Improvement	
Environmental Regulation	
Population Served	
Capacity	

H. Map



Marlboro Zone Reinforcement Main

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	Clinton HG385B
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	
W - 000034.05		Change			Planning Areas	Clinton & Vicinity PA 81A

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	517	505	7	5	5						
Land	3	3									
Construction	4,930	3,616	1,109	205	205						
Other	200		168	32	32						
Total	5,650	4,124	1,284	242	242						

C. Funding Schedule (000's)

WSSC Bonds	5,650	4,124	1,284	242	242						
------------	-------	-------	-------	-----	-----	--	--	--	--	--	--

D. Description & Justification

DESCRIPTION This project provides for the planning, design, and construction of approximately 4,000 feet of 16-inch diameter water transmission main and a flow control valve along Old Marlboro Pike in the Clinton area.
JUSTIFICATION This new water main will provide system reliability and redundancy by connecting the 385B and 280A pressure zones. Clinton Zone WSF & Transmission Improvements Modeling and Master Plan Report, Gannett Fleming, Inc. (February 2012).
COST CHANGE Not applicable.
OTHER The project scope has remained the same. The schedule and expenditure projections shown in Block B above are design level estimates and may change based upon site conditions and design constraints.
COORDINATION Coordinating Agencies: Maryland State Highway Administration; Maryland-National Capital Park & Planning Commission;(Mandatory Referral Process); Prince George's County Department of Environmental Resources; Prince George's County Government; Prince George's County Department of Permitting Inspection and Enforcement Coordinating Projects: W - 000062.06 - Rosaryville Water Storage Facility

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$82	27
Debt Service	\$2	27
Total Cost	\$84	27
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)


Date First in Program	FY'14
Date First Approved	FY'14
Initial Cost Estimate	5,234
Cost Estimate Last FY	4,511
Present Cost Estimate	5,650
Approved Request Last FY	35
Total Expense & Encumbrances	4,124
Approval Request Year 1	242

G. Status Information

Land Status	R/W acquired
Project Phase	Construction
Percent Complete	95 %
Estimated Completion Date	June 2026

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	

H. Map



Rosaryville Water Storage Facility

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	Southern 385B
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	
W - 000062.06		Change			Planning Areas	Rosaryville PA 82A

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	1,000										1,000
Land											
Construction	8,350										8,350
Other	1,400										1,400
Total	10,750										10,750

C. Funding Schedule (000's)

SDC	10,750										10,750
-----	--------	--	--	--	--	--	--	--	--	--	--------

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of approximately 2.0 million gallons (MG) of water storage to serve the Rosaryville area in the Clinton Pressure Zone.

JUSTIFICATION

Clinton Pressure Zone HG385B serves a large and growing area of Southern Prince George's County. Since storage facilities must be periodically removed from service for maintenance, having only one in a large zone creates operational problems. The Modeling and Master Plan Report indicates that there will be approximately 4.0 MG of storage deficit in Clinton Pressure Zone HG385B. WSSC Memorandum dated May 9, 2005, from Timothy Hirrel, Unit Coordinator, to Craig Fricke, Planning Group Leader; 2006 Water Production Projections; 2005 Water Storage Volume Criteria; Clinton Zone WSF & Transmission Improvements Modeling and Master Plan Report, Gannett Fleming, Inc. (February 2012); Finished Water Storage Analysis Report (June 2013).

COST CHANGE

Not applicable.

OTHER

The project scope has remained the same. The schedule and expenditure projections shown in Block B above are planning level estimates and are expected to change based upon site conditions and design constraints. No WSSC Water rate supported debt will be used for this project.

COORDINATION

Coordinating Agencies: Maryland Department of the Environment; Maryland-National Capital Park & Planning Commission; Prince George's County Department of Environmental Resources; Prince George's County Government
Coordinating Projects: W - 000034.02 - Old Branch Avenue Water Main; W - 000034.04 - Branch Avenue Water Transmission Improvements; W - 000034.05 - Marlboro Zone Reinforcement Main

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service		
Total Cost		
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)

Date First in Program	FY'21
Date First Approved	FY'13
Initial Cost Estimate	8,510
Cost Estimate Last FY	10,490
Present Cost Estimate	10,750
Approved Request Last FY	
Total Expense & Encumbrances	
Approval Request Year 1	

G. Status Information

Land Status	Public/Agency owned land
Project Phase	Design
Percent Complete	0 %
Estimated Completion Date	TBD

Growth	100%
System Improvement	
Environmental Regulation	
Population Served	
Capacity	2.0 MG

H. Map



Smith Home Farms Water Main

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	Southern 385B					
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins						
W - 000084.03		Change			Planning Areas	Westphalia & Vicinity PA 78					

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	680	660	10	10	10						
Land											
Construction	2	2									
Other	4		2	2	2						
Total	686	662	12	12	12						

C. Funding Schedule (000's)

Contributions/Other	686	662	12	12	12						
---------------------	-----	-----	----	----	----	--	--	--	--	--	--

D. Description & Justification

DESCRIPTION
This project provides for the planning, design, and construction of 4,310 feet of 16-inch diameter water main to serve the Smith Home Farms Subdivision.

JUSTIFICATION
Smith Home Farm Subdivision Hydraulic Planning Analysis (Amended March 2022).

COST CHANGE
Not applicable.

OTHER
The project scope has changed. 100% of the project is completed. The System Development Charge (SDC) Credit Audits are not completed, so the costs shown are for supervision of the SDC Audits until they are closed out.


COORDINATION
Coordinating Agencies: Maryland-National Capital Park & Planning Commission;(Westphalia Sector Plan); Prince George's County Government
Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$157	
Debt Service		
Total Cost	\$157	
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'08
Date First Approved	FY'08
Initial Cost Estimate	1,600
Cost Estimate Last FY	2,461
Present Cost Estimate	686
Approved Request Last FY	454
Total Expense & Encumbrances	662
Approval Request Year 1	12

G. Status Information	
Land Status	Not Applicable
Project Phase	Construction
Percent Complete	100 %
Estimated Completion Date	Developer Dependent

Growth	100%
System Improvement	
Environmental Regulation	
Population Served	
Capacity	



Westphalia Town Center Water Main

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	Clinton HG385B					
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins						
W - 000084.04		Change			Planning Areas	Westphalia & Vicinity PA 78					

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	379	148	80	151	63	47	34	7			
Land											
Construction	1,908	253	900	755	354	196	175	30			
Other	285		147	138	63	37	32	6			
Total	2,572	401	1,127	1,044	480	280	241	43			

C. Funding Schedule (000's)

Contributions/Other	2,572	401	1,127	1,044	480	280	241	43			
---------------------	-------	-----	-------	-------	-----	-----	-----	----	--	--	--

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of 4,700 feet of 16-inch diameter water main to serve Westphalia Town Center and vicinity.

JUSTIFICATION

Westphalia Town Center Hydraulic Planning Analysis (June 2009).

COST CHANGE

Not applicable.

OTHER

The project scope has remained the same. The schedule and expenditure projections shown in Block B above are based upon the information provided by the developer. The expenditure projections for this year's update are based upon 2.5% inflation factor applied to the last year's projections. Design and construction will be performed by the developer under a System Extension Permit. The estimated completion date is developer dependent. No WSSC Water rate supported debt will be used for this project.

COORDINATION


Coordinating Agencies: Maryland State Highway Administration; Maryland-National Capital Park & Planning Commission; Prince George's County Government; Prince George's County Department of Permitting Inspection and Enforcement
Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$97	
Debt Service		
Total Cost	\$97	
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'14
Date First Approved	FY'14
Initial Cost Estimate	1,396
Cost Estimate Last FY	2,474
Present Cost Estimate	2,572
Approved Request Last FY	495
Total Expense & Encumbrances	401
Approval Request Year 1	480

G. Status Information	
Land Status	Not Applicable
Project Phase	Construction
Percent Complete	70 %
Estimated Completion Date	Developer Dependent

Growth	100%
System Improvement	
Environmental Regulation	
Population Served	
Capacity	



Prince George's County 450A Zone Water Main

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	Prince George's High HG450A
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	
W - 000084.05		Change			Planning Areas	Prince George's County

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	3,591	3,291	13	287	60	60	65	55	47		
Land	258	258									
Construction	46,501	1	1,000	45,500	9,000	12,000	10,000	8,000	6,500		
Other	2,342		51	2,291	453	603	504	403	328		
Total	52,692	3,550	1,064	48,078	9,513	12,663	10,569	8,458	6,875		

C. Funding Schedule (000's)

WSSC Bonds	52,692	3,550	1,064	48,078	9,513	12,663	10,569	8,458	6,875		
------------	--------	-------	-------	--------	-------	--------	--------	-------	-------	--	--

D. Description & Justification

DESCRIPTION This project provides for a capacity and alignment study, design, and construction of approximately 3.5 miles of new 48-inch diameter redundant transmission main for Prince George's High Pressure Zone HG450A. Portions of the transmission main that currently serve the HG450A and HG290B Pressure Zones will be out of service almost every year to meet the goals of the PCCP inspection program. A redundant transmission main is required to continue to provide service to our customers while the existing transmission main is planned to be out of service and to provide service in case the existing main fails. JUSTIFICATION When portions of the existing main are out of service, the remaining mains lack sufficient capacity and pumping against these restrictions can cause high pressure that may result in pipe failure. The new transmission main may parallel or replace existing mains as determined by modeling. The new main should be a minimum of 30-inch diameter and will start where the existing 54-inch diameter main inside the beltway connects to an existing 30-inch diameter main just north of Pennsylvania Avenue and tie in to the new 30-inch diameter main to be constructed under project W-34.02. COST CHANGE The schedule and expenditure projections were revised based upon updated engineer's estimates. OTHER The project scope has remained the same. The schedule and expenditure projections shown in Block B above are preliminary design level estimates and are expected to change based upon site conditions and design constraints. An alignment and capacity study has been performed and final alignment and pipeline diameter has been selected. Northern alignment change required due SHA permitting requirements change. This design change also required the relocation of an existing PRV (May 2021). Future land costs are included in project W-202.00. COORDINATION Coordinating Agencies: Maryland Department of Natural Resources; Maryland Historical Trust; Maryland State Highway Administration; Maryland-National Capital Park & Planning Commission;(Mandatory Referral Process); National Park Service; Prince George's County Department of Public Works and Transportation; Prince George's County Government; Prince George's County Department of Permitting Inspection and Enforcement; U.S. Army Corps of Engineers;Joint Base Andrews military base; Washington Metropolitan Area Transit Authority Coordinating Projects: W - 000034.02 - Old Branch Avenue Water Main; W - 000137.03 - South Potomac Supply Improvement, Phase 2
--

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$406	31
Debt Service	\$3,092	31
Total Cost	\$3,498	31
Impact on Water and Sewer Rate	\$0.01	31


F. Approval and Expenditure Data (000's)

Date First in Program	FY'13
Date First Approved	FY'13
Initial Cost Estimate	374
Cost Estimate Last FY	49,873
Present Cost Estimate	52,692
Approved Request Last FY	4,998
Total Expense & Encumbrances	3,550
Approval Request Year 1	9,513

G. Status Information

Land Status	Land and R/W to be acquired
Project Phase	Design
Percent Complete	90 %
Estimated Completion Date	July 2029
Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	

H. Map



Konterra Town Center East Water Main

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	Prince George's 415A
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	
W - 000093.01		Change			Planning Areas	Northwestern Area PA 60

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	686	100	248	73	45				13	15	265
Land											
Construction	2,548	208	990	290	180				51	59	1,060
Other	440		186	55	34				10	11	199
Total	3,674	308	1,424	418	259				74	85	1,524

C. Funding Schedule (000's)

SDC	3,674	308	1,424	418	259				74	85	1,524
-----	-------	-----	-------	-----	-----	--	--	--	----	----	-------

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of 9,200 feet of 16-inch diameter water main to serve Konterra Town Center East, located in the area bounded by Interstate 95, the Intercounty Connector, and Konterra Drive. The sleeve for the water main crossing the Intercounty Connector was built under project S-28.18.

JUSTIFICATION

Letter of Findings DA4623Z07 (June 2009). LOF 1st Amendment (August 2013). LOF 2nd Amendment (October 2018). LOF 3rd Amendment (January 2023).

COST CHANGE

Not applicable.

OTHER

The project scope has remained the same. The schedule and expenditure projections shown in Block B above are based upon information provided by the developer. Design and construction will be performed by the developer under a Systems Extension Permit. The estimated completion date is developer dependent. No WSSC Water rate supported debt will be used for this project.

COORDINATION

Coordinating Agencies: Prince George's County Government
Coordinating Projects: S - 000028.18 - Konterra Town Center East Sewer

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$190	
Debt Service		
Total Cost	\$190	
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)


Date First in Program	FY'09
Date First Approved	FY'09
Initial Cost Estimate	610
Cost Estimate Last FY	3,022
Present Cost Estimate	3,674
Approved Request Last FY	1,066
Total Expense & Encumbrances	308
Approval Request Year 1	259

G. Status Information

Land Status	Not Applicable
Project Phase	Construction
Percent Complete	5 %
Estimated Completion Date	Developer Dependent

Growth	100%
System Improvement	
Environmental Regulation	
Population Served	
Capacity	

H. Map



South Potomac Supply Improvement, Phase 2

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	Potomac 290B; Prince George's High HG450A; Rosecroft
Agency Number	Project Number	Update Code	Date Revised	April 23, 2025	Drainage Basins	
W - 000137.03		Change			Planning Areas	Henson Creek PA 76B

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	4,891	2,791	150	1,950	750	750	150	150	100	50	
Land											
Construction	50,000			50,000		10,000	10,000	10,000	10,000	10,000	
Other	2,608		8	2,600	38	538	508	508	505	503	
Total	57,499	2,791	158	54,550	788	11,288	10,658	10,658	10,605	10,553	

C. Funding Schedule (000's)

WSSC Bonds	37,942	1,837	104	36,001	520	7,450	7,034	7,034	6,999	6,964	
SDC	19,557	954	54	18,549	268	3,838	3,624	3,624	3,606	3,589	

D. Description & Justification

DESCRIPTION

This project provides for the design and construction of 4.4 miles of 42-inch diameter ductile iron transmission main, 6.0 miles of distribution mains (diameters ranging from 10 to 16-inches), and a new flow control valve and vault. The project will replace 3.5 miles of existing 42-inch diameter PCCP transmission main located within the Henson Creek corridor and will replace parallel aged distribution infrastructure located along the project limits.

JUSTIFICATION

During design of the 42-inch PCCP transmission main replacement under CIP W-137.02, South Potomac Supply Improvement, Phase 1, WSSC Water and the Maryland Department of the Environment discussed extensive requirements for stream restoration of Henson Creek. At that time, WSSC Water staff identified up to 3.5 miles of pipe south of the project area that is exposed along eroding stretches of Henson Creek. An alignment study began under CIP W-137.03, South Potomac Supply Improvement, Phase 2, to evaluate possible relocation of the existing 42-inch PCCP main between Rosecroft Drive and Piscataway Highway. The 3.5 miles of PCCP main will be relocated out of Henson Creek and into a roadway alignment between Temple Hill Road and Piscataway Highway, for a total of 4.4 miles of new 42-inch ductile iron pipe. The transmission main will be relocated out of the 290B pressure zone and into the 450A pressure zone. Phase 2 includes the installation of a flow control valve between pressure zones 450A and 290B.

Concept Finalization Report, O'Brien & Gere Engineers Inc. (January 2014); Alignment Study - Final: Henson Creek 42-Inch Water Main Replacement, O'Brien & Gere Engineers Inc. (April 2017).

COST CHANGE

Design and construction costs have been updated based on a high-level estimate. The project design is on hold therefore no activities were performed during this update period. The design re-start is anticipated by FY 2028.

OTHER

The project scope has remained the same. It will be re-evaluated once the design restarts. The project design is on hold; solicitation package preparation for design task is estimated to start by FY 2026.

Based on previous design work completed prior to the project being put on hold: The Phase 1 alignment study was completed in April 2017. Notice to Proceed for Phase 2 (Design) was issued in February 2018. The schedule and expenditure projections for Phase 2 are preliminary design estimates and are expected to change based upon design constraints, site-specific conditions, and stream restoration requirements for Henson Creek. Future land costs are included in project W-202.00.

COORDINATION

Coordinating Agencies: Maryland Department of Natural Resources; Maryland Department of the Environment; Maryland-National Capital Park & Planning Commission; Prince George's County Government; Prince George's County Department of Permitting Inspection and Enforcement; U.S. Army Corps of Engineers; Washington Gas Light Company
Coordinating Projects: W - 000034.02 - Old Branch Avenue Water Main; W - 000084.05 - Prince George's County 450A Zone Water Main

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$750	33
Debt Service	\$2,210	33
Total Cost	\$2,960	33
Impact on Water and Sewer Rate	\$0.01	33

F. Approval and Expenditure Data (000's)


Date First in Program	FY'18
Date First Approved	FY'07
Initial Cost Estimate	53,374
Cost Estimate Last FY	57,499
Present Cost Estimate	57,499
Approved Request Last FY	788
Total Expense & Encumbrances	2,791
Approval Request Year 1	788

G. Status Information


Land Status	
Project Phase	Design
Percent Complete	30 %
Estimated Completion Date	June 2032

Growth	34%
System Improvement	66%
Environmental Regulation	
Population Served	
Capacity	

H. Map



Section 6 - Prince George's County Sewer Projects



FINANCIAL SUMMARY
(ALL FIGURES IN THOUSANDS)

PRINCE GEORGE'S COUNTY SEWER PROJECTS

Agency Number	Project Name	Est. Total Cost	Expend Thru 25	Est. Expend 26	Total Six Years	Expenditure Schedule						Beyond Six Years	Page Num
						Year 1 FY27	Year 2 FY28	Year 3 FY29	Year 4 FY30	Year 5 FY31	Year 6 FY32		
Water Resource Recovery (WRRFs)													
S - 000077.21	Parkway WRRF Facility & Electrical Upgrades	112,049	4,024	6,091	101,934	15,641	20,615	30,551	32,029	3,098	-	-	6-10
S - 000096.14	Piscataway WRRF Facility Upgrades	190,442	189,150	1,292	-	-	-	-	-	-	-	-	6-15
S - 000157.02	Western Branch WRRF Process Train Improvement	179,788	34,596	19,734	125,458	36,537	37,373	36,657	14,053	184	654	-	6-23
CATEGORY SUBTOTAL		482,279	227,770	27,117	227,392	52,178	57,988	67,208	46,082	3,282	654	-	
Wastewater Collection (Sewer and Pump Stations)													
S - 000028.18	Konterra Town Center East Sewer	7,148	4,730	978	1,440	-	-	665	775	-	-	-	6-3
S - 000028.20	Pumpkin Hill WWPS & FM	9,871	5,276	4,399	196	196	-	-	-	-	-	-	6-4
S - 000045.23	Broad Creek WWPS Outdoor Substations/Transferr	18,944	-	537	18,407	591	355	1,582	9,936	5,943	-	-	6-5
S - 000068.02	Carsondale WWPS & FM	10,351	845	420	9,086	2,703	4,313	2,070	-	-	-	-	6-6
S - 000069.01	Hyattsville WWPS - Upgrade & Improvements	14,831	258	559	14,014	359	4,674	4,106	3,053	1,822	-	-	6-7
S - 000075.23	Brandywine Woods WWPS & FM	4,172	400	328	3,444	1,342	1,234	713	155	-	-	-	6-9
S - 000077.22	Bedford WWPS Upgrades and Replacements	9,201	-	1,487	7,714	1,804	3,279	2,631	-	-	-	-	6-11
S - 000087.19	Horsepen WWPS & FM	32,614	13,185	1,194	18,235	454	4,872	6,472	6,437	-	-	-	6-12
S - 000087.20	Freeway Airport WWPS & FM	3,973	2	328	3,643	1,411	1,312	756	164	-	-	-	6-13
S - 000089.26	Colmar Manor WWPS & FM	5,763	1,146	636	3,981	993	1,156	1,106	726	-	-	-	6-14
S - 000113.13	Forest Heights WWPS & FM	16,080	1,145	4,487	10,448	707	4,870	4,871	-	-	-	-	6-16
S - 000118.10	Viva White Oak Sewer Augmentation	1,284	-	-	1,284	515	322	193	127	64	63	-	6-17
S - 000131.05	Pleasant Valley Sewer Main, Part 2	1,086	-	261	825	514	212	99	-	-	-	-	6-18
S - 000131.07	Pleasant Valley Sewer Main, Part 1	2,147	-	605	1,542	1,258	284	-	-	-	-	-	6-19
S - 000131.11	Calm Retreat Sewer Main	879	874	5	-	-	-	-	-	-	-	-	6-20
S - 000131.12	Swan Creek WWPS & FM	15,266	9,337	550	5,379	1,753	3,505	121	-	-	-	-	6-21
S - 000131.14	National View Sewer Main	891	-	712	179	179	-	-	-	-	-	-	6-22
CATEGORY SUBTOTAL		154,501	37,198	17,486	99,817	14,779	30,388	25,385	21,373	7,829	63	-	
Interjurisdictional Agreements (Blue Plains, Mattawoman)													
S - 000075.21	Mattawoman WWTP Upgrades	61,754	-	4,660	37,013	4,592	5,384	7,174	8,764	6,610	4,489	-	6-8
CATEGORY SUBTOTAL		61,754	-	4,660	37,013	4,592	5,384	7,174	8,764	6,610	4,489	-	
Projects Pending Close-Out		-	-	-	-	-	-	-	-	-	-	-	
TOTALS		698,534	264,968	49,263	364,222	71,549	93,760	99,767	76,219	17,721	5,206	-	

WSSC WATER FYs 2027 - 2032 COMBINED PROGRAM

NEW PROJECT LISTING

(ALL FIGURES IN THOUSANDS)

AGENCY NUMBER	PROJECT NAME	TOTAL PROJECT COST	SIX YEAR PROGRAM COST	BUDGET YEAR COST	PAGE NUMBER
<u>Prince George's County Sewer Projects</u>					
S - 000045.23	Broad Creek WWPS Outdoor Substations/Transformers and Screen Building Upgrades	18,944	18,407	591	6-5
S - 000069.01	Hyattsville WWPS - Upgrade & Improvements	14,831	14,014	359	6-7
S - 000077.22	Bedford WWPS Upgrades and Replacements	9,201	7,714	1,804	6-11
TOTALS		42,976	40,135	2,754	

Konterra Town Center East Sewer

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Northeast Branch Branch 08
S - 000028.18		Change			Planning Areas	Northwestern Area PA 60

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	1,436	1,015	170	251			116	135			
Land											
Construction	5,396	3,715	680	1,001			462	539			
Other	316		128	188			87	101			
Total	7,148	4,730	978	1,440			665	775			

C. Funding Schedule (000's)

Contributions/Other	7,148	4,730	978	1,440			665	775			
---------------------	-------	-------	-----	-------	--	--	-----	-----	--	--	--


D. Description & Justification

DESCRIPTION This project provides for the planning, design, and construction of 11,000 feet of 15-inch to 24-inch diameter sewer main, 240 feet of 24-inch diameter steel sleeve for a 16-inch diameter water main (W-93.01), and 240 feet of 48-inch diameter steel sleeve for a 24-inch diameter sewer. The project serves the Konterra Town Center East development which is located in the area bound by Interstate 95, the Intercounty Connector, and Konterra Drive. JUSTIFICATION Letter of Findings DA4623Z07 (June 2009). LOF 1st Amendment (August 2013). LOF 2nd Amendment (October 2018). LOF 3rd Amendment (January 2023). COST CHANGE The cost change is based upon information provided by the developer. OTHER The project scope has decreased. The schedule and expenditure projections shown in Block B above are based upon information provided by the developer. Design and construction will be performed by the developer under a System Extension Permit. The estimated completion date is developer dependent. No WSSC Water rate supported debt will be used for this project. COORDINATION Coordinating Agencies: Prince George's County Government Coordinating Projects: W - 000093.01 - Konterra Town Center East Water Main

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$440	
Debt Service		
Total Cost	\$440	
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'09
Date First Approved	FY'09
Initial Cost Estimate	833
Cost Estimate Last FY	9,063
Present Cost Estimate	7,148
Approved Request Last FY	4,210
Total Expense & Encumbrances	4,730
Approval Request Year 1	

G. Status Information	
Land Status	Not Applicable
Project Phase	Construction
Percent Complete	60 %
Estimated Completion Date	Developer Dependent
Growth	100%
System Improvement	
Environmental Regulation	
Population Served	11,300
Capacity	8.11 MGD



Pumpkin Hill WWPS & FM

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Parkway 17
S - 000028.20		Change			Planning Areas	South Laurel-Montpelier PA 62

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	1,521	1,295	206	20	20						
Land											
Construction	7,750	3,981	3,619	150	150						
Other	600		574	26	26						
Total	9,871	5,276	4,399	196	196						

C. Funding Schedule (000's)

WSSC Bonds	9,871	5,276	4,399	196	196						
------------	-------	-------	-------	-----	-----	--	--	--	--	--	--

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of the modifications to the Pumpkin Hill Wastewater Pumping Station and replacement of the Pumpkin Hill Force Main. The rehabilitation will replace both pumps, maintaining the pumping station's 3.6 MGD capacity. In addition, the existing 3,200 linear feet of 16-inch force main replacement has recently been completed as part of this CIP.

JUSTIFICATION

The existing pumping station was put in service in 1974. The pumps were rebuilt in 1992 and have reached the end of their useful life. Replacement of the existing force main, constructed in 1965, is in accordance with an initiative to prioritize replacing force mains that have reached their anticipated life expectancy.

Hydraulics Analysis Memorandum (July 2019).

COST CHANGE

Pump Station and Force main schedule and expenditure projections were revised based upon executed contract.

OTHER

The project scope has remained the same. The schedule and expenditure projections shown in Block B above are a mix of actual bids and design level estimates and are expected to change based upon site conditions and design constraints.

COORDINATION

Coordinating Agencies: Maryland Department of Natural Resources; Maryland Department of the Environment
Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$97	28
Debt Service	\$210	28
Total Cost	\$307	28
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)


Date First in Program	FY'22
Date First Approved	FY'22
Initial Cost Estimate	4,496
Cost Estimate Last FY	7,971
Present Cost Estimate	9,871
Approved Request Last FY	2,484
Total Expense & Encumbrances	5,276
Approval Request Year 1	196

G. Status Information

Land Status	Public/Agency owned land
Project Phase	Construction
Percent Complete	43 %
Estimated Completion Date	August 2026

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	3.6 MGD

H. Map



Broad Creek WWPS Outdoor Substations/Transformers and Screen Building Upgrades

A. Identification and Coding Information		
Agency Number	Project Number	Update Code
S - 000045.23		Add

PDF Date	October 1, 2025
Date Revised	

Pressure Zones	
Drainage Basins	Broad Creek 11
Planning Areas	South Potomac Sector PA 80

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	1,669		488	1,181	537	323	95	126	100		
Land											
Construction	15,572			15,572			1,345	8,924	5,303		
Other	1,703		49	1,654	54	32	142	886	540		
Total	18,944		537	18,407	591	355	1,582	9,936	5,943		

C. Funding Schedule (000's)

WSSC Bonds	18,944		537	18,407	591	355	1,582	9,936	5,943		
------------	--------	--	-----	--------	-----	-----	-------	-------	-------	--	--

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of the modifications to the Broad Creek WWPS Screen Building and electrical substation. The upgrades will include the replacement of the bar screens and HVAC equipment within the Screen Building and the multiple components in the electrical substation.

JUSTIFICATION

The pump station's bar screens, controls, and conveyance components are original and need major overhauling. Furthermore, the HVAC system in the Screen Building must be upgraded to meet today's National Fire Protection Association (NFPA) standards. The existing transformers are over 50 years old and have far exceeded their life expectancy and use. When components fail, replacement parts are difficult to find or are not new.

COST CHANGE

Not applicable.

OTHER

This present project scope was developed for the FY'27 CIP and has an estimated total cost of \$18,944,000.

COORDINATION

Coordinating Agencies: Maryland Department of the Environment

Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service		
Total Cost		
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)

Date First in Program	FY27
Date First Approved	FY27
Initial Cost Estimate	18,944
Cost Estimate Last FY	
Present Cost Estimate	18,944
Approved Request Last FY	
Total Expense & Encumbrances	
Approval Request Year 1	591

G. Status Information

Land Status	Public/Agency owned land
Project Phase	Planning
Percent Complete	0 %
Estimated Completion Date	October 2030

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	58 MGD

H. Map

Carsondale WWPS & FM

A. Identification and Coding Information		
Agency Number	Project Number	Update Code
S - 000068.02		Change

PDF Date	October 1, 2025
Date Revised	

Pressure Zones	
Drainage Basins	Beaverdam Branch 3
Planning Areas	Landover & Vicinity PA 72

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	1,910	845	365	700	450	150	100				
Land											
Construction	7,200			7,200	1,900	3,600	1,700				
Other	1,241		55	1,186	353	563	270				
Total	10,351	845	420	9,086	2,703	4,313	2,070				

C. Funding Schedule (000's)

WSSC Bonds	10,351	845	420	9,086	2,703	4,313	2,070				
------------	--------	-----	-----	-------	-------	-------	-------	--	--	--	--

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of the modifications to the Carsondale Wastewater Pumping Station and replacement of the Carsondale Force Main. The rehabilitation will replace both pumps, maintaining the pumping station's 0.6 MGD capacity. The existing 3,000 linear feet of 8-inch force main will be replaced. In addition, replacement of all electrical components, including the generator, replacement of the HVAC system, general upgrades to the pump station building and grounds as needed, and the addition of a restroom are included.

JUSTIFICATION

The existing pumping station and force main were built in 1960. In 1989 the pump station and meter vault were modified to the current configuration and have reached the end of their useful life. Replacement of the existing force main is in accordance with an initiative to prioritize replacing force mains that have reached their anticipated life expectancy.

Hydraulics Analysis Memorandum (July 2019).

COST CHANGE

Costs have increased due to required expansion of the pump station building and changes in the force main alignment.

OTHER

The project scope has remained the same. The schedule and expenditure projections shown in Block B above are planning level estimates and are expected to change based upon site conditions and design constraints. Planning work for the upgrades began in FY'21 under ESP S-642.25, Carsondale WWPS Upgrades with Forcemain.

COORDINATION

Coordinating Agencies: Maryland Department of Natural Resources; Maryland Department of the Environment; Prince George's County Government
Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$471	30
Total Cost	\$471	30
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)


Date First in Program	FY'23
Date First Approved	FY'23
Initial Cost Estimate	5,645
Cost Estimate Last FY	8,350
Present Cost Estimate	10,351
Approved Request Last FY	1,136
Total Expense & Encumbrances	845
Approval Request Year 1	2,703

G. Status Information

Land Status	Public/Agency owned land
Project Phase	Design
Percent Complete	20 %
Estimated Completion Date	May 2029

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	0.6 MGD

H. Map



Hyattsville WWPS - Upgrade & Improvements

A. Identification and Coding Information		
Agency Number	Project Number	Update Code
S - 000069.01		Add

PDF Date	October 1, 2025
Date Revised	

Pressure Zones	
Drainage Basins	Lower Anacostia 9
Planning Areas	Bladensburg-New Carrollton & Vicinity PA 69

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	1,617	258	508	851	326	182	137	126	80		
Land											
Construction	11,927			11,927		4,090	3,607	2,654	1,576		
Other	1,287		51	1,236	33	402	362	273	166		
Total	14,831	258	559	14,014	359	4,674	4,106	3,053	1,822		

C. Funding Schedule (000's)

WSSC Bonds	14,831	258	559	14,014	359	4,674	4,106	3,053	1,822		
------------	--------	-----	-----	--------	-----	-------	-------	-------	-------	--	--

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of the modifications to the Hyattsville Wastewater Pumping Station. The rehabilitation will replace five wastewater pumps to reach a pumping station capacity of 66 MGD. Additional improvements to the pumping station include replacing valves, gates, operators, flow meters, influent screening, instrumentation and pump controls, motor control center, outdoor switchgear, and HVAC systems and providing a permanent generator for backup power.

JUSTIFICATION

The existing pump station was constructed in 1993 and has operated without any upgrades since being placed into service. The wastewater pumps, motor control center (MCC), outdoor switchgear, and HVAC systems have reached their maximum projected life. New sewage pumps need to be properly sized to meet the projected peak flow for 2045. The facility does not have influent screening nor a generator to meet the Maryland Department of the Environment's (MDE) redundant power requirement.

COST CHANGE

Not applicable.

OTHER

The present project scope was developed for the FY'27 CIP and has an estimated total cost of \$14,831,000.

COORDINATION

Coordinating Agencies: Maryland Department of the Environment
Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service		
Total Cost		
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)

Date First in Program	FY27
Date First Approved	FY25
Initial Cost Estimate	14,831
Cost Estimate Last FY	
Present Cost Estimate	14,831
Approved Request Last FY	
Total Expense & Encumbrances	258
Approval Request Year 1	359

G. Status Information

Land Status	Public/Agency owned land
Project Phase	Design
Percent Complete	0 %
Estimated Completion Date	February 2031
Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	66 MGD

H. Map

Mattawoman WWTP Upgrades

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones						
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Mattawoman 21					
S - 000075.21		Change			Planning Areas	Accokeek PA 83; Brandywine & Vicinity PA 85A; Cedarville &					

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision											
Land											
Construction	61,136		4,614	36,642	4,546	5,330	7,102	8,676	6,544	4,444	19,880
Other	618		46	371	46	54	72	88	66	45	201
Total	61,754		4,660	37,013	4,592	5,384	7,174	8,764	6,610	4,489	20,081

C. Funding Schedule (000's)

WSSC Bonds	61,754		4,660	37,013	4,592	5,384	7,174	8,764	6,610	4,489	20,081
------------	--------	--	-------	--------	-------	-------	-------	-------	-------	-------	--------

D. Description & Justification

DESCRIPTION

This project provides for WSSC Water's share of the evaluation, design, and construction of capital projects to upgrade and repair Charles County's Mattawoman Interceptor and WWTP. There are 14 Charles County capital program projects covered by the WSSC Water capital project. Current projects with significant spending in FY 2027 include SCADA/plant automation; electrical system replacement; in-plant water system improvement; belt filter press replacement; effluent filter improvements; plant effluent FM surge management system; upgrades to the headworks facilities; and projects to improve performance of various processes and plant facilities.

JUSTIFICATION

Prior evaluations of equipment and structural facilities concluded the need existed for various upgrade, repair, and replacement projects to meet treatment requirements under the NPDES permit. A comprehensive facility master plan of the Mattawoman WWTP was substantially completed in FY 2022 and the data and conclusions from this evaluation identified substantial upgrades to facilities and processes to reliably and safely treat wastewater to meet the NPDES permit.

The cost sharing arrangements between WSSC Water and Charles County are covered under an agreement dated October 22, 1980 and as amended by formal addendums (2004 and 2022).

COST CHANGE

The schedule and expenditure projections were updated to reflect the latest estimates available from Charles County for joint-use projects in their Capital Improvement Program. Expenditure projections have increased due to major upgrades and rehabilitation to existing facilities at the Mattawoman WWTP. Charles County is planning major upgrades to the treatment plant and due to the scope, scale and complexity, this CIP may change as more information is available.

OTHER

The project scope has remained the same. Under the terms of the 1980 Agreement with Charles County, WSSC Water has the use of 3.0 MGD of the WWTP's 20 mgd of total capacity and pays a proportionate share of the capital expenses. Beginning in FY 2007, the total plant capacity increased to 20.0 MGD, and WSSC Water's proportionate cost share was revised to 15% under the terms of Agreement Addendum No.1. Given the open-ended nature of the Mattawoman projects, this PDF does not fully reflect the total project costs. These projects are, in fact, expected to continue indefinitely. As new sub-projects are added to the Mattawoman facility plan, the associated costs will be added to this project.

COORDINATION

Coordinating Agencies: Charles County Government
Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$2,002	
Total Cost	\$2,002	
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)

Date First in Program	FY'08
Date First Approved	FY'08
Initial Cost Estimate	760
Cost Estimate Last FY	50,295
Present Cost Estimate	61,754
Approved Request Last FY	4,660
Total Expense & Encumbrances	
Approval Request Year 1	4,592

G. Status Information

Land Status	Not Applicable
Project Phase	On-Going
Percent Complete	0 %
Estimated Completion Date	On-Going

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	3.0 / 20.0 MGD

H. Map

MAP NOT AVAILABLE

Brandywine Woods WWPS & FM

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones						
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Mattawoman 21; Patuxent South 22					
S - 000075.23		Change			Planning Areas	Brandywine & Vicinity PA 85A					

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	1,239	400	285	554	317	119	88	30			
Land											
Construction	2,441			2,441	850	954	532	105			
Other	492		43	449	175	161	93	20			
Total	4,172	400	328	3,444	1,342	1,234	713	155			

C. Funding Schedule (000's)

Contributions/Other	4,172	400	328	3,444	1,342	1,234	713	155			
---------------------	-------	-----	-----	-------	-------	-------	-----	-----	--	--	--

D. Description & Justification

DESCRIPTION This project provides for the planning, design, and construction of a 0.28 MGD wastewater pumping station and 1,160 feet of force main to serve the Brandywine Woods property.
JUSTIFICATION Brandywine Woods Hydraulic Planning Analysis (June 2021).
COST CHANGE Not applicable.
OTHER The project scope has remained the same. The schedule and expenditure projections shown in Block B above are based upon information provided by the developer. The estimated completion date is developer dependent. No WSSC Water rate supported debt will be used for this project.
COORDINATION Coordinating Agencies: Maryland Department of Natural Resources; Maryland Department of the Environment; Maryland-National Capital Park & Planning Commission; Prince George's County Government Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$35	
Debt Service		
Total Cost	\$35	
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)


Date First in Program	FY'23
Date First Approved	FY'23
Initial Cost Estimate	3,515
Cost Estimate Last FY	3,859
Present Cost Estimate	4,172
Approved Request Last FY	1,369
Total Expense & Encumbrances	400
Approval Request Year 1	1,342

G. Status Information

Land Status	Not Applicable
Project Phase	Planning
Percent Complete	30 %
Estimated Completion Date	Developer Dependent

Growth	100%
System Improvement	
Environmental Regulation	
Population Served	700
Capacity	0.28 MGD

H. Map



Parkway WRRF Facility & Electrical Upgrades

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Parkway 17
S - 000077.21		Change			Planning Areas	South Laurel-Montpelier PA 62

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	12,388	4,023	1,238	7,127	1,797	1,848	1,594	938	950		
Land											
Construction	94,516	1	4,563	89,952	13,100	17,785	27,502	29,565	2,000		
Other	5,145		290	4,855	744	982	1,455	1,526	148		
Total	112,049	4,024	6,091	101,934	15,641	20,615	30,551	32,029	3,098		

C. Funding Schedule (000's)

WSSC Bonds	112,049	4,024	6,091	101,934	15,641	20,615	30,551	32,029	3,098		
------------	---------	-------	-------	---------	--------	--------	--------	--------	-------	--	--

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of improvements and modernizations at the Parkway WRRF required for electrical upgrades to the transformers, switchgears, blowers, and emergency generator; effluent channel rehabilitation; plant water building upgrades; biosolids air compressors and influent pump station replacement; and floodplain vulnerabilities due to climate change.

JUSTIFICATION

The Parkway WRRF systems were originally constructed in the 1970s. Much of the equipment has exceeded its useful life, replacement parts are obsolete, and repair/maintenance represents a safety risk. There is an increasing risk of critical system failure and prolonged outage recovery. This replacement, rehabilitation, and upgrade work was recommended as part of WSSC Water's Asset Management Program.

COST CHANGE

The schedule and expenditure projections have been updated to reflect updated engineer's estimates.

OTHER

The project scope is inclusive of several system upgrades, climate resiliency structural updates, and treatment process enhancements. The schedule and expenditure projections shown in Block B above are preliminary design level estimates and are expected to change based upon site conditions and design constraints.

COORDINATION

Coordinating Agencies: Anne Arundel County; Maryland Department of Natural Resources; Maryland Department of the Environment; Maryland Historical Trust; Maryland-National Capital Park & Planning Commission; Prince George's County Government; U.S. Army Corps of Engineers; U.S. Fish and Wildlife Service
Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$5,986	32
Total Cost	\$5,986	32
Impact on Water and Sewer Rate	\$0.01	32

F. Approval and Expenditure Data (000's)


Date First in Program	FY'22
Date First Approved	FY'22
Initial Cost Estimate	11,066
Cost Estimate Last FY	105,904
Present Cost Estimate	112,049
Approved Request Last FY	9,413
Total Expense & Encumbrances	4,024
Approval Request Year 1	15,641

G. Status Information

Land Status	Public/Agency owned land
Project Phase	Design
Percent Complete	15 %
Estimated Completion Date	June 2031

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	

H. Map



Bedford WWPS Upgrades and Replacements

A. Identification and Coding Information		
Agency Number	Project Number	Update Code
S - 000077.22		Add

PDF Date	October 1, 2025
Date Revised	

Pressure Zones	
Drainage Basins	Parkway 17
Planning Areas	South Laurel-Montpelier PA 62

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	2,384		1,352	1,032	492	300	240				
Land											
Construction	6,005			6,005	1,148	2,698	2,159				
Other	812		135	677	164	281	232				
Total	9,201		1,487	7,714	1,804	3,279	2,631				

C. Funding Schedule (000's)

WSSC Bonds	9,201		1,487	7,714	1,804	3,279	2,631				
------------	-------	--	-------	-------	-------	-------	-------	--	--	--	--

D. Description & Justification

DESCRIPTION

This project provides a full facility upgrade including replacement of 3 sewage pumps, the MCC, the HVAC system, stairs, sluice gates, slide gates and handrails for the wet well, the overhead crane, building siding, roof and gutter and 4598 feet of force main. Also included are upgrades to the exterior and interior lighting, the restroom, improved truck access, and installation of a new odor control system.

JUSTIFICATION

The Bedford WWPS is old and oversized. It was designed to manage an average flow of 0.1 MGD but regularly only experiences 0.02 MGD. A full facility improvement is recommended and requested to bring the station to modern needs and expectation.

COST CHANGE

Not applicable.

OTHER

The present project scope was developed for the FY'27 CIP and has an estimated total cost of 9,201,000.

COORDINATION

Coordinating Agencies: Maryland Department of the Environment; Prince George's County Government
Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service		
Total Cost		
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)

Date First in Program	FY27
Date First Approved	FY27
Initial Cost Estimate	9,201
Cost Estimate Last FY	
Present Cost Estimate	9,201
Approved Request Last FY	
Total Expense & Encumbrances	
Approval Request Year 1	1,804

G. Status Information

Land Status	
Project Phase	Design
Percent Complete	0 %
Estimated Completion Date	June 2029

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	

H. Map

Horsepen WWPS & FM

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Horsepen 19
S - 000087.19		Change			Planning Areas	Bowie & Vicinity PA 71A

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	3,848	2,349	926	573	413	64	64	32			
Land	27	27									
Construction	27,009	10,808	160	16,041		4,375	5,833	5,833			
Other	1,729		108	1,621	41	433	575	572			
Total	32,613	13,184	1,194	18,235	454	4,872	6,472	6,437			

C. Funding Schedule (000's)

WSSC Bonds	3,256	1,314	119	1,823	45	488	647	643			
SDC	29,358	11,871	1,075	16,412	409	4,384	5,825	5,794			

D. Description & Justification

DESCRIPTION This project provides for the planning, design, and construction of the modifications to the Horsepen Wastewater Pumping Station and replacement of the Horsepen Force Main. The rehabilitation will increase the pumping station's capacity from 4.22 MGD to 8.40 MGD. In addition, the approximately 21,500-foot force main will be relocated and upsized from 18-inch to 24-inch diameter to accommodate the additional flow.
JUSTIFICATION Peak flow rates experienced at the station have exceeded the station's safe capacity; the projected peak flow conditions have increased to 8.40 MGD. Additionally, the existing pumping station equipment is over 30 years old and has reached the end of its useful life. The replacement of the force main is critical due to its age of service and location within environmentally sensitive areas. Breaks occurred along the force main in 2011, 2012, 2013, and 2018.
COST CHANGE The expenditure projections were revised based upon current engineer estimates.
OTHER The project scope has remained the same. The schedule and expenditure projections shown in Block B above are a mix of actual bids and design level estimates and are expected to change based upon site conditions and design constraints. Planning work for the pump station began in FY'18 under ESP S-640.02, Horsepen WWPS Reliable Capacity Expansion.
COORDINATION Coordinating Agencies: City of Bowie; Maryland Department of Natural Resources; Maryland Department of the Environment; Maryland State Highway Administration; Maryland-National Capital Park & Planning Commission; Prince George's County Government Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$117	31
Total Cost	\$117	31
Impact on Water and Sewer Rate		


F. Approval and Expenditure Data (000's)

Date First in Program	FY'22
Date First Approved	FY'22
Initial Cost Estimate	35,349
Cost Estimate Last FY	32,620
Present Cost Estimate	32,613
Approved Request Last FY	1,594
Total Expense & Encumbrances	13,184
Approval Request Year 1	454

G. Status Information

Land Status	Public/Agency owned land
Project Phase	Design
Percent Complete	60 %
Estimated Completion Date	June 2030
Growth	90%
System Improvement	10%
Environmental Regulation	
Population Served	
Capacity	8.40 MGD

H. Map



Freeway Airport WWPS & FM

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones						
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Western Branch 14					
S - 000087.20		Change			Planning Areas	Mitchellville & Vicinity PA 74A					

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	831	2	285	544	315	114	86	29			
Land											
Construction	2,624			2,624	912	1,027	571	114			
Other	518		43	475	184	171	99	21			
Total	3,973	2	328	3,643	1,411	1,312	756	164			

C. Funding Schedule (000's)

Contributions/Other	3,973	2	328	3,643	1,411	1,312	756	164			
---------------------	-------	---	-----	-------	-------	-------	-----	-----	--	--	--

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of 2,000 feet of force main and a new wastewater pumping station to provide service to the Freeway Airport subdivision.

JUSTIFICATION

Freeway Airport Hydraulic Planning Analysis (May 2021). Currently undergoing amendment.

COST CHANGE

Not applicable.

OTHER

The project scope has remained the same. The schedule and expenditure projections shown in Block B above are based upon information provided by the developer. The estimated completion date is developer dependent. No WSSC Water rate supported debt will be used for this project.

COORDINATION

Coordinating Agencies: Maryland Department of the Environment; Maryland State Highway Administration; Maryland-National Capital Park & Planning Commission; Prince George's County Government

Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$109	
Debt Service		
Total Cost	\$109	
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'23
Date First Approved	FY'23
Initial Cost Estimate	3,533
Cost Estimate Last FY	3,876
Present Cost Estimate	3,973
Approved Request Last FY	1,377
Total Expense & Encumbrances	2
Approval Request Year 1	1,411

G. Status Information	
Land Status	Not Applicable
Project Phase	Planning
Percent Complete	0 %
Estimated Completion Date	Developer Dependent

Growth	100%
System Improvement	
Environmental Regulation	
Population Served	1,200
Capacity	0.33 MGD



Colmar Manor WWPS & FM

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Lower Anacostia 9
S - 000089.26		Change			Planning Areas	Hyattsville-Riverdale-Mount Rainier PA 68

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	2,349	1,146	553	650	410	100	100	40			
Land											
Construction	2,811			2,811	453	905	862	591			
Other	603		83	520	130	151	144	95			
Total	5,763	1,146	636	3,981	993	1,156	1,106	726			

C. Funding Schedule (000's)

WSSC Bonds	5,763	1,146	636	3,981	993	1,156	1,106	726			
------------	-------	-------	-----	-------	-----	-------	-------	-----	--	--	--

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and rehabilitation of a 0.799 MGD wastewater pumping station and 726 linear feet of force main.

JUSTIFICATION

The existing pumping station and force main were installed in 1956 and have reached the end of their useful lives. The station is outdated and could be considered "piece-meal" due to a number of in-house modifications through the decades. Replacement of the existing force main is in accordance with an initiative to prioritize replacing force mains that have reached their anticipated life expectancy. This upgrade work was recommended as part of WSSC Water's Asset Management Program (CNPV #189).

COST CHANGE

The schedule and expenditure projections were revised based upon updated engineer's estimates.

OTHER

The project scope has remained the same. The schedule and expenditure projections shown in Block B above are preliminary planning level estimates and are expected to change based upon site conditions and design constraints. Planning work began in FY'21 under ESP S-636.75, Colmar Manor WWPS Upgrade with Forcemain.

COORDINATION

Coordinating Agencies: Maryland-National Capital Park & Planning Commission; National Park Service; Prince George's County Government; Town of Colmar Manor
Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$300	31
Total Cost	\$300	31
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)


Date First in Program	FY'23
Date First Approved	FY'23
Initial Cost Estimate	6,567
Cost Estimate Last FY	5,715
Present Cost Estimate	5,763
Approved Request Last FY	103
Total Expense & Encumbrances	1,146
Approval Request Year 1	993

G. Status Information

Land Status	Not Applicable
Project Phase	Planning
Percent Complete	30 %
Estimated Completion Date	September 2029

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	0.799 MGD

H. Map



Piscataway WRRF Facility Upgrades

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones						
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Piscataway Creek 4					
S - 000096.14		Change			Planning Areas	Accokeek PA 83					

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	23,586	23,386	200								
Land											
Construction	166,794	165,764	1,030								
Other	62		62								
Total	190,442	189,150	1,292								

C. Funding Schedule (000's)

WSSC Bonds	190,442	189,150	1,292								
------------	---------	---------	-------	--	--	--	--	--	--	--	--

D. Description & Justification

DESCRIPTION This project provides for the planning, design, and construction of improvements at the Piscataway WRRF required to prevent plant overflows or permit violations which can occur during significant rainfall events. The work will remove bottlenecks within the plant process trains, address the physical capacity of the system, and rehabilitate existing equipment that has reached its expected service life, ensuring the ability of the plant to achieve its permit-required level of service. JUSTIFICATION In the Asset Management Plan the condition assessment process identified several areas of concern within the plant process trains that could potentially result in capacity or level of service failures during significant rainfall events. The Facility Plan provided a more detailed study that included the development of a plant-wide hydraulic and biological process model, CCTV inspection of buried piping, analysis of soil borings, and Level 3 Condition Assessment of electrical systems. Projects within the Facility Plan were justified and prioritized using WSSC Water's Asset Management Strategy guidelines, based on life cycle costs, business risk exposure, and needs prioritization. Piscataway WRRF Asset Management Plan, GHD, Inc. (March 2011); Piscataway WRRF Facility Plan, AECOM (January 2014); Wastewater Treatment System Asset Management Plan (December 2016). COST CHANGE The expenditure projections were revised based upon work under contract. OTHER The project scope has remained the same. The schedule and expenditure projections shown in Block B above are actual bids and may change based upon site conditions and design revisions. The Asset Management Division has determined the priority of the recommended projects. COORDINATION Coordinating Agencies: Maryland Department of Natural Resources; Maryland Department of the Environment; Prince George's County Department of Environmental Resources; Prince George's County Government; U.S. Army Corps of Engineers Coordinating Projects: A - 000103.00 - Energy Performance/Clean Energy Program; S - 000103.02 - Piscataway Bioenergy
--

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$211	27
Total Cost	\$211	27
Impact on Water and Sewer Rate		


F. Approval and Expenditure Data (000's)

Date First in Program	FY'12
Date First Approved	FY'12
Initial Cost Estimate	66,396
Cost Estimate Last FY	195,358
Present Cost Estimate	190,442
Approved Request Last FY	3,272
Total Expense & Encumbrances	189,150
Approval Request Year 1	

G. Status Information

Land Status	Public/Agency owned land
Project Phase	Construction
Percent Complete	99 %
Estimated Completion Date	June 2026
Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	30 MGD

H. Map



Forest Heights WWPS & FM

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Oxon Run 18
S - 000113.13		Change			Planning Areas	The Heights PA 76A

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	2,242	956	288	998	643	177	178				
Land											
Construction	12,480	189	3,791	8,500		4,250	4,250				
Other	1,358		408	950	64	443	443				
Total	16,080	1,145	4,487	10,448	707	4,870	4,871				

C. Funding Schedule (000's)

WSSC Bonds	4,081	939	808	2,334	580	877	877				
SDC	11,999	206	3,679	8,114	127	3,993	3,994				

D. Description & Justification

DESCRIPTION This project provides for the planning, design, and construction of a 2.48 MGD wastewater pumping station and approximately 1,940 feet of force main.
JUSTIFICATION The existing pumping station and 14-inch diameter cast iron force main were built in 1946 and have reached the end of their useful life. In addition, replacement parts are unavailable since the equipment is obsolete. Replacement of the existing force main is in accordance with an initiative to prioritize replacing force mains that have reached their anticipated life expectancy. This upgrade work was recommended as part of WSSC Water's Asset Management Program (CNPV #192).
COST CHANGE Not applicable.
OTHER The project scope has remained the same. The schedule and expenditure projections shown in Block B above are design level estimates and are expected to change based upon site conditions and design constraints. Planning work began in FY'21 under ESP S-650.25, Forest Heights WWPS Upgrades/Improvements. Future land costs are included in project S-203.00.
COORDINATION Coordinating Agencies: Maryland Department of Natural Resources; Maryland Department of the Environment; Maryland-National Capital Park & Planning Commission; Prince George's County Government; Town of Forest Heights Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$79	30
Total Cost	\$79	30
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)


Date First in Program	FY'23
Date First Approved	FY'23
Initial Cost Estimate	8,958
Cost Estimate Last FY	10,405
Present Cost Estimate	16,080
Approved Request Last FY	2,183
Total Expense & Encumbrances	1,145
Approval Request Year 1	707

G. Status Information

Land Status	Land and R/W to be acquired
Project Phase	Design
Percent Complete	30 %
Estimated Completion Date	June 2029

Growth	82%
System Improvement	18%
Environmental Regulation	
Population Served	
Capacity	2.48 MGD

H. Map



Viva White Oak Sewer Augmentation

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Paint Branch 2
S - 000118.10		Change			Planning Areas	Colesville-White Oak & Vicinity PA 33; Fairland-Beltsville (PG)

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	224			224	90	56	34	22	11	11	
Land											
Construction	894			894	358	224	134	89	45	44	
Other	166			166	67	42	25	16	8	8	
Total	1,284			1,284	515	322	193	127	64	63	

C. Funding Schedule (000's)

Contributions/Other	1,284			1,284	515	322	193	127	64	63	
---------------------	-------	--	--	-------	-----	-----	-----	-----	----	----	--


D. Description & Justification

DESCRIPTION This project provides for the planning, design, and construction of 2,500 feet of 24-inch and 30-inch diameter sewer mains. These sewers will replace existing 21-inch and 27-inch diameter sewer mains in the Paint Branch Basin downstream of the West Farm Creek Tributary and terminate at Powder Mill Road.
JUSTIFICATION Viva White Oak Hydraulic Planning Analysis (July 2019) amended on 8/16/2022.
COST CHANGE Not applicable.
OTHER The project scope has remained the same. The schedule and expenditure projections shown in Block B above are based upon information provided by the developer. The estimated completion date is developer dependent. No WSSC Water rate supported debt will be used for this project.
COORDINATION Coordinating Agencies: Maryland Department of the Environment; Maryland-National Capital Park & Planning Commission; Prince George's County Department of Environmental Resources; Prince George's County Department of Permitting Inspection and Enforcement Coordinating Projects: S - 000118.09 - Viva White Oak Sewer Main; W - 000113.21 - Viva White Oak Water Main

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service		
Total Cost		
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'22
Date First Approved	FY'22
Initial Cost Estimate	1,080
Cost Estimate Last FY	1,253
Present Cost Estimate	1,284
Approved Request Last FY	501
Total Expense & Encumbrances	
Approval Request Year 1	515

G. Status Information	
Land Status	Not Applicable
Project Phase	Planning
Percent Complete	20 %
Estimated Completion Date	Developer Dependent
Growth	100%
System Improvement	
Environmental Regulation	
Population Served	
Capacity	11.5 MGD



Pleasant Valley Sewer Main, Part 2

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Piscataway Creek 4
S - 000131.05		Change			Planning Areas	Piscataway & Vicinity PA 84

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	167		78	89	70	12	7				
Land											
Construction	777		149	628	377	172	79				
Other	142		34	108	67	28	13				
Total	1,086		261	825	514	212	99				

C. Funding Schedule (000's)

Contributions/Other	1,086		261	825	514	212	99				
---------------------	-------	--	-----	-----	-----	-----	----	--	--	--	--

D. Description & Justification


DESCRIPTION This project provides for the planning, design, and construction of 2,750 feet of 21-inch and 24-inch diameter sewer main to provide service to the Estates of Pleasant Valley and the Ridges III Subdivisions.
JUSTIFICATION Saddle Creek Hydraulic Planning Analysis (Approved April 2022). Currently undergoing amendment.
COST CHANGE Not applicable.
OTHER The project scope has remained the same. The schedule and expenditure projections shown in Block B above are based upon information provided by the developer. The estimated completion date is developer dependent. No WSSC Water rate supported debt will be used for this project.
COORDINATION Coordinating Agencies: Maryland Department of the Environment; Maryland-National Capital Park & Planning Commission; Prince George's County Government Coordinating Projects: S - 000131.07 - Pleasant Valley Sewer Main, Part 1

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$84	
Debt Service		
Total Cost	\$84	
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'05
Date First Approved	FY'05
Initial Cost Estimate	586
Cost Estimate Last FY	1,059
Present Cost Estimate	1,086
Approved Request Last FY	501
Total Expense & Encumbrances	
Approval Request Year 1	514

G. Status Information	
Land Status	Not Applicable
Project Phase	Design
Percent Complete	60 %
Estimated Completion Date	Developer Dependent

Growth	100%
System Improvement	
Environmental Regulation	
Population Served	2,000
Capacity	3.80 MGD



Pleasant Valley Sewer Main, Part 1

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones						
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Piscataway Creek 4					
S - 000131.07		Change			Planning Areas	Accokeek PA 83					

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	369		201	168	138	30					
Land											
Construction	1,498		325	1,173	956	217					
Other	280		79	201	164	37					
Total	2,147		605	1,542	1,258	284					

C. Funding Schedule (000's)

Contributions/Other	2,147		605	1,542	1,258	284					
---------------------	-------	--	-----	-------	-------	-----	--	--	--	--	--

D. Description & Justification


DESCRIPTION This project provides for the planning, design, and construction of 10,000 feet of 15-inch, 18-inch and 21-inch diameter sewer main to serve the Saddle Creek subdivision.
JUSTIFICATION Saddle Creek Hydraulic Planning Analysis (Approved April 2022). Currently undergoing amendment.
COST CHANGE Not applicable.
OTHER The project scope has remained the same. The schedule and expenditure projections shown in Block B above are based upon information provided by the developer. The estimated completion date is developer dependent. No WSSC Water rate supported debt will be used for this project.
COORDINATION Coordinating Agencies: Maryland Department of the Environment; Maryland-National Capital Park & Planning Commission; Potomac Electric Power Company; Prince George's County Government Coordinating Projects: S - 000131.05 - Pleasant Valley Sewer Main, Part 2

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$304	
Debt Service		
Total Cost	\$304	
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'10
Date First Approved	FY'10
Initial Cost Estimate	1,303
Cost Estimate Last FY	2,159
Present Cost Estimate	2,147
Approved Request Last FY	1,228
Total Expense & Encumbrances	
Approval Request Year 1	1,258

G. Status Information	
Land Status	Not Applicable
Project Phase	Design
Percent Complete	80 %
Estimated Completion Date	Developer Dependent

Growth	100%
System Improvement	
Environmental Regulation	
Population Served	2,000
Capacity	1.7 to 2.7 MGD



Calm Retreat Sewer Main

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones						
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Mattawoman 21					
S - 000131.11		Change			Planning Areas	Brandywine & Vicinity PA 85A					

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	348	343	5								
Land											
Construction	531	531									
Other											
Total	879	874	5								

C. Funding Schedule (000's)

Contributions/Other	879	874	5								
---------------------	-----	-----	---	--	--	--	--	--	--	--	--

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of 2,914 feet of 15-inch diameter sewer main to serve the Calm Retreat Subdivision.

JUSTIFICATION

Milestone Letter of Findings (May 2020). Amended Letter of Findings #2 (May 2021). Amended Letter of findings #3 5/26/2023. DA6662A19 construction was completed and released for service on 12/7/2023. DA6662B19 construction was completed and released for service on 06/14/2024. The project is going through internal audit for SDC Credit Reimbursement and so we are not closing it out.

COST CHANGE

Not applicable.

OTHER

The project scope has remained the same. The schedule and expenditure projections shown in Block B above are based upon information provided by the developer. Design and construction will be performed by the developer under a System Extension Permit. The estimated completion date is developer dependent. No WSSC Water rate supported debt will be used for this project.

COORDINATION


Coordinating Agencies: Maryland-National Capital Park & Planning Commission; Prince George's County Government

Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$88	
Debt Service		
Total Cost	\$88	
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'22
Date First Approved	FY'22
Initial Cost Estimate	981
Cost Estimate Last FY	935
Present Cost Estimate	879
Approved Request Last FY	108
Total Expense & Encumbrances	874
Approval Request Year 1	

G. Status Information	
Land Status	Not Applicable
Project Phase	Construction
Percent Complete	99 %
Estimated Completion Date	Developer Dependent
Growth	100%
System Improvement	
Environmental Regulation	
Population Served	
Capacity	



Swan Creek WWPS & FM

A. Identification and Coding Information		
Agency Number	Project Number	Update Code
S - 000131.12		Change

PDF Date	October 1, 2025
Date Revised	

Pressure Zones	
Drainage Basins	Piscataway Creek 4
Planning Areas	South Potomac Sector PA 80

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	2,664	1,952	500	212	53	106	53				
Land											
Construction	12,063	7,385		4,678	1,541	3,080	57				
Other	539		50	489	159	319	11				
Total	15,266	9,337	550	5,379	1,753	3,505	121				

C. Funding Schedule (000's)

WSSC Bonds	15,266	9,337	550	5,379	1,753	3,505	121				
------------	--------	-------	-----	-------	-------	-------	-----	--	--	--	--

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of the modifications to the existing 3.90 MGD wastewater pumping station and replacement of approximately 5,500 feet of existing force main.

JUSTIFICATION

The existing pumping station and 24-inch diameter PCCP force main were built in 1966 and have reached the end of their useful life. Replacement parts are obsolete and unavailable.

COST CHANGE

Not applicable.

OTHER

The project scope has remained the same. The schedule and expenditure projections shown in Block B above are a mix of construction costs and design level estimates and are expected to change based upon site conditions and design constraints. The WWPS costs are based on actual construction costs as the WWPS construction has been completed. The force main replacement costs are based on design level estimates. The force main work is estimated to be completed in FY 2028. Early work on Swan Creek WWPS Upgrades began in FY 2016 under ESP S-653.01, Swan Creek Facility Evaluation and Pump Replacement.

COORDINATION

Coordinating Agencies: Maryland Department of the Environment; Maryland State Highway Administration; Maryland-National Capital Park & Planning Commission; Prince George's County Department of Public Works and Transportation; Prince George's County Department of Permitting Inspection and Enforcement
Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$314	30
Total Cost	\$314	30
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)


Date First in Program	FY'22
Date First Approved	FY'22
Initial Cost Estimate	12,186
Cost Estimate Last FY	15,009
Present Cost Estimate	15,266
Approved Request Last FY	1,668
Total Expense & Encumbrances	9,337
Approval Request Year 1	1,753

G. Status Information

Land Status	Public/Agency owned land
Project Phase	Design
Percent Complete	30 %
Estimated Completion Date	December 2028

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	3.90 MGD

H. Map



National View Sewer Main

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Oxon Run 18
S - 000131.14		Change			Planning Areas	The Heights PA 76A

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	130		103	27	27						
Land											
Construction	645		516	129	129						
Other	116		93	23	23						
Total	891		712	179	179						

C. Funding Schedule (000's)

Contributions/Other	891		712	179	179						
---------------------	-----	--	-----	-----	-----	--	--	--	--	--	--

D. Description & Justification


DESCRIPTION This project provides the planning, design, and construction of 2,000 feet of 15-inch sewer to serve the National View project.
JUSTIFICATION National View Hydraulic Planning Analysis (January 2023).
COST CHANGE Not applicable.
OTHER The present project scope was developed for the FY' 2025 CIP and has an estimated total cost of \$891,000. The schedule and expenditure projections shown in Block B above are based upon information provided by the developer. The estimated completion date is developer dependent. No WSSC Water rate supported debt will be used for this project.
COORDINATION Coordinating Agencies: Prince George's County Department of Environmental Resources; Prince George's County Department of Public Works and Transportation; Prince George's County Department of Permitting Inspection and Enforcement Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance	\$61	
Debt Service		
Total Cost	\$61	
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'25
Date First Approved	FY'25
Initial Cost Estimate	1,137
Cost Estimate Last FY	868
Present Cost Estimate	891
Approved Request Last FY	175
Total Expense & Encumbrances	
Approval Request Year 1	179

G. Status Information	
Land Status	Not Applicable
Project Phase	Planning
Percent Complete	0 %
Estimated Completion Date	Developer Dependent

Growth	100%
System Improvement	
Environmental Regulation	
Population Served	
Capacity	1.86 MGD



Western Branch WRRF Process Train Improvements

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Western Branch 14
S - 000157.02		Change			Planning Areas	Upper Marlboro & Vicinity PA 79

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	26,990	10,110	3,470	13,410	4,577	3,776	3,728	1,239	48	42	
Land											
Construction	145,883	24,486	15,324	106,073	30,220	31,817	31,183	12,145	127	581	
Other	6,915		940	5,975	1,740	1,780	1,746	669	9	31	
Total	179,788	34,596	19,734	125,458	36,537	37,373	36,657	14,053	184	654	

C. Funding Schedule (000's)

WSSC Bonds	179,788	34,596	19,734	125,458	36,537	37,373	36,657	14,053	184	654	
------------	---------	--------	--------	---------	--------	--------	--------	--------	-----	-----	--

D. Description & Justification

DESCRIPTION This project provides for the planning, design, and construction of improvements at the Western Branch WRRF required to replace the influent flow splitter box, main electrical substation, and process treatment equipment at the end of its useful life; to rehabilitate aging concrete treatment structures and tertiary filters; to upgrade clarifier equipment, the denitrification treatment system, the potable water system, and the solids truck loading operations; and to provide back-up power capability for treatment reliability.
JUSTIFICATION The plant was originally built in the early 1970s. Weathering and corrosion of concrete structures and metal equipment require rehabilitation and replacement to extend the useful life and maintain safe access and operation of the process treatment reactors, clarifiers, and filters. Medium voltage electrical distribution equipment is at the end of its useful life, replacement parts are obsolete, and repair/maintenance represents a safety risk. Back-up power generators are being added to the plant to provide power reliability to maintain treatment operations during weather related power outages. The potable water well and distribution system is over 50 years old and requires replacement and upgrade. The denitrification treatment system is being upgraded to provide improved flow balancing and energy efficiency. This replacement, rehabilitation, and upgrade work was recommended by various business case evaluations undertaken as part of WSSC Water's Asset Management Program.
COST CHANGE The schedule and expenditure projections were revised based upon updated engineer's estimates. Added additional scope increased project cost.
OTHER Additional project scope includes: Install high flow relief ports at the DNAS influent channel/reactor wall interface, Install high flow relief pipeline at the DNAS system, Add Hydrograv Adapt® system to the final clarifiers, Upgrade select replacement equipment materials to stainless steel. The schedule and expenditure projections shown in Block B above are a mix of construction cost, design, and planning level estimates and are expected to change based upon site conditions and design constraints. Early work began under multiple ESP projects.
COORDINATION Coordinating Agencies: Maryland Department of the Environment; Prince George's County Government Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$6,628	33
Total Cost	\$6,628	33
Impact on Water and Sewer Rate	\$0.01	33

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'20
Date First Approved	FY'20
Initial Cost Estimate	14,859
Cost Estimate Last FY	142,856
Present Cost Estimate	179,788
Approved Request Last FY	17,662
Total Expense & Encumbrances	34,596
Approval Request Year 1	36,537

G. Status Information	
Land Status	Public/Agency owned land
Project Phase	Design
Percent Complete	20 %
Estimated Completion Date	December 2031
Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	30.6 MGD

H. Map
MAP NOT APPLICABLE

Section 7 - Information Only Projects

DATE: October 1, 2025

REVISED: March 1, 2026

FINANCIAL SUMMARY
(ALL FIGURES IN THOUSANDS)

INFORMATION ONLY PROJECTS

Agency Number	Project Name	Est. Total Cost	Expend Thru 25	Est. Expend 26	Total Six Years	Expenditure Schedule						Beyond Six Years	Page Num
						Year 1 FY27	Year 2 FY28	Year 3 FY29	Year 4 FY30	Year 5 FY31	Year 6 FY32		
Water Treatment and Storage (WFPs, Reservoirs, Water Tanks)													
W - 000105.00	Water Storage Facility Rehabilitation Program	74,757	-	24,074	50,353	29,332	12,243	7,788	330	330	330	-	7-18
S - 000001.02	High Inflow and Infiltration Basin Rehabilitation	10,078	-	-	10,078	530	1,060	2,122	2,122	2,122	2,122	-	7-15
CATEGORY SUBTOTAL		84,835	-	24,074	60,431	29,862	13,303	9,910	2,452	2,452	2,452	-	
Water Distribution (Water Mains and Pump Stations)													
W - 000001.00	Water Reconstruction Program	650,190	-	82,898	567,292	68,000	95,906	97,145	99,571	102,059	104,611	-	7-16
W - 000107.00	Specialty Valve Vault Rehabilitation Program	34,735	926	791	33,018	9,019	12,429	9,118	552	1,151	749	-	7-19
CATEGORY SUBTOTAL		684,925	926	83,689	600,310	77,019	108,335	106,263	100,123	103,210	105,360	-	
Wastewater Collection (Sewer and Pump Stations)													
S - 000001.01	Sewer Reconstruction Program	610,667	-	97,250	513,418	114,046	75,979	77,880	79,823	81,823	83,867	-	7-14
CATEGORY SUBTOTAL		610,667	-	97,250	513,418	114,046	75,979	77,880	79,823	81,823	83,867	-	
General Facilities (RGH, Depots, Laboratory, Buildings)													
A - 000100.01	Anacostia Depot Reconfiguration	76,532	4,782	3,990	67,760	24,044	22,267	21,449	-	-	-	-	7-3
A - 000101.04	Laboratory Division Building Expansion	45,644	36,035	2,485	7,124	5,599	1,525	-	-	-	-	-	7-4
A - 000101.06	Support Center Upgrades	71,540	2,316	6,380	62,844	22,785	9,862	8,276	8,024	13,897	-	-	7-5
CATEGORY SUBTOTAL		193,716	43,133	12,855	137,728	52,428	33,654	29,725	8,024	13,897	-	-	
Innovation and Investment Priorities (Water Supply, Meters, Climate Action)													
A - 000103.00	Energy Performance/Clean Energy Program	90,650	-	9,664	80,986	16,289	10,198	11,713	12,826	14,975	14,985	-	7-7
A - 000109.01	Metering Infrastructure Upgrade	282,636	-	-	282,636	12,890	72,583	74,343	74,343	41,778	6,700	-	7-8
A - 000109.02	Lead Reduction Program	191,551	-	27,093	164,458	34,020	27,510	27,588	27,815	26,331	21,194	-	7-9
A - 000112.00	PFAS Management Strategy	297,860	-	3,150	294,710	6,300	14,087	17,317	43,483	77,703	135,820	-	7-11
CATEGORY SUBTOTAL		862,697	-	39,907	822,790	69,499	124,378	130,961	158,467	160,787	178,699	-	
Mixed-use (ESP, Other Capital Programs, Land, Beltway)													
A - 000102.00	Engineering Support Program	171,125	-	25,000	146,125	25,000	16,125	19,000	21,000	25,000	40,000	-	7-6
A - 000110.00	Other Capital Programs	281,692	-	45,527	236,165	47,552	28,658	33,768	37,323	44,432	44,432	-	7-10
A - 000113.00	Master Planning and Facilities Planning and Investment	70,337	-	17,325	53,012	15,225	7,111	4,389	3,969	9,760	12,558	-	7-12
CATEGORY SUBTOTAL		523,154	-	87,852	435,302	87,777	51,894	57,157	62,292	79,192	96,990	-	
Projects Pending Close-Out		-	-	-	-	-	-	-	-	-	-	-	
TOTALS		2,959,994	44,059	345,627	2,569,979	430,631	407,543	411,896	411,181	441,361	467,368	-	

WSSC WATER FYs 2027 - 2032 COMBINED PROGRAM
NEW PROJECT LISTING
(ALL FIGURES IN THOUSANDS)

AGENCY NUMBER	PROJECT NAME	TOTAL PROJECT COST	SIX YEAR PROGRAM COST	BUDGET YEAR COST	PAGE NUMBER
<i>Information Only Projects</i>					
A - 000109.01	Metering Infrastructure Upgrade	282,636	282,636	12,890	7-8
TOTALS		282,636	282,636	12,890	

Anacostia Depot Reconfiguration

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	
A - 000100.01		Change			Planning Areas	Landover & Vicinity PA 72

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	7,735	3,772	1,800	2,163	900	580	683				
Land											
Construction	65,382	1,010	2,000	62,372	22,000	20,627	19,745				
Other	3,415		190	3,225	1,144	1,060	1,021				
Total	76,532	4,782	3,990	67,760	24,044	22,267	21,449				

C. Funding Schedule (000's)

WSSC Bonds	76,532	4,782	3,990	67,760	24,044	22,267	21,449				
------------	--------	-------	-------	--------	--------	--------	--------	--	--	--	--

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of new buildings at Anacostia Depot to improve the efficiency of operations; comply with current building codes, safety regulations, and Americans with Disabilities Act (ADA) requirements, improve the energy efficiency of the facilities, address floodplain vulnerabilities and replace assets that have reached their useful lives.

JUSTIFICATION

The Anacostia Depot is the largest of WSSC Water's four depots that support water and sewer field operations. The existing buildings were constructed in the 1970s. The depot houses several critical functions for WSSC Water, including the workshop and administrative space for the Facility Maintenance Division, the water meter testing and hydrant shop, the heavy equipment shop, the Fleet Services Division building and one of the fleet garages, and the main warehouse. The depot is constrained by CSX railroad tracks that traverse the site, leading to operational inefficiencies when vehicles and staff must wait for trains to pass. The site also has floodplain vulnerabilities due to the effects of climate change.

A facility-wide condition assessment was undertaken in June 2019 to identify deficiencies in the existing facilities and provide a recommended course of action to remedy the issues. The study identified a significant number of deficiencies, including electrical, mechanical, accessibility, and safety deficiencies. The study examined potential remedies, including renovation and new build scenarios. A facility master plan was subsequently commissioned to provide a more detailed analysis of the potential renovation and new build alternatives, which was finalized in June 2021. Anacostia Depot Facility Condition Assessment, Louis Berger (July 2020); Anacostia Depot Master Plan, Samaha Associates (June 2021).

COST CHANGE

The schedule and expenditure projections have been updated to reflect the revised scope and latest Engineer's construction cost estimate of the project.

OTHER

The project scope has been revised to include mechanical equipment upgrades at the warehouse and the heavy equipment shop and to remove the replacement of the warehouse's roof. The schedule and expenditure projections shown in Block B above are preliminary planning level estimates and are expected to change based upon site conditions and design constraints. Planning work began under ESP A-859.11, Anacostia Depot Reconfiguration.

COORDINATION

Coordinating Agencies: Montgomery County Government; Prince George's County Government
Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$4,044	30
Total Cost	\$4,044	30
Impact on Water and Sewer Rate	\$0.01	30


F. Approval and Expenditure Data (000's)

Date First in Program	FY'23
Date First Approved	FY'23
Initial Cost Estimate	42,838
Cost Estimate Last FY	67,110
Present Cost Estimate	76,532
Approved Request Last FY	23,822
Total Expense & Encumbrances	4,782
Approval Request Year 1	24,044

G. Status Information

Land Status	Public/Agency owned land
Project Phase	Design
Percent Complete	100 %
Estimated Completion Date	June 2029
Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	

H. Map



Laboratory Division Building Expansion

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	
A - 000101.04		Change			Planning Areas	Fairland (MC) PA 34

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	6,846	5,524	995	327	293	34					
Land											
Construction	37,925	30,511	1,264	6,150	4,797	1,353					
Other	873		226	647	509	138					
Total	45,644	36,035	2,485	7,124	5,599	1,525					

C. Funding Schedule (000's)

WSSC Bonds	45,644	36,035	2,485	7,124	5,599	1,525					
------------	--------	--------	-------	-------	-------	-------	--	--	--	--	--

D. Description & Justification

DESCRIPTION This project provides for the planning, design, and construction of a 19,720 square-foot expansion to the Consolidated Laboratory Facility and replacement of equipment in the existing building to accommodate the increased workload, ensure that all data meets requirements set by the regulators, and to improve the safety of employees and customers. JUSTIFICATION The Consolidated Laboratory Facility is an MDE-certified lab constructed in 2000 to meet the original workload of a maximum of 500,000 tests/year. Since the lab was built, it has experienced a significant increase in the analytical workload, number of employees, and number of instruments, and also added new functions with the creation of the Water Quality Division. The historical workload of 500,000 tests/year is expected to grow to over 750,000 tests/year. Currently, WSSC Water depends on subcontract laboratories for critical and regulatory analysis that cannot be handled in-house due to space, infrastructure, and instrument constraints. Lack of control and supervision by qualified WSSC Water staff on the regulatory samples tested in subcontract laboratories has resulted in errors in the past that could potentially lead to a citation/violation for WSSC Water. Additionally, increased analytical time involved with subcontract analysis may delay response to critical water contamination events, which could jeopardize the safety of WSSC Water's customers. An MDE Laboratory audit recommended having separate rooms for analyzing wastewater and drinking water microbiological samples. Lab Expansion Business Case Evaluation, CDM Smith (March 2019). COST CHANGE The schedule and expenditure projections were revised based upon the amount of time and funding required to complete the remaining projects in this program. OTHER The project scope has remained the same. The schedule and expenditure projections shown in Block B above are a mix of actual bids and preliminary planning level estimates and are expected to change based upon site conditions and design constraints. The project is being implemented in two phases, with the first phase encompassing the expansion and the second phase comprising the replacement of equipment in the existing building. The Water Quality Division is implementing a Water Quality Surveillance and Response System to continuously monitor and respond to drinking water contamination events on a real-time basis from a centralized Water Quality Control Center. The Water Quality Division also manages the Contamination Rapid Response Team (CRRT) and the response to all water quality related customer complaints. COORDINATION Coordinating Agencies: Maryland Department of the Environment; Montgomery County Government; Prince George's County Government; U.S. Environmental Protection Agency, Region III Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$432	29
Total Cost	\$432	29
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'21
Date First Approved	FY'21
Initial Cost Estimate	21,844
Cost Estimate Last FY	42,821
Present Cost Estimate	45,644
Approved Request Last FY	2,288
Total Expense & Encumbrances	36,035
Approval Request Year 1	5,599

G. Status Information	
Land Status	Public/Agency owned land
Project Phase	Construction
Percent Complete	82 %
Estimated Completion Date	July 2027
Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	750,000 tests annually

H. Map
MAP NOT APPLICABLE

Support Center Upgrades

A. Identification and Coding Information		
Agency Number	Project Number	Update Code
A - 000101.06	1	Change

PDF Date	October 1, 2025
Date Revised	April 21, 2025

Pressure Zones	
Drainage Basins	
Planning Areas	Northwestern Area PA 60

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	8,172	2,090	1,000	5,082	1,500	1,014	717	602	1,249		
Land											
Construction	59,795	226	4,800	54,769	20,200	8,378	7,165	7,040	11,986		
Other	3,573		580	2,993	1,085	470	394	382	662		
Total	71,540	2,316	6,380	62,844	22,785	9,862	8,276	8,024	13,897		

C. Funding Schedule (000's)

WSSC Bonds	71,540	2,316	6,380	62,844	22,785	9,862	8,276	8,024	13,897		
------------	--------	-------	-------	--------	--------	-------	-------	-------	--------	--	--

D. Description & Justification

DESCRIPTION

This project provides for the planning, design, and construction of projects to replace and upgrade assets at the Support Center Upgrades that have reached the end of their useful lives. The program will maintain or enhance existing operating conditions and reliability of the building systems. The work includes the following:

- 1.Replacement of the primary 13.2 kV switchgear and associated equipment that supply power to the building; and replacement of the emergency generators and fuel tanks.
- 2.Restacking- Upgrading 8th and 12th floors
Restacking -- Upgrading 6th and lobby floors
Restacking - Upgrading 3rd and 11th floors
Restacking – 2nd, 4th and 10th floor
Restacking – 5th and Lake level
3. Blazer Unit Replacement at 2nd, Lobby and Lower Levels
- 4 Facade and Screen Wall Rehabilitations
5. Replacement of existing Green Roof with new.

JUSTIFICATION

Most of the electrical equipment at the Support Center was installed during the initial building construction in 1990 and has reached the end of its useful life. Parts are not readily available in most cases and are increasingly more difficult to find. There is an increasing risk of critical system failure and prolonged outage recovery. The emergency generators are needed for building life safety systems, the Systems Control Center, and backup power to the Data Center systems in the event primary power is lost. Support Center Upgrades will be executed under multiple projects including upgrades to optimize space utilization, improve energy efficiency, meet code requirements and upgrade assets that have reached end of their useful life. This work was recommended as part of WSSC Water's Asset Management Program (CNPV #149 and CNPV #178).

COST CHANGE

Cost changes are due to the transfer of ESP to CIP projects related directly to the Support Center. The cost has increased as shown on the latest construction cost estimate from the Design Engineer for the restacking project and the bids received for the switchgear replacement project.

OTHER

The project scope has changed to include the new projects transferred from ESP. The schedule and expenditure projections shown are preliminary design level estimates and are expected to change based upon site conditions and design constraints. Planning work began under ESP A-890.63, Support Center Switchgear and Generator Replacement, A-890.62 for Support Center Building Restack Project, A-890.70 for Facade and Screen Wall and Green Roof Replacement of 2nd Floor Blazer units started under ESP A-890.58

COORDINATION

Coordinating Agencies: Montgomery County Government; Prince George's County Government
Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$2,047	27
Total Cost	\$2,047	27
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)


Date First in Program	FY'23
Date First Approved	FY'23
Initial Cost Estimate	13,750
Cost Estimate Last FY	43,410
Present Cost Estimate	71,540
Approved Request Last FY	9,548
Total Expense & Encumbrances	2,316
Approval Request Year 1	22,785

G. Status Information

Land Status	Public/Agency owned land
Project Phase	Design
Percent Complete	90 %
Estimated Completion Date	On-Going

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	

H. Map



Engineering Support Program

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	Bi-County
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Bi-County 30
A - 000102.00		Change			Planning Areas	Bi-County

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision											
Land											
Construction	152,221		22,556	129,665	21,250	14,555	17,096	18,864	22,400	35,500	
Other	18,904		2,444	16,460	3,750	1,570	1,904	2,136	2,600	4,500	
Total	171,125		25,000	146,125	25,000	16,125	19,000	21,000	25,000	40,000	

C. Funding Schedule (000's)

WSSC Bonds	171,125		25,000	146,125	25,000	16,125	19,000	21,000	25,000	40,000	
------------	---------	--	--------	---------	--------	--------	--------	--------	--------	--------	--

D. Description & Justification

DESCRIPTION The Engineering Support Program (ESP) represents a consolidation of a diverse group of projects whose unified purpose is to support the extensive water and sewer infrastructure and numerous support facilities that are owned, operated, and maintained by WSSC Water. *EXPENDITURES FOR ENGINEERING SUPPORT ARE EXPECTED TO CONTINUE INDEFINITELY.
JUSTIFICATION ESP projects are identified primarily through WSSC Water's Asset Management Program. Engineering services are provided for planning, design, and construction to meet a wide range of needs. As such, ESP projects are diverse in scope and typically include work needed to upgrade operating efficiency, modify existing processes, satisfy regulatory requirements, improve safety and security, or rehabilitate aging facilities. The ESP does not include proposed "major projects" which, by law, must be programmed in WSSC Water's Six-Year Capital Improvements Program or projects to serve new development. Asset Management Implementation Plan, Stearns & Wheeler (April 2008); FY'25 Enterprise Asset Management Plan (May 2023).
COST CHANGE The ESP process provides a stable funding level for projects that require engineering support. Each year, the requested projects will be prioritized and then initiated subject to the available funding for the fiscal year.
OTHER The ESP process provides a stable funding level for projects that require engineering support. Each year, the requested projects will be prioritized and then initiated subject to the available funding for the fiscal year.
COORDINATION Coordinating Agencies: Not Applicable Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$11,050	
Total Cost	\$11,050	
Impact on Water and Sewer Rate	\$0.02	

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'87
Date First Approved	FY'87
Initial Cost Estimate	
Cost Estimate Last FY	275,000
Present Cost Estimate	171,125
Approved Request Last FY	25,000
Total Expense & Encumbrances	
Approval Request Year 1	25,000

G. Status Information	
Land Status	Not Applicable
Project Phase	On-Going
Percent Complete	0 %
Estimated Completion Date	On-Going
Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	

H. Map
MAP NOT APPLICABLE

Energy Performance/Clean Energy Program

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	
A - 000103.00		Change			Planning Areas	Bi-County

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	9,212		1,710	7,502	1,494	1,525	1,622	507	681	1,673	
Land											
Construction	73,404		7,075	66,329	13,315	7,843	9,092	11,197	12,933	11,949	
Other	8,034		879	7,155	1,480	830	999	1,122	1,361	1,363	
Total	90,650		9,664	80,986	16,289	10,198	11,713	12,826	14,975	14,985	

C. Funding Schedule (000's)

WSSC Bonds	90,650		9,664	80,986	16,289	10,198	11,713	12,826	14,975	14,985	
------------	--------	--	-------	--------	--------	--------	--------	--------	--------	--------	--

D. Description & Justification

DESCRIPTION This program provides for the planning, design, and construction of projects to replace and upgrade energy consuming equipment and systems to reduce energy consumption (electricity, fuel oil, natural gas, or other fuel), energy costs, and greenhouse gas production at all WSSC Water facilities. The program will maintain or enhance existing operating conditions and reliability and reducing energy consumption while continuing to meet all permit requirements and ensuring a continued commitment to environmental stewardship, including greenhouse gas reduction. Projects may include, but are not limited to, the replacement or upgrade of water and wastewater process equipment, water and wastewater pumps and optimization of their ,operations, solar, hydrogen or other clean energy production, peak shaving and backup power generation systems, variable speed drives, HVAC equipment/systems, and lighting. Current projects include: Piscataway WRRF mixer and blower system upgrades; Western Branch and Seneca WRRF aeration-based ammonia control, dewatering upgrades, and Potomac WFP and Seneca WRRF microgrids. Future projects under consideration include (but not limited to) Partial Denitrification Annamox (PdNA) treatment, Enhanced WRRF primary treatment / carbon diversion, and BioEnergy ammonia and phosphorous recovery. JUSTIFICATION Previous projects under this program were implemented through various energy service companies (ESCOs) and power purchase agreement (PPA) procurements. The current projects are moving forward as standalone projects implemented by WSSC Water. WSSC Water will continue to identify energy savings efforts and greenhouse gas reduction opportunities through the implementation of feasibility studies, energy projection calculations and methods developed as part of the program. Future projects will be validated by WSSC Water's Asset Management Program. COST CHANGE Not Applicable OTHER The project scope has expanded to include greenhouse gas reductions and clean energy initiatives. The schedule and expenditure projections shown in Block B above are a mix of preliminary planning, design, and construction level estimates and are expected to change based upon site conditions and design constraints. Costs for monitoring and verification are included in the Operating Budget. Portions of the program have been financed by low-interest loans through MDE's Water Infrastructure Financing Administration's Revolving Loan Fund Programs, as well as through MDE's Energy Water Infrastructure Program (EWIP). Various state and federal grant applications have been submitted for WSSC Water's projects including for the Potomac WFP Microgrid, Piscataway Blower Replacement, Advanced Aeration Control and Asset Health Monitoring / Pump Optimization. COORDINATION Coordinating Agencies: Maryland Department of the Environment; Montgomery County Government; Prince George's County Government Coordinating Projects: S - 000096.14 - Piscataway WRRF Facility Upgrades
--

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$7,595	
Total Cost	\$7,595	
Impact on Water and Sewer Rate	\$0.02	

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'03
Date First Approved	FY'03
Initial Cost Estimate	
Cost Estimate Last FY	86,080
Present Cost Estimate	90,650
Approved Request Last FY	5,518
Total Expense & Encumbrances	
Approval Request Year 1	16,289

G. Status Information	
Land Status	Public/Agency owned land
Project Phase	On-Going
Percent Complete	0 %
Estimated Completion Date	On-Going

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	

H. Map
MAP NOT APPLICABLE

Metering Infrastructure Upgrade

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	
A - 000109.01		Add			Planning Areas	Bi-County

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	37,385			37,385	2,200	3,870	4,560	5,040	15,015	6,700	
Land											
Construction	245,251			245,251	10,690	68,713	69,783	69,303	26,763		
Other											
Total	282,636			282,636	12,890	72,583	74,343	74,343	41,778	6,700	

C. Funding Schedule (000's)

WSSC Bonds	282,636			282,636	12,890	72,583	74,343	74,343	41,778	6,700	
------------	---------	--	--	---------	--------	--------	--------	--------	--------	-------	--

D. Description & Justification

DESCRIPTION This project provides for the planning, design, construction, and implementation of an upgraded metering infrastructure throughout the Washington Suburban Sanitary District (WSSD). This includes data and software integration with WSSC Water's various information technology (IT) systems. All WSSC Water's approximately 503,000 water meters will be replaced or retrofitted and will include new transmitter devices with internal antennas capable of obtaining and communicating the meter register readings. All readings will be collected remotely. JUSTIFICATION The expected useful life of a water meter is 15-20 years. More than half of WSSC Water's meters are more than 15 years old, indicating that most of the meters in the system are due for replacement. This expansion is required to obtain accurate register readings from a variety of water meter locations, including indoor, pit-set, and underground vault settings. This project is expected to provide a financial benefit to the system and an updated cost-benefit analysis is being prepared for the project. The Metering Infrastructure Upgrade also allows for monthly billing based on actual meter reads, which will better align the billing process with household budgets, help customers stay current with their payments, and help customers develop a greater awareness of their water consumption; Dial Outbound AMR Trial Final Report, Metering Services, Inc. (1990); An Economic Evaluation of AMR for WSSC, Marilyn Harrington (1992); Cost of Meter Reading Study, Marilyn Harrington (2000); The WSSC Experience with Radio-Frequency AMR on Commercial & Industrial Meters (2002); Radio Frequency Solution for Meter Reading (2003); AMR Phase I (July 2005); Customer Care Team Departmental Action Item #20 - AMR Installation (2007); Advanced Metering Infrastructure Study, R.W. Beck (March 2011); 2020 AMI Cost-Benefit Analysis, Arcadis (October 2020). COST CHANGE Project costs have been updated to reflect current market prices for meters and transmitter devices. OTHER The present project scope was developed for the FY'27 CIP. The schedule and expenditure projections shown in Block B above are preliminary planning level estimates and are expected to change based upon site conditions and design constraints. WSSC Water will pursue available state and federal funding opportunities for this project. COORDINATION Coordinating Agencies: Montgomery County Government; Prince George's County Government Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service		
Total Cost		
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'27
Date First Approved	FY'27
Initial Cost Estimate	307,862
Cost Estimate Last FY	
Present Cost Estimate	282,636
Approved Request Last FY	
Total Expense & Encumbrances	
Approval Request Year 1	12,890

G. Status Information	
Land Status	Not Applicable
Project Phase	Planning
Percent Complete	0 %
Estimated Completion Date	June 2031

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	1,900,000
Capacity	

H. Map
MAP NOT AVAILABLE

Lead Reduction Program

A. Identification and Coding Information		
Agency Number	Project Number	Update Code
A - 000109.02		Change

PDF Date	October 1, 2025
Date Revised	

Pressure Zones	
Drainage Basins	
Planning Areas	Bi-County

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	33,893			33,893	8,500	6,709	5,844	5,942	4,704	2,194	
Land											
Construction	148,541		25,803	122,738	23,900	19,491	20,430	20,548	20,373	17,996	
Other	9,117		1,290	7,827	1,620	1,310	1,314	1,325	1,254	1,004	
Total	191,551		27,093	164,458	34,020	27,510	27,588	27,815	26,331	21,194	

C. Funding Schedule (000's)

WSSC Bonds	151,255		27,093	124,162	27,304	20,794	20,872	21,099	19,615	14,478	
State Aid	40,296			40,296	6,716	6,716	6,716	6,716	6,716	6,716	

D. Description & Justification

DESCRIPTION

This program provides for the implementation and execution of risk mitigation actions against lead in drinking water, with particular emphasis on the removal of all lead service lines (both public and private) and Galvanized Pipes Requiring replacement (GRR) on the private side as required by Federal and State regulations. Specifically, the program will include but not be limited to (1) material verification for all services with an unknown material type involving field investigations, customer surveys, and other methods approved by the State, (2) proactive replacement of all lead service lines and galvanized services requiring replacement, (3) measures to protect vulnerable population in schools and childcare facilities, and (4) development and execution of a comprehensive public outreach and education program. The program will prioritize all replacement work, however there is no Federal or State law requirement that WSSC Water pay for service line replacements on the private side. In the later phase of the program, the work will also identify, and implement as determined, voluntary measures beyond Lead and Copper Rule compliance, including but not limited to (1) continuing support for schools and childcare facilities beyond the mandated 5-year monitoring period, (2) replacement of lead connectors, and initiatives to identify and (3) support replacement of lead premise plumbing. These voluntary measures will lay groundwork for potential future revisions to the regulations and will align with Commission's role as a leader in public health stewardship.

JUSTIFICATION

The Lead and Copper Rule, originally promulgated in 1991 and subsequently revised in 2021, required the replacement of public and private lead service lines if certain action levels of lead in the water were exceeded in the home tap water. In 2024, improvements to the 2021 ruling introduced a mandatory requirement for 100% replacement regardless of lead levels.

Customers having lead service lines have the potential risk of lead exposure. Lead can be released when water comes in contact with pipes that contain lead. If present, elevated lead levels can cause health concerns, especially for pregnant women and young children. Reducing all lead service lines eliminates this potential exposure pathway and risks associated with lead consumption.

COST CHANGE

Program costs reflect the latest schedule and expenditure projections based on information available for the program.

OTHER

COORDINATION

Coordinating Agencies: Montgomery County Department of Environmental Protection; Montgomery County Government; Prince George's County Government
Coordinating Projects: W - 000001.00 - Water Reconstruction Program

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service		
Total Cost		
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)

Date First in Program	FY'26
Date First Approved	
Initial Cost Estimate	205,000
Cost Estimate Last FY	103,590
Present Cost Estimate	191,551
Approved Request Last FY	33,600
Total Expense & Encumbrances	
Approval Request Year 1	34,020

G. Status Information

Land Status	
Project Phase	On-Going
Percent Complete	0 %
Estimated Completion Date	

Growth	
System Improvement	
Environmental Regulation	100%
Population Served	
Capacity	

H. Map

Other Capital Programs

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised	March 1, 2025	Drainage Basins	
A - 000110.00		Change			Planning Areas	Bi-County

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	65,839		9,240	56,599	6,533	9,149	9,636	9,975	10,653	10,653	
Land											
Construction	140,635		23,702	116,933	13,621	14,185	17,833	20,375	25,454	25,465	
Other	75,218		12,585	62,633	27,398	5,324	6,299	6,973	8,325	8,314	
Total	281,692		45,527	236,165	47,552	28,658	33,768	37,323	44,432	44,432	

C. Funding Schedule (000's)

WSSC Bonds	281,692		45,527	236,165	47,552	28,658	33,768	37,323	44,432	44,432	
------------	---------	--	--------	---------	--------	--------	--------	--------	--------	--------	--

D. Description & Justification

DESCRIPTION Other Capital Programs (OCP) includes miscellaneous capital projects, programs, and expenditures for common, non-CIP, enterprise-wide activities such as relocations, new water and sewer house connections, paving, and general construction of local lines. *EXPENDITURES FOR OTHER CAPITAL PROGRAMS ARE EXPECTED TO CONTINUE INDEFINITELY.
JUSTIFICATION The OCP does not include proposed "major projects" which, by law, must be programmed in WSSC Water's Six-Year Capital Improvements Program (CIP) or projects to serve new development.
COST CHANGE Not applicable.
OTHER The OCP summarizes capital expenditures and allocated costs that are not already included in the CIP or in other Information Only projects. Expenditures for the budget year are estimated during the annual CIP update cycle each summer for the Proposed CIP document. The estimates will be revised and updated during the annual budget update cycle each fall for the Proposed Operating & Capital Budget document. Future years are Order of Magnitude estimates and are expected to change with each update cycle.
COORDINATION Coordinating Agencies: Not Applicable Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$20,950	
Total Cost	\$20,950	
Impact on Water and Sewer Rate	\$0.04	

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'21
Date First Approved	FY'21
Initial Cost Estimate	
Cost Estimate Last FY	495,540
Present Cost Estimate	281,692
Approved Request Last FY	61,712
Total Expense & Encumbrances	
Approval Request Year 1	47,552

G. Status Information	
Land Status	Not Applicable
Project Phase	On-Going
Percent Complete	0 %
Estimated Completion Date	On-Going

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	

H. Map
MAP NOT APPLICABLE

PFAS Management Strategy

A. Identification and Coding Information		
Agency Number	Project Number	Update Code
A - 000112.00		Change

PDF Date	October 1, 2025
Date Revised	

Pressure Zones	
Drainage Basins	
Planning Areas	Bi-County

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	30,533		500	30,033	1,000	1,226	1,444	5,292	9,295	11,776	
Land											
Construction	253,142		2,500	250,642	5,000	12,190	15,048	36,120	64,708	117,576	
Other	14,185		150	14,035	300	671	825	2,071	3,700	6,468	
Total	297,860		3,150	294,710	6,300	14,087	17,317	43,483	77,703	135,820	

C. Funding Schedule (000's)

WSSC Bonds	297,860		3,150	294,710	6,300	14,087	17,317	43,483	77,703	135,820	
------------	---------	--	-------	---------	-------	--------	--------	--------	--------	---------	--

D. Description & Justification

DESCRIPTION

The US EPA finalized a National Primary Drinking Water Regulation for six per- and polyfluoroalkyl substances (PFAS) compounds in April 2024, effective June 2024. Public water systems have five years (2029) to comply with the new maximum contaminant levels (MCLs). Future limits are also expected for treated wastewater and biosolids. WSSC Water's approach to PFAS drinking water compliance is to pursue parallel efforts of source water protection to identify and advocate for reduction of watershed sources of PFAS, and drinking water treatment to remove PFAS that are present.

This program funds the planning, design, and construction of treatment for the removal of PFAS in drinking water. Regular monitoring of PFAS levels in Patuxent and Potomac treated drinking water have continued since 2020. Less PFAS have been detected in the Patuxent source water than the Potomac source water. For both source waters, levels are below PFAS MCLs and would be in compliance with the new regulation. However, future compliance is not guaranteed, due to factors such as vast numbers of potential and unknown sources of PFAS in the watershed, potential variability of PFAS levels in the source water, and the changing nature of water quality due to climate change.

The selection of PFAS treatment technology will consider: ability to improve reliability of compliance for PFAS and other regulated contaminants, treatment performance for aesthetic and emerging contaminants, space requirements, scalability for future expansion, ability to increase resilience to climate change and emergencies, operation and maintenance, safety, environmental sustainability, and affordability. Based on high treatment cost and current levels below the PFAS limits, the project will start by sizing a PFAS treatment system for a portion of the Potomac Water Filtration Plant's capacity, with the view to scale up treatment capacity if needed.

JUSTIFICATION

PFAS treatment is planned in order to maintain compliance into the future, which is challenged by factors such as incomplete understanding of watershed sources of PFAS, potential variability of PFAS levels in the Potomac River and Patuxent Reservoirs, the changing nature of water quality due to climate change, the potential for future regulation of other emerging contaminants. This project prepares WSSC Water to maintain a wider margin of compliance with drinking water regulations for PFAS and other existing contaminant limits. The treatment system will increase resilience to the potential impacts of climate change such as warming temperatures, increased algae blooms, and increased severity of drought and flood events. It will also better position WSSC Water to address modernization of the current water treatment facilities.

COST CHANGE

Not applicable.

OTHER

The present project scope was developed for the FY'27 CIP and has an estimated total cost of \$297,860,000.

COORDINATION

Coordinating Agencies: U.S. Environmental Protection Agency, Region III
Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service		
Total Cost		
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)

Date First in Program	FY'26
Date First Approved	FY'26
Initial Cost Estimate	256,500
Cost Estimate Last FY	256,500
Present Cost Estimate	297,860
Approved Request Last FY	
Total Expense & Encumbrances	
Approval Request Year 1	6,300

G. Status Information

Land Status	
Project Phase	On-Going
Percent Complete	0 %
Estimated Completion Date	June 2032

Growth	
System Improvement	
Environmental Regulation	100%
Population Served	
Capacity	

H. Map

Master Planning and Facilities Planning and Investment

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	
A - 000113.00		Change			Planning Areas	

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	66,987		16,500	50,487	14,500	6,772	4,180	3,780	9,295	11,960	
Land											
Construction											
Other	3,350		825	2,525	725	339	209	189	465	598	
Total	70,337		17,325	53,012	15,225	7,111	4,389	3,969	9,760	12,558	

C. Funding Schedule (000's)

WSSC Bonds	70,337		17,325	53,012	15,225	7,111	4,389	3,969	9,760	12,558	
------------	--------	--	--------	--------	--------	-------	-------	-------	-------	--------	--

D. Description & Justification

DESCRIPTION

This program provides for the development of Master Planning and Facility Planning and Investment. A 20-year system-wide Master Plan for the entire water system will be developed incorporating and expanding upon past and on-going work efforts within WSSC Water involving source water supply, storage, pumping, transmission and distribution, and water treatment needs. Additionally, a 20-year system-wide Master Plan for the entire wastewater system incorporating and expanding upon the past and on-going work efforts within WSSC Water involving pipe network and conveyance system, pumping facilities, wet weather storage, water resource recovery facilities and management of biosolids.

Subsequently, 10-year Facility Plans for each element of the water and wastewater systems will be developed as dynamic documents guided by the 20-year Water and Sewer Master Plans.

The goal of all Plans is to provide an infrastructure roadmap based on analyses of future capital investment needs necessary to meet service and regulatory mandates; protect the health and safety of customers, employees, and the environment; reduce business risk exposures; provide exceptional level of service while sustaining operational efficiency; enhance reliability, and resilience; maintain state of good repair of WSSC Water's assets and systems; implement WSSC Water's initiatives, plans and policies; and advance Prince George's and Montgomery counties' priorities. Diversity, equity, inclusion, and environmental justice are core elements of WSSC Water's infrastructure planning to ensure underprivileged communities' benefit from equitable infrastructure access and economic opportunities. Facilities Plans will proactively address contaminants of emerging concerns and increasingly stringent water quality and environmental regulations necessary to protect public health and promote stewardship of Potomac, Patuxent, and Chesapeake Bay Watersheds. Facilities Plans shall include approaches and investment needs essential to implement WSSC Water's Strategic Plan as well as support its vision of One Water and Smart Water.

This program includes annual updates to the water and sewer models and the execution of the recommendations from these plans for the necessary infrastructure investments.

JUSTIFICATION

Master and Facility Plans are required to take a holistic approach at both the system and facility level in a logical, systematic, financially, scheduling and executing the investments needed to sustain a reliable and resilient water and wastewater system to meet the needs of our customers today and well into the future.

Master and Facilities Plans shall result in prioritized list of new and aging infrastructure replacement, upgrade, and repair projects for inclusion in a 10-year Capital Improvement Program (CIP) to meet future needs while improving capital budget, cost predictability and affordability and maintaining a high level of customer satisfaction.

The Facilities Plans would serve as a guide to establish future rates and charges and pursue available funds and grants to implement the required projects. Facilities Plans will outline strategies to implement asset lifecycle management of new and existing assets including integration of new assets with operations and maintenance and decommissioning of existing end-of-life and replaced assets.

This program will lead to improvements in project packaging and sequencing and thus lower mobilization costs while enhancing the project delivery process.

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service		
Total Cost		
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)

Date First in Program	FY'26
Date First Approved	FY'26
Initial Cost Estimate	325,000
Cost Estimate Last FY	325,000
Present Cost Estimate	70,337
Approved Request Last FY	35,000
Total Expense & Encumbrances	
Approval Request Year 1	15,225

G. Status Information

Land Status	
Project Phase	On-Going
Percent Complete	0 %
Estimated Completion Date	

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	

H. Map

COST CHANGE

Program Costs reflect the latest schedule and expenditure projects based on information available for the program. Individual program and project costs will be refined as the master/facility plans are developed.

OTHER

COORDINATION

Coordinating Projects: Not Applicable

Sewer Reconstruction Program

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	Bi-County 30
S - 000001.01		Change			Planning Areas	Bi-County

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	29,772		5,163	24,609	3,480	4,020	4,121	4,222	4,329	4,437	
Land											
Construction	501,244		79,402	421,842	95,691	62,049	63,601	65,189	66,821	68,491	
Other	79,652		12,685	66,967	14,875	9,910	10,158	10,412	10,673	10,939	
Total	610,668		97,250	513,418	114,046	75,979	77,880	79,823	81,823	83,867	

C. Funding Schedule (000's)

WSSC Bonds	303,822		27,162	276,660	14,876	18,391	57,880	59,823	61,823	63,867	
State Aid	306,846		70,088	236,758	99,170	57,588	20,000	20,000	20,000	20,000	

D. Description & Justification

DESCRIPTION

This program provides for comprehensive sewer system rehabilitation in residential areas of sewer mains less than 15-inches in diameter and sewer house connections, addressing infiltration and inflow control, and exposed pipe problems. This program does not include any major capital projects (e.g. CIP size relief or replacement sewers). These are funded separately in the CIP.

*EXPENDITURES FOR SEWER RECONSTRUCTION ARE EXPECTED TO CONTINUE INDEFINITELY.

JUSTIFICATION

The projected work units and expenditure goals for FY'27 are as follows: 62.5 miles of main and lateral design & construction; sewer house connection renewals - \$5.3M; enhanced grouting; emergency repairs - \$2.4M. Note: The specific mix and type of sewer reconstruction may vary in any given year depending on identified system defects. Projections are based on historical experience with regards to timing of design and construction work and availability of authorized contractors.

Comprehensive Basin Studies, Sewer System Evaluation Surveys, Line Blockage Assessments, field surveys, closed-circuit TV inspections, and/or other activities investigating specific portions of the collection system. Annual Buried Wastewater Assets System Asset Management Plan. FY'25 Enterprise Asset Management Plan (May 2023).

COST CHANGE

Program costs reflect the latest schedule and expenditure estimates based upon the current plan for the completion of Phase 2 (Priority 2 and Priority 3) Consent Decree work and the recommendations from the Buried Wastewater Assets System Asset Management Plan.

OTHER

The project scope has remained the same. The schedule and expenditure projections shown in Block B above reflect the terms of the Sanitary Sewer Overflow Consent Decree between WSSC Water, Maryland Department of the Environment (MDE), and the EPA, entered into on December 7, 2005. WSSC Water has applied for low interest loans and grant funding through MDE's Water Infrastructure Financing Administration's Water Quality Revolving Loan Fund Program and grant funding from MDE's Bay Restoration Fund for portions of this program. The sewer reconstruction program was established in 1979. Some expenditures for grouting repairs are included in the Operating Budget. The following work accomplishments through FY'25 summarize the magnitude of this reconstruction effort: sewer main reconstruction, 660 miles; and sewer house connection renewals, 25,525. It is anticipated that sewer reconstruction activity will be a perpetual element of future work programs.

COORDINATION

Coordinating Agencies: Local Community Civic Associations; Maryland Department of the Environment; Maryland State Highway Administration; Montgomery County Department of Public Works and Transportation; Montgomery County Government; Prince George's County Government; Prince George's County Department of Permitting Inspection and Enforcement; U.S. Environmental Protection Agency, Region III
Coordinating Projects: S - 000001.02 - High Inflow and Infiltration Basin Rehabilitation; S - 000170.09 - Trunk Sewer Reconstruction Program

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$13,275	
Total Cost	\$13,275	
Impact on Water and Sewer Rate	\$0.03	

F. Approval and Expenditure Data (000's)


Date First in Program	
Date First Approved	
Initial Cost Estimate	
Cost Estimate Last FY	534,990
Present Cost Estimate	610,668
Approved Request Last FY	73,569
Total Expense & Encumbrances	
Approval Request Year 1	114,046

G. Status Information

Land Status	Not Applicable
Project Phase	On-Going
Percent Complete	0 %
Estimated Completion Date	On-Going

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	

H. Map



High Inflow and Infiltration Basin Rehabilitation

A. Identification and Coding Information		
Agency Number	Project Number	Update Code
S - 000001.02		Change

PDF Date	October 1, 2025
Date Revised	

Pressure Zones	
Drainage Basins	Bi-County 30
Planning Areas	Bi-County

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision											
Land											
Construction	8,763			8,763	461	922	1,845	1,845	1,845	1,845	
Other	1,315			1,315	69	138	277	277	277	277	
Total	10,078			10,078	530	1,060	2,122	2,122	2,122	2,122	

C. Funding Schedule (000's)

WSSC Bonds	10,078			10,078	530	1,060	2,122	2,122	2,122	2,122	
------------	--------	--	--	--------	-----	-------	-------	-------	-------	-------	--

D. Description & Justification

DESCRIPTION This program aims to build upon the two existing sewer reconstruction programs (S-1.01 and S-170.09) by bridging the resources of the Pipeline Design Division, Utility Services, Planning, Production, and Asset Management together to provide an efficient and rapid response directed at addressing and better tracking the replacement and rehabilitation of critically aging and failing sewer system infrastructure posing a significant business risk to WSSC Water. The program is a focus driven approach employed to target sewer basins experiencing high Inflow/Infiltration (I/I) and alternative options for handling high (I/I) at facilities. The program prioritizes the planning, design, permitting, and construction processes to significantly reduce the extensive delivery times experienced under the two existing programs for mains of all sizes, sewer house connections and manholes, as well as, identifying and implementing alternative options to managing high (I/I).
JUSTIFICATION Some sewer basins are experiencing high Inflow and Infiltration (I/I) that is putting a strain on treatment facilities during high rain events. The frequency of high flows has increased due to more frequent intense stores in the sewer basin. There is a need implement a holistic approach to reduction and management of this I/I through the sewer collection and at facilities to reduce the peak flows at the facilities.
COST CHANGE
OTHER
COORDINATION Coordinating Agencies: Local Community Civic Associations; Maryland Department of the Environment; Maryland State Highway Administration; Montgomery County Department of Public Works and Transportation; Montgomery County Government; Prince George's County Government; Prince George's County Department of Permitting Inspection and Enforcement; U.S. Environmental Protection Agency, Region III Coordinating Projects: S - 000001.01 - Sewer Reconstruction Program; S - 000170.09 - Trunk Sewer Reconstruction Program

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service		
Total Cost		
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'26
Date First Approved	
Initial Cost Estimate	9,500
Cost Estimate Last FY	9,500
Present Cost Estimate	10,078
Approved Request Last FY	500
Total Expense & Encumbrances	
Approval Request Year 1	530

G. Status Information	
Land Status	
Project Phase	On-Going
Percent Complete	0 %
Estimated Completion Date	

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	

H. Map

Water Reconstruction Program

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	Bi-County					
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins						
W - 000001.00		Change			Planning Areas	Bi-County					

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	93,166		9,649	83,517	9,835	14,030	14,364	14,725	15,092	15,471	
Land											
Construction	472,218		62,436	409,782	49,299	69,366	70,109	71,859	73,655	75,494	
Other	84,806		10,813	73,993	8,866	12,510	12,672	12,987	13,312	13,646	
Total	650,190		82,898	567,292	68,000	95,906	97,145	99,571	102,059	104,611	

C. Funding Schedule (000's)

WSSC Bonds	636,190		80,898	555,292	66,000	93,906	95,145	97,571	100,059	102,611	
State Aid	14,000		2,000	12,000	2,000	2,000	2,000	2,000	2,000	2,000	

D. Description & Justification

DESCRIPTION

The purpose of this program is to renew and extend the useful life of water mains, house connections, and large water services. Portions of the water system are more than 80 years old. Bare cast iron mains, installed generally before 1965, permit the build-up of tuberculation which can reduce flow and cause discoloration at the customer's tap. Selected replacement is necessary to supply water in sufficient quantity, quality, and pressure for domestic use and firefighting. As the system ages, water main breaks are increasing. Selected mains are chronically breaking, and other mains are undersized for the current flow standards. Replacement and the addition of cathodic protection to these mains provides added value to the customer. Galvanized, copper, and cast-iron water mains, as well as all other water main appurtenances including meter and PRV vaults are replaced on an as needed basis when they have exceeded their useful life.

*EXPENDITURES FOR WATER RECONSTRUCTION ARE EXPECTED TO CONTINUE INDEFINITELY.

JUSTIFICATION

The program's projected work units and/or expenditures for FY' 2027 are as follows: design and construction of main replacement and associated water house connection renewals, 35 miles; cathodic protection - \$.21M; design and construction of large water service replacements - \$5.5M; emergency contracts at depots - \$5.58M; pipe armoring - \$0.59M. Note: The specific mix and type of water main reconstruction may vary in any given year depending on the nature and priority of the work to be addressed. The program level may be adjusted in future years based upon the results of the Asset Management Program. Based upon the prioritization and recommendations of the Asset Management Program, the number of miles of water main replacement will strategically increase through FY 2035. This will enhance WSSC Water breaks and leaks level of service goal.

Flow studies, water system modeling, and field surveys are routinely conducted. The annual Buried Water Assets System Asset Management Plan identifies the business risk exposure of the water distribution system. FY 2025 Enterprise Asset Management Plan (May 2023).

COST CHANGE

Program costs reflect the latest expenditure and schedule estimates based on the recommendations from the FY 2025 Enterprise Asset Management Plan (May 2023).

OTHER

The water reconstruction program has been ongoing since 1979. Funding in the six-year program period is subject to Spending Affordability Guideline limits. WSSC Water has applied for low interest loans and grant funding for this program through MDE's Water Infrastructure Financing Administration's Drinking Water Revolving Loan Fund Program. The following work accomplishments through FY 2022 summarize the magnitude of the reconstruction effort: 2,012 miles rehabilitated or replaced; 378 large water service/meters replaced. It is anticipated water reconstruction activity will be a perpetual element of future work programs.

COORDINATION

Coordinating Agencies: Local Community Civic Associations; Maryland Department of the Environment; Maryland State Highway Administration; Montgomery County Department of Public Works and Transportation; Montgomery County Government; Prince George's County Government; Prince

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$47,591	
Total Cost	\$47,591	
Impact on Water and Sewer Rate	\$0.10	

F. Approval and Expenditure Data (000's)

Date First in Program	
Date First Approved	
Initial Cost Estimate	
Cost Estimate Last FY	1,066,093
Present Cost Estimate	650,190
Approved Request Last FY	109,241
Total Expense & Encumbrances	
Approval Request Year 1	68,000

G. Status Information

Land Status	Not Applicable
Project Phase	On-Going
Percent Complete	0 %
Estimated Completion Date	On-Going

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	

H. Map

MAP NOT APPLICABLE

Water Storage Facility Rehabilitation Program

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	Bi-County					
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins						
W - 000105.00		Change			Planning Areas	Bi-County					

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	10,720		4,490	6,230	3,270	2,180	780				
Land											
Construction	57,240		17,395	39,545	23,395	8,950	6,300	300	300	300	300
Other	6,797		2,189	4,578	2,667	1,113	708	30	30	30	30
Total	74,757		24,074	50,353	29,332	12,243	7,788	330	330	330	330

C. Funding Schedule (000's)

WSSC Bonds	74,757		24,074	50,353	29,332	12,243	7,788	330	330	330	330
------------	--------	--	--------	--------	--------	--------	-------	-----	-----	-----	-----

D. Description & Justification

DESCRIPTION The Water Storage Facility Rehabilitation Program provides for the comprehensive rehabilitation of WSSC Water's more than 60 water storage facilities located throughout the WSSC Water service area, holding over 200 million gallons of finished drinking water. The program provides for structural metal and concrete foundation repairs, equipment upgrades to meet current OSHA standards, lead paint removal, security upgrades, advanced mixing systems to improve water quality, and altitude valve vault and supply pipe replacements.
JUSTIFICATION Currently, there are more than 20 steel tanks whose last painting contract was finished 10 or more years ago. Many older tanks have accumulated significant layers of paint which have lost their bonding strength to the steel. Old coatings will be completely removed and costly lead abatement techniques will be required in many cases. The recommended practice is to do this extra work every third re-coating to extend the service life of the structure. Modern coating systems should extend the length of service between coatings from the current 10 years to somewhere between 15 to 20 years.
COST CHANGE Program costs reflect the latest schedule and expenditure projections based on the plan for the water storage facilities currently included in the program.
OTHER The project scope has remained the same. The schedule and expenditure projections shown in Block B above are a mix of planning, design, and construction level estimates and are expected to change based upon site conditions and design constraints. Tanks are prioritized based on the condition of the existing coating and structural integrity issues. The program plan for FY'27 will include the following water storage facilities: North Woodside Standpipe, Pointer Ridge Elevated Tank, Greenbelt Standpipe, Andrews Elevated Tank, Wall Lane Standpipe, Brink Elevated Tank, Bradley Hills 1 and 2, and Cedar Heights Reservoir.
COORDINATION Coordinating Agencies: Maryland Department of the Environment; Montgomery County Government; Prince George's County Government Coordinating Projects: Not Applicable

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$3,284	
Total Cost	\$3,284	
Impact on Water and Sewer Rate	\$0.01	

F. Approval and Expenditure Data (000's)	
Date First in Program	FY'09
Date First Approved	FY'09
Initial Cost Estimate	
Cost Estimate Last FY	75,067
Present Cost Estimate	74,757
Approved Request Last FY	23,044
Total Expense & Encumbrances	
Approval Request Year 1	29,332

G. Status Information	
Land Status	Public/Agency owned land
Project Phase	On-Going
Percent Complete	0 %
Estimated Completion Date	On-Going
Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	

H. Map
MAP NOT APPLICABLE

Specialty Valve Vault Rehabilitation Program

A. Identification and Coding Information			PDF Date	October 1, 2025	Pressure Zones	
Agency Number	Project Number	Update Code	Date Revised		Drainage Basins	
W - 000107.00		Change			Planning Areas	Bi-County

B. Expenditure Schedule (000's)

Cost Elements	Total	Thru FY'25	Estimate FY'26	Total 6 Years	Year 1 FY'27	Year 2 FY'28	Year 3 FY'29	Year 4 FY'30	Year 5 FY'31	Year 6 FY'32	Beyond 6 Years
Planning, Design & Supervision	1,717	121	169	1,427	332	498	366	111	98	22	
Land											
Construction	28,609	805	519	27,285	7,511	10,310	7,563	369	903	629	
Other	4,409		103	4,306	1,176	1,621	1,189	72	150	98	
Total	34,735	926	791	33,018	9,019	12,429	9,118	552	1,151	749	

C. Funding Schedule (000's)

WSSC Bonds	34,735	926	791	33,018	9,019	12,429	9,118	552	1,151	749	
------------	--------	-----	-----	--------	-------	--------	-------	-----	-------	-----	--

D. Description & Justification

DESCRIPTION

This program provides for the planning, design, and construction of improvements and replacement of specialty valves and their associated vaults throughout the water distribution system, including pressure reducing valves, pressure relief valves, and altitude and metering valves. The program includes valves ranging in size from 8-inches to 60-inches in diameter. The program will systematically evaluate the condition of individual installations, some of which were constructed as early as the 1930s, and upgrade or relocate the structures and equipment as necessary. This program will improve reliability and increase the efficiency of system operations.

JUSTIFICATION

The facilities included in this program are in need of rehabilitation due to factors such as: location within heavily traveled roadways, age deterioration, obsolescence, and operational improvements. Candidate PRVs were originally identified in an October 26, 2005 memo from Jeff Asner to Karen Wright and a subsequent May 7, 2007 memo from Karen Wright to Thomas Heikkinen. Originally, there were 23 candidate vaults within this program, as identified by the Systems Control Group; PRV Vault Rehabilitation Evaluation Study, EBA Engineering, Inc. (September 2010). Additional valves and vaults were recommended as part of WSSC Water's Asset Management Program; 290B Business Case Report (January 2016); CNPV #244 Central Avenue Water Pumping Station Valve Vaults Replacement (June 2022).

COST CHANGE

Program costs reflect the latest schedule and expenditure projections based on the plan for the valves and vaults currently included in the program.

OTHER

The project scope has remained the same. The schedule and expenditure projections shown in Block B above are a mix of planning, design, and construction level estimates and are expected to change based upon site conditions and design constraints. Additional vaults may be added to or removed from the program based upon recommendations from WSSC Water's Asset Management Program. Future land and rights-of-way costs are included in project W-202.00.

COORDINATION

Coordinating Agencies: Maryland State Highway Administration; Maryland Water Management Administration; Montgomery County Department of Public Works and Transportation; Montgomery County Government; Prince George's County Government; Prince George's County Department of Permitting Inspection and Enforcement
Coordinating Projects: W - 000161.01 - Large Diameter Water Pipe & Large Valve Rehabilitation Program

E. Annual Operating Budget Impact (000's)		FY of Impact
Staff & Other		
Maintenance		
Debt Service	\$1,475	
Total Cost	\$1,475	
Impact on Water and Sewer Rate		

F. Approval and Expenditure Data (000's)


Date First in Program	FY'11
Date First Approved	FY'11
Initial Cost Estimate	17,560
Cost Estimate Last FY	32,831
Present Cost Estimate	34,735
Approved Request Last FY	10,978
Total Expense & Encumbrances	926
Approval Request Year 1	9,019

G. Status Information

Land Status	Land and R/W to be acquired
Project Phase	On-Going
Percent Complete	0 %
Estimated Completion Date	On-Going

Growth	
System Improvement	100%
Environmental Regulation	
Population Served	
Capacity	

H. Map



APPENDIX A

RESOLUTION NO. 2025-2391

Adopted: June [18], 2025

Effective Date: July 1, 2025

WASHINGTON SUBURBAN SANITARY COMMISSION

SUBJECT: A RESOLUTION modifying the System Development Charge (SDC) to help finance the capital costs of expanding and augmenting water and sewerage systems to accommodate service to subscribers in the Washington Suburban Sanitary District (WSSD) and to provide a financing mechanism to aid the Washington Suburban Sanitary Commission (Commission) in paying for the capital projects thereof by providing methods and procedures by which the SDC is to be implemented and/or collected.

WHEREAS, the Maryland Annotated Code, Public Utilities Article (PUA) §§ 25-401, *et. seq.* authorizes the Montgomery and Prince George's County Councils to establish a System Development Charge which will be paid by applicants for new water and sewer service; and

WHEREAS, PUA §§ 25-402 and 25-403 govern the schedule for the payment of the System Development Charge to the Commission for certain properties and establishes a maximum System Development Charge that may be charged; and

WHEREAS, the Commission owns and operates various water treatment and sewage treatment disposal plants and facilities within the WSSD and has an equity share in sewage treatment plants operated by other jurisdictions to treat sewage generated in portions of the WSSD; and

WHEREAS, it is necessary that the Commission, with the advice and consent of the local governing bodies within the WSSD, develop alternative funding to cover the costs of providing quality water and sewer service in the WSSD and to similarly accommodate new growth therein as authorized by the County Governments; and

WHEREAS, the System Development Charge is a component of the Commission's Fiscal Year 2026 capital and operating budgets prepared pursuant to PUA §17-202; and

WHEREAS, the Commission last modified the System Development Charge effective July 1, 2024 by Commission Resolution No. 2024-2364; and

WHEREAS, for all of the foregoing reasons it is necessary or desirable to continue the imposition of a System Development Charge fee; and

RESOLUTION NO. 2025-2391

Adopted: June [18], 2025

Effective Date: July 1, 2025

WHEREAS, PUA § 25-403(a) provides that the Montgomery and Prince George's County Councils may adopt and the Commission may implement a System Development Charge not to exceed certain maximum amounts as set forth in PUA §§ 25-403(a)(2)(ii) and (a)(2)(iii); and

WHEREAS, PUA § 25-403(c) provides that the maximum charge as set forth in PUA §§ 25-403(a)(2)(ii) and (a)(2)(iii) may be changed by an amount equal to the prior calendar year's change in the consumer price index published by the Bureau of Labor Statistics of the United States Department of Labor for urban wage earners and clerical workers for all items for the Washington, D.C. metropolitan area; and

WHEREAS, the consumer price index published by the Bureau of Labor Statistics of the United States Department of Labor for urban wage earners and clerical workers for all items for the Washington, D.C. metropolitan area increased 2.5% from November 2023 to November 2024; and

WHEREAS, The Commission recommends increasing the System Development Charge by 2.5 percent for FY 2026, and recommends increasing the maximum allowable charge by 2.5% from FY 2025 limits in order to maintain future rate flexibility to address future potential growth funding gaps; and

WHEREAS, the County Councils of Prince George's County and Montgomery County met and approved the modifications to the System Development Charge set forth below on May 8, 2025; and

NOW, THEREFORE, BE IT RESOLVED This 18th day of June, 2025, that the Commission hereby adopts the approved System Development Charge fee schedule as set forth herein. For the purposes of this Resolution, the following definitions apply:

RESOLUTION NO. 2025-2391

Adopted: June [18], 2025

Effective Date: July 1, 2025

Definitions:

- 1) Apartment Unit means one of several single family residential units within one building that is not a “multi-unit dwelling.” An “apartment unit” must contain at least one full bath and kitchen, but not more than two toilets. An “apartment unit” typically includes, but is not limited to, an individual dwelling unit in a garden, medium or high-rise type residential building.
- 2) Drainage Charge is the portion of the System Development Charge applicable to drainage fixture units for apartments and residential properties having five or fewer toilets.
- 3) Drainage Fixture Unit Value is a measure of the probable discharge into the drainage system by a particular plumbing fixture in terms of volume rate of discharge and duration of a single drainage operation and the time between successive operations.
- 4) Dwelling Unit means a single-family housing unit used as a residence, including trailers and mobile homes.
- 5) Hookup means the joining of the on-site water and/or sewer line(s) to the Commission’s service connection or the installation of plumbing fixtures in a building served by the Commission’s water and/or sewer facilities.
- 6) Multi-Unit Dwelling means a building that will accommodate several housing units on a lateral basis; namely, semi-attached houses, row houses, or townhouses used as residences.
- 7) New Service means:
 - a) the first-time hook-up of a property to the Commission’s water and/or sewer system, including
 - 1) a direct connection of an improvement or building; or
 - 2) a connection of the improvement or building through an existing on-site system; or
 - b) a new connection or increased water meter size for a property previously or currently served by the Commission if the new connection or increased meter size is needed because of a change in the use of the property or an increase in demand for service at the property.
- 8) Non-Residential Unit is a structure not otherwise defined as a Residential Unit, generally commercial or industrial in nature. Examples may include shopping malls, non-residential townhouses, warehouses, industrial buildings, restaurants, schools, dormitories, hospitals, hotels, motels, nursing homes, office buildings, churches, theaters, and similar commercial or industrial buildings.

RESOLUTION NO. 2025-2391

Adopted: June [18], 2025

Effective Date: July 1, 2025

- 9) Residential Unit means any housing unit defined in Paragraphs 1, 4, and 6, above and used as a residence.
- 10) System Development Charge means that charge imposed by the Commission pursuant to the provisions of §25-403, Division II of the Public Utilities Article, Annotated Code of Maryland. (Maximum allowable System Development Charge is the maximum charge authorized by law, but not necessarily imposed in a given year.)
- 11) Toilet is a water closet as set forth in the WSSC Code of Regulations, Chapter 14.25—the Plumbing and Fuel Gas Code; and
- 12) Water Supply Charge is the portion of the System Development Charge applicable to water supply fixture units for apartments and residential properties having five or fewer toilets; and
- 13) Water Supply Fixture Unit Value is a measure of the probable hydraulic demand on the water supply by a particular plumbing fixture in terms of volume rate of supply and duration of a single supply operation and the time between successive operations; and

BE IT FURTHER RESOLVED, that the System Development Charge rates for FY'26 shall be as follows:

Property Type	FY'26 Charge	Maximum Allowable Charge
Apartment Unit		
Water	\$918	\$1,611
Sewer	1,169	2,049
1-2 Toilets / Residential		
Water	1,378	2,417
Sewer	1,753	3,071
3-4 Toilets / Residential		
Water	2,296	4,028
Sewer	2,921	5,125
5 Toilets / Residential		
Water	3,213	5,636
Sewer	4,091	7,175
6 or More Toilets / Residential*		
Water	90	160
Sewer	118	209
Non-Residential*		
Water	90	160
Sewer	118	209

RESOLUTION NO. 2025-2391

Adopted: June [18], 2025

Effective Date: July 1, 2025

*Per Fixture Unit

(The System Development Charge for non-residential properties and dwelling units or multi-unit dwellings with more than five toilets shall be based on the number of plumbing fixtures and the assigned values for those fixtures as set forth in the WSSC Code of Regulations, Chapter 14.25—the Plumbing and Fuel Gas Code.); and

BE IT FURTHER RESOLVED, that the System Development Charge, as established herein, shall be paid by an Applicant for New Service to the Commission at the time of application for a plumbing permit to install fixtures or hookup(s) to the Commission's water and/or sewage system(s) except that an applicant for a plumbing permit for a residential unit may pay the System Development Charge in two payments as follows:

- 1) One-half at the time of Plumbing Permit Application;
- 2) The remaining one-half within 12 months after the first payment or prior to the transfer of title to the property, whichever occurs first.

At the time of the first payment, the applicant for the plumbing permit for a residential unit shall deposit with the Commission security for the second payment in an amount and form established and approved by the Commission; and

BE IT FURTHER RESOLVED, that the fees established herein shall be in addition to, and not a substitution for, any other fees, rates, charges, or assessments allowed by law; and

BE IT FURTHER RESOLVED, that the Commission recognizes that the County Councils for Prince George's and Montgomery Counties have the authority to grant full or partial exemptions from the System Development Charge, as set forth in PUA §25-403(b); and

BE IT FURTHER RESOLVED, that nothing herein shall be construed as creating a contract between the Commission and the applicant for New Service, and that the providing of water and/or sewer service to an applicant's property shall be subject to intervention of other governmental authority; the duly adopted policies of Montgomery and Prince George's Counties, and the Commission's ability to otherwise provide such service; and

RESOLUTION NO. 2025-2391

Adopted: June [18], 2025

Effective Date: July 1, 2025


BE IT FURTHER RESOLVED, that Commission Resolution No. 2024-2364 adopted June 21, 2024 on the same subject matter be, and the same is hereby superseded by this Commission Resolution No. ~~20XX-23XX~~;

2025-2391

BE IT FURTHER RESOLVED, that the System Development Charge established herein shall take effect on July 1, 2025.

A True Copy

Attest:



Julianne M. Montes De Oca, Esq., Corporate Secretary

Chapter 5.90

SYSTEM DEVELOPMENT CHARGE LEVY AND COLLECTION

Sections:

5.90.010	Purpose.
5.90.020	Definitions.
5.90.030	General.
5.90.040	Exemptions.
5.90.050	Refunds.
5.90.060	Authority clause.

5.90.010 Purpose.

- (a) To document the levy, collection and deposit of the system development charge (SDC) in accordance with the Public Utilities Article, § [25-401](#) et seq., Annotated Code of Maryland and WSSC's Resolution No. 98-1555.
- (b) Define terms and phrases referencing SDC as commonly used in the issuance of plumbing permits. (Amended during 2019 codification; CUS 98-01 § 1)

5.90.020 Definitions.

- (a) "Apartment unit" means one of several single-family housing units within one building and not specifically classified as a multi-unit dwelling; e.g., individual dwelling units in garden, medium and high-rise type residential buildings.
- (b) "Base SDC fee" means the WSSC approved dollar charge for a plumbing fixture having a drainage fixture unit value and/or a water supply fixture unit value of one for nonresidential properties or residential units with more than five toilets. The base SDC fee for residential units with five or fewer toilets is the WSSC approved dollar charge based upon the unit's number of toilets.
-

(c) "Drainage fixture unit value" means a measure of the probable discharge into the drainage system by a particular plumbing fixture in terms of volume rate of discharge and duration of a single drainage operation and the time period between successive operations.

(d) "Dwelling unit" means a single-family housing unit used as a residence, including trailers and mobile homes.

(e) "Hookup" means the joining of a property's on-site water and/or sewer line(s) to the Commission's service connection or the installation of plumbing fixtures in a building served by the Commission's water and/or sewer facilities.

(f) "Multi-unit dwelling" means a building that will accommodate several housing units on a lateral basis; namely, semi-attached houses, row houses or townhouses used as residences.

(g) "New service" means:

(1) The first-time hookup of a property to the Commission's water and/or sewer system; or

(2) A new connection or increased water meter size for a property, previously or currently served by the Commission, if the new connection or increased meter size is needed because of a change in the use of the property or an increase in demand for service at the property.

(h) "Nonresidential unit" means a structure not otherwise defined as a residential unit, generally commercial or industrial in nature. Examples may include shopping malls, nonresidential townhouses, warehouses, industrial buildings, restaurants, schools, dormitories, hospitals, hotels, motels, nursing homes, office buildings, churches, theaters and similar commercial or industrial buildings.

(i) "Plumbing permit" means the approved instrument, resulting from an application filed by a registered master plumber, which allows for hookup of fixtures or on-site piping to the Commission's water and/or sewer systems.

(j) "Property" means an improvement(s) or building(s) on a lot or parcel of land containing plumbing fixtures described in terms of drainage fixture unit values or water supply fixture unit values.

(k) "Public sponsored and affordable housing" means:

-
- (1) Any dwelling unit built or financed under a government program, regulation, or binding agreement that limits for at least 10 years the price or rent charged for the unit in order to make the unit affordable to households earning less than 80 percent of the area median income, adjusted for family size;
 - (2) Any moderately priced dwelling unit built under Chapter 25A of the Montgomery County Code or Subtitles 13 and 27 of the Prince George's County Code;
 - (3) Any productivity housing unit, as defined in Section 25B-17(m) of the Montgomery County Code;
 - (4) Any unit in an opportunity housing project built under Sections 56-28 through 56-32 of the Montgomery County Code or Subtitle 13, Division 8, of the Prince George's County Code, which is reserved for occupancy only by persons with low or moderate incomes (as defined in applicable provisions of state and county law);
 - (5) Any dwelling unit constructed pursuant to the Capturing Housing Opportunities in Communities Everywhere (CHOICE) program in Prince George's County which is reserved for occupancy only by persons with low or moderate incomes (as defined in applicable provisions of state and county law).
- (l) "Residential applicant" means a builder on whose behalf a registered master plumber applies for and receives from the Commission plumbing permits for construction of new residential units.
- (m) "Residential unit" means any apartment unit, dwelling unit or multi-unit dwelling, as defined in this section, used as a residence.
- (n) "SDC sewer charge" means the product of a fixture's drainage fixture unit value and its associated base SDC fee for nonresidential properties or dwelling and multi-unit housing units with more than five toilets. For residential properties with five or fewer toilets, the SDC sewer charge is the Commission approved drainage portion of the base SDC fee.
- (o) "SDC water charge" means the product of a fixture's water supply fixture unit value and its associated base SDC fee for nonresidential properties or dwelling and multi-unit housing units with more than five toilets. For residential properties with five or fewer toilets, the SDC water charge is the Commission approved water supply portion of the base SDC fee.
-

(p) "Sub-district charge" means that charge established by the Commission pursuant to the provisions of the Public Utilities Article, § [25-101\(b\)](#), Annotated Code of Maryland.

(q) "Toilet" means a water closet, as set forth in WSSC Chapter [14.25](#).

(r) "Water supply fixture unit value" means a measure of the probable hydraulic demand on the water supply by a particular plumbing fixture in terms of volume rate of supply and duration of a single supply operation and the time period between successive operations.

(Amended during 2019 codification; CUS 98-01 § 2)

5.90.030 General.

(a) SDC is a fee established pursuant to provisions of the Public Utilities Article, § [25-403\(b\)](#), Annotated Code of Maryland, to help finance the capital cost of upgrading existing plants and facilities as well as the construction of new capital projects attributable to the addition of new service.

(b) The base SDC fee level is established by Commission resolution representing a formal adoption of the fee level mutually agreed upon by the Montgomery and Prince George County Councils.

(c) The SDC fee for a nonresidential property or a dwelling unit or housing unit within multi-unit dwelling with more than five toilets is determined by the type and number of fixtures, existing and/or proposed, for which hookup to the WSSC's water and/or sewerage system(s) is proposed. The SDC levy is the sum of SDC water charges and SDC sewer charges, prevailing at the time of application for hookup, which are associated with the individual fixtures proposed for hookup.

(d) The SDC fee for a residential unit with five or fewer toilets is determined by the number of toilets, existing and/or proposed, for which hookup to the WSSC's water and/or sewerage system(s) is proposed. The SDC levy is the sum of SDC water charges and SDC sewer charges, prevailing at the time of application for hookup, which are associated with the number of toilets proposed for hookup.

(e) Except as provided by subsection [\(i\)](#) of this section, a property's calculated SDC fee is payable in full and shall accompany the application for plumbing permit for hookup of a

property's fixtures to the WSSC system. Any credit pursuant to the Development Services Code, WSSC Chapter [11.155](#), may be substituted as payment, on a dollar for dollar basis, as therein described. Collected SDC fees shall be deposited in established revenue accounts and reconciled through the Service Applications and Records Section's remittance-processing system.

(f) When a request is made to add a fixture(s) to a plumbing permit which has been issued under a previous SDC rate structure and which has not received final inspection approval, the additional SDC shall be calculated and collected based upon the fixture unit rate in effect at the time of request, except that the total SDC for a residential unit permit with five or less toilets shall not exceed the current base SDC fee for such a unit.

(g) When an application is made to add a toilet(s) to an existing dwelling or housing unit within an existing multi-unit dwelling, the resulting permit may be subject to a SDC fee only if the unit was previously assessed a SDC fee or an increase is required in the size of the unit's connection or meter. In either situation, a SDC fee will be actually assessed only if the number of toilets is being increased from one toilet based rate category to the next. For housing units with five or fewer toilets, the SDC fee assessed will be equal to the difference in the SDC base charge currently applicable to the number of existing toilets and that applicable to the total number of existing and proposed toilets. The SDC fee assessed for existing housing units with more than five toilets is the sum of the SDC base fees at the current SDC rate structure for all added fixtures.

(h) When an application is made to add fixtures to a nonresidential unit, the resulting permit may be subject to a SDC fee only if the unit was previously assessed a SDC fee or an increase is required in the size of the unit's connection or meter. In either situation, the SDC fee assessed is the sum of the SDC base fees at the current SDC rate structure for all added fixtures.

(i) A residential applicant who elects to delay paying a portion of the system development charge shall pay one-half the charge at the time of filing application for plumbing permit. The remaining one-half of the system development charge for each residential unit shall be paid to the Commission within 12 months after the first payment or prior to the transfer of title to the property, whichever occurs first. A residential applicant must provide security for the remaining one-half of the system development charge at the time of filing the plumbing permit application in one of the following forms:

-
- (1) An irrevocable letter of credit that is automatically renewed from a bank that is rated "C" or better by Thomson Bankwatch.
- (2) A financial guaranty bond in a form substantially similar to the form attached here as [Appendix A](#). The bond shall be executed by the applicant and a corporate bonding company licensed to transact such business in the State of Maryland and named on the current list of "Surety Companies Acceptable on Federal Bonds" as published in the Treasury Department Circular Number 570. The expense of this bond shall be paid by the applicant. If at any time the surety on any such bond is declared bankrupt or loses its right to do business in the State of Maryland or is removed from the list of surety companies accepted on federal bonds, the applicant shall, within 10 days after notice from the Commission to do so, substitute an acceptable bond in such forms and sum and signed by such other surety or sureties as may be satisfactory to the Commission.
- (3) For the resident applicant who certifies that he or she applies for four or fewer permits for the construction of residential units within the same calendar year, the General Counsel is hereby authorized to accept other forms of security proposed by the applicant and that in the judgment of the General Counsel will protect the Commission's interests in the same manner as the letter of credit and financial guaranty bond described above.
- (j) Fixtures verified by WSSC inspection prior to removal may result in credits toward SDC in a replacement structure. Following written application by a registered master plumber, postcard permit inspections to confirm fixtures prior to removal will be the basis for calculating any SDC credit. No credit will be afforded for rough-in piping or fixtures removed prior to inspection. SDC credit under this subsection may only be obtained by submitting the original master plumber's copy of the approved postcard permit document at the time of application for hookup of the replacement or remodeled structure. Credit obtained under this provision may only be used toward the remodeling of the existing structure or the redevelopment of a property from which the original fixtures were removed. (Amended during 2019 codification; CUS 98-01 § 3)

5.90.040 Exemptions.

- (a) Additional fixtures installed in a structure or building are exempt from the levy of an SDC fee only if inspection of the initial hookup of the building or structure's plumbing to the WSSC's
-

system(s) was approved under a permit issued as a result of an application filed before July 19, 1993, and the change in fixtures does not require an increase in the property's connection(s) or meter size.

(b) The hookup of a residential unit which is certified by Montgomery or Prince George's County as being a public sponsored or affordable housing unit, as defined by Commission Resolution No. 98-1555, shall be exempted from any SDC fee.

(c) The initial hookup of a residential unit to the Commission's water and/or sewerage system will be exempted from the levy of any SDC fee if the unit existed and was served by a private well and/or septic system on or before July 16, 1993, and the applicable WSSC water or sewer main was in service or its construction was the subject of "formal notice to proceed" (to the WSSC contractor) on or before the same July 16, 1993. (Amended during 2019 codification; CUS 98-01 § 4)

5.90.050 Refunds.

(a) In the event a permit to install plumbing fixtures expires or is canceled pursuant to provisions of Section 206.2 of the Plumbing and Gasfitting Regulations, all SDC fees paid in association with the application for plumbing permit to hook up may be refunded, provided Code Enforcement Section's inspection records confirm that no work covered by the permit has been accomplished. Such refunds will be made to the original SDC payer at the time of application.

(b) SDC payments for fixtures represented on an application, but not installed, may be refunded to the original payer provided a written request for refund is filed with the Service Applications and Records Section prior to a request for final inspection. Upon confirmation by the Code Enforcement Section that the fixtures or related rough-in work referenced in the written request have not been installed, the fixtures will be deleted from the permit database record and SDC refund action will be initiated.

(c) The reimbursement of SDC payments to comply with credit requirements set forth in the Public Utilities Article, § [25-405](#), Annotated Code of Maryland, shall be accomplished as specified by the Development Services Code, WSSC Chapter [11.155](#).

(d) A request for full or partial refund of previously remitted SDC which has been denied may be appealed under provisions of the Public Utilities Article, § [25-106](#), Annotated Code of Maryland. (Amended during 2019 codification; CUS 98-01 § 5)

5.90.060 Authority clause.

The General Counsel certifies that the statutory authority for adoption of the standard procedure codified in this chapter is the Public Utilities Article, § [17-403](#) and § [25-401](#) et seq., Annotated Code of Maryland. (Amended during 2019 codification; CUS 98-01)

The WSSC Code of Regulations is current through regulations effective August 1, 2023.

Disclaimer: The General Counsel's office has the official version of the WSSC Code of Regulations. Users should contact the General Counsel's office for ordinances passed subsequent to the ordinance cited above.

[Commission Website: www.wsscwater.com](http://www.wsscwater.com)

[Commission Telephone: \(301\) 206-8000](tel:(301)206-8000)

[Hosted by Code Publishing Company, A General Code Company.](#)

APPENDIX "A"

FINANCIAL GUARANTY BOND

Plumbing Permit Number _____

Bond Number _____

Date Bond Executed _____

KNOW ALL MEN BY THESE PRESENTS:

That _____,
(here insert the legal name of the Applicant)

(here insert the address of the Applicant)

as Principal, hereinafter called "Applicant", and

(here insert the legal name of the Surety)

(here insert the address of the Surety)

as Surety, hereinafter called "Surety", are held and firmly bound unto the WASHINGTON SUBURBAN SANITARY COMMISSION, Laurel, Maryland, a public and governmental corporate agency of the State of Maryland, as Obligee, hereinafter called the "Commission", in the amount of

_____ dollars (\$ _____), being 50 percent of the System Development Charge of the herein-mentioned application, for the payment whereof Applicant and Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and severally.

WHEREAS, the Applicant has applied for a plumbing permit to install fixtures or hookup a residential property to the Commission's water and/or sewerage system(s) under Plumbing Permit No. _____ and has promised to pay the full system development charge within 12

months of the date of the application or prior to the transfer of title to the property, whichever occurs first.

NOW, THEREFORE, the condition of this obligation is such that if the Applicant shall promptly and faithfully pay the system development charge in a timely manner, then this obligation shall be null and void; otherwise, it shall remain in full force and effect.

The Surety hereby waives notice of any alteration or extension of time made by the Commission.

Whenever Applicant shall be, and declared by Commission to be, in default in payment of the system development charge, the Commission having performed Commission's obligations thereunder, the Surety shall promptly pay the amount owed by the Applicant to the Commission.

Any suit under this bond must be instituted before the expiration of eighteen (18) months from the date payment is due. No right of action shall accrue on this bond to or for the use of any person or corporation other than the Commission or its successors and assigns.

The bond is executed in two (2) counterparts, each of which shall, without proof or accounting for the other counterpart, be deemed an original thereof.

Signed and sealed this _____ day of _____,

ATTEST:

Applicant Name

By:

(Title)

(Surety Name)

By:

(Title)

IN WITNESS WHEREOF, the parties hereto have executed, or caused to be executed, or caused to be executed by their duly authorized officials, this performance bond in (_____) copies each of which shall be deemed an original on the date first above written. (The following is applicable if applicant is corporation or incorporated joint venture.)

A Corporation _____

By:

(Title)

Date:

Attest:

Secretary of Corporation

Certificate as to Corporation (Corporate Seal)

I, _____, certify that I am Secretary of the Corporation named as Applicant herein, that _____ who signed this Performance Bond on behalf of the Applicant was then

_____ of said Corporation; that I know his signature thereto is genuine; that the Bond was duly signed and sealed in behalf of said Corporation by authority of its governing body, and is within the scope of its corporate powers.

Secretary of Corporation

(The following is applicable if Applicant is individual, partnership or unincorporated joint venture.)

Signed and Sealed in the full names of all partners and all members of Joint Ventures.

_____ (Print)	_____ Name	_____ (Signature)
_____ Address		

_____ (Print)	_____ Name	_____ (Signature)
_____ Address		

(Seal)

_____ (Print)	_____ Name	_____ (Signature)
_____ Address		

(Seal)

_____ (Print)	_____ Name	_____ (Signature)
_____ Address		

Chapter 11.10

PROCEDURE FOR DETERMINING PERCENT GROWTH FOR CIP PROJECTS

Sections:

- 11.10.010** **Purpose and applicability.**
- 11.10.020** **Procedure and methodology.**

11.10.010 Purpose and applicability.

The purpose of this chapter is to establish a method for determining what proportion of certain WSSC CIP projects is for growth. This chapter applies after June 30, 1993: (A) to projects which are added to the CIP; and (B) to any revisions of projects already programmed which change the amount of system capacity added by the projects. (PD 93-01 § I)

11.10.020 Procedure and methodology.

(a) The Water Resources Planning Section will determine the percent growth for all applicable CIP projects using the following methodology.

The method involves the following three steps:

- (1) *Step 1 – Test for 100 Percent Growth.* If flows/demands remained at June 1993 levels, would a project still be required?
 - (i) No: Growth = 100 percent.
 - (ii) Yes: Continue to Step 2.
- (2) *Step 2 – Test for Zero Percent Growth.* Does the project improve or replace components of an existing facility without increasing the capacity of any of the components?
 - (i) Yes: Growth = zero percent.

(ii) No: Continue to Step 3.

(3) Step 3 – Determine Percent Growth.

(i) Identify system capacity added by the project.

(ii) Identify and subtract June 30, 1993, capacity deficit, if any.

(iii) Divide result by total project design capacity.

(b) Notes.

(1) For most water and wastewater facilities, there is a straightforward relationship between demand, capacity requirements, and facility size. For water transmission mains, however, the relationship is more complicated. There are many factors other than size which must be considered to determine capacity. These factors include length, the size and number of interconnections and the allowable energy differential between the points connected by the transmission system. Capacity analysis of a transmission network normally requires computer modeling. Previous water system analyses will be used to the extent they are applicable; however, where no previous analysis exists, computer modeling will be required.

(2) If an existing facility with available system capacity is being replaced by a new project which increases total system capacity, the available capacity in the existing facility is lost or wasted. In such cases, existing available capacity will be treated as a negative deficit in subsection [\(a\)\(3\)\(iii\)](#) of this section.

(c) Examples.

(1) An existing sewer has a safe capacity of 20 mgd. The June 30, 1993, peak flow is 17 mgd. A proposed parallel sewer will add 10 mgd of capacity for growth. Since the existing sewer can handle the June 30, 1993, flows the project is 100 percent for growth (subsection [\(a\)\(1\)](#) of this section).

(2) An existing sewer has a safe capacity of 20 mgd; its maximum capacity before overflow is 27 mgd. The June 30, 1993, peak flow is 21 mgd. A proposed parallel sewer will add 10 mgd of capacity for growth. Since the existing sewer can handle the June 30, 1993, flows, the project is 100 percent for growth (subsection [\(a\)\(1\)](#) of this section).

(3) An existing pumping station has 1 mgd of capacity. The June 30, 1993, flow is 0.8 mgd. A proposed replacement pumping station will have a total capacity of 1.5 mgd. The existing pumping station is old, and a rehab project would be needed if the new pumping station were not built. Therefore, the station is not 100 percent for growth (subsection (a)(1) of this section). It adds capacity, so it is not zero percent growth (subsection (a)(2) of this section). The percent for growth is calculated as follows: 0.5 mgd (the capacity added by the new pumping station) plus 0.2 mgd (the amount of lost available capacity) divided by 1.5 mgd (the total capacity of the new pumping station) = 47 percent (subsection (a)(3) of this section).

(4) An existing pumping station in good condition has 1 mgd of capacity. The June 30, 1993, flow is 0.8 mgd. A proposed replacement pumping station, located downstream to increase the service area, will have a total capacity of 1.5 mgd. The proposed pumping station is 100 percent for growth (subsection (a)(1) of this section).

(5) A pressure zone has a 1 mg storage deficit based on June 30, 1993, demands. When we finally get agreement to build a 3 mg tank in the zone, the deficit has risen to 2 mg. The tank is 66.7 percent for growth (3 mg added – 1 mg deficit)/3 mg total capacity = 67.7 percent (subsection (a)(3) of this section). (PD 93-01 § II)

The WSSC Code of Regulations is current through regulations effective August 1, 2023.

Disclaimer: The General Counsel's office has the official version of the WSSC Code of Regulations. Users should contact the General Counsel's office for ordinances passed subsequent to the ordinance cited above.

[Commission Website: www.wsscwater.com](http://www.wsscwater.com)

[Commission Telephone: \(301\) 206-8000](tel:(301)206-8000)

[Hosted by Code Publishing Company. A General Code Company.](#)

WSSC WATER PROPOSED FYs 2027 - 2032 CIP
SDC ELIGIBLE PROJECTS
(In Thousands)

PROGRAM NAME	TOTAL	THRU	ESTIMATE	TOTAL	YEAR 1	YEAR 2	YEAR 3	YEAR 4	YEAR 5	YEAR 6	BEYOND
		<u>FY 2025</u>	<u>FY 2026</u>	<u>6 YEARS</u>	<u>FY 2027</u>	<u>FY 2028</u>	<u>FY 2029</u>	<u>FY 2030</u>	<u>FY 2031</u>	<u>FY 2032</u>	
MONTGOMERY COUNTY WATER PROJECTS											
Total Project Costs*	\$ 14,081	\$ 1623	\$ 7764	\$ 4,694	\$ 2,386	\$ 1,571	\$ 316	\$ 210	\$ 106	\$ 105	\$ 0
SDC Eligible Costs†	\$ 14,081	\$ 1623	\$ 7764	\$ 4,694	\$ 2,386	\$ 1,571	\$ 316	\$ 210	\$ 106	\$ 105	\$ 0
BI-COUNTY WATER PROJECTS											
Total Project Costs	120,628	2,328	2,061	116,239	2,785	3,342	18,045	36,732	36,732	18,603	0
SDC Eligible Costs	71,171	1,373	1216	68,582	1,643	1,972	10,647	21,672	21,672	10,976	0
PRINCE GEORGE'S COUNTY WATER PROJECTS											
Total Project Costs	62,998	2,791	158	60,049	5,564	11,568	10,899	10,701	10679	10638	0
SDC Eligible Costs	25,052	954	54	24,044	5,041	4,118	3,865	3,667	3680	3588	0
TOTAL WATER PROJECT COSTS	197,707	6,742	9,983	180,982	10,735	16,481	29,260	47,643	47,517	29,346	0
TOTAL WATER SDC ELIGIBLE COSTS	110,304	3,950	9,034	97,320	9,070	7,661	14,828	25,549	25,458	14,669	0
MONTGOMERY COUNTY SEWER PROJECTS											
Total Project Costs	49,384	3,926	9,259	36,199	13,417	4,217	5,794	5,790	5,565	1,416	0
SDC Eligible Costs	9,088	2,357	6,223	508	8,852	3,578	4,818	4,408	4,183	1,190	0
BI-COUNTY SEWER PROJECTS											
Total Project Costs	74,415	20,121	10,456	43,838	12,346	14,027	13,859	3216	195	195	0
SDC Eligible Costs	17,497	8172	4,144	5,181	3,186	1,995	0	0	0	0	0
PRINCE GEORGE'S COUNTY SEWER PROJECTS											
Total Project Costs	49,459	2,021	6,398	41,040	6,380	13,106	13,769	7,658	64	63	0
SDC Eligible Costs	43,555	1,082	5,590	36,883	5,755	11,742	12,245	7,014	64	63	0
TOTAL SEWER PROJECT COSTS	173,258	26,068	26,113	121,077	32,143	31,350	33,422	16,664	5,824	1,674	0
TOTAL SEWER SDC ELIGIBLE COSTS	70,140	11,611	15,957	42,572	17,793	17,315	17,063	11,422	4,247	1,253	0
INFORMATION ONLY PROJECTS											
Total Project Costs	0	0	0	0	0	0	0	0	0	0	0
SDC Eligible Costs	0	0	0	0	0	0	0	0	0	0	0
TOTAL PROJECT COSTS	\$ 370,965	\$ 32,810	\$ 36,096	\$ 302,059	\$ 42,878	\$ 47,831	\$ 62,682	\$ 64,307	\$ 53,341	\$ 31,020	\$ 0
TOTAL SDC ELIGIBLE COSTS	\$ 180,444	\$ 15,561	\$ 24,991	\$ 139,892	\$ 26,863	\$ 24,976	\$ 31,891	\$ 36,971	\$ 29,705	\$ 15,922	\$ 0

*Total Project Costs - This is the total cost for all projects needed to support growth.

†SDC Eligible Costs - That portion of the total project costs that is specifically for growth (i.e., if a project supports 50% growth and 50% system improvements, the SDC eligible costs refer only to the 50% growth

WSSC WATER PROPOSED FYs 2027 - 2032 CIP

SDC ELIGIBLE PROJECTS

(In Thousands)

PROJECT		TOTAL	THRU	ESTIMATE	TOTAL	YEAR 1	YEAR 2	YEAR 3	YEAR 4	YEAR 5	YEAR 6	BEYOND
<u>NUMBER</u>	<u>PROJECT NAME</u>	<u>COST</u>	<u>FY 2025</u>	<u>FY 2026</u>	<u>6 YEARS</u>	<u>FY 2027</u>	<u>FY 2028</u>	<u>FY 2029</u>	<u>FY 2030</u>	<u>FY 2031</u>	<u>FY 2032</u>	<u>6 YEARS</u>
MONTGOMERY COUNTY WATER PROJECTS												
W - 00003.04	Fraley Farm West Water Main	\$ 1,029	\$ 0	\$ 0	\$ 1,029	\$ 89	\$ 940	\$ 0	\$ 0	\$ 0	\$ 0	\$ 0
	TOTAL GROWTH COSTS	\$ 1,029	\$ 0	\$ 0	\$ 1,029	\$ 89	\$ 940	\$ 0	\$ 0	\$ 0	\$ 0	\$ 0
W - 000113.20	White Oak Water Mains Augmentation	10,941	1623	7764	1,554	1,452	102	0	0	0	0	0
	TOTAL GROWTH COSTS	10,941	1623	7764	1,554	1,452	102	0	0	0	0	0
W - 000113.21	Viva White Oak Water Main	2,111	\$ 0	\$ 0	2,111	845	529	316	210	106	105	0
	TOTAL GROWTH COSTS	2,111	\$ 0	\$ 0	2,111	845	529	316	210	106	105	0
SUBTOTAL MONTGOMERY COUNTY WATER PROJECTS		\$ 14,081	\$ 1623	\$ 7,764	\$ 4,694	\$ 2,386	\$ 1,571	\$ 316	\$ 210	\$ 106	\$ 105	\$ 0
SUBTOTAL MONTGOMERY COUNTY WATER SDC ELIGIBLE		\$ 14,081	\$ 1623	\$ 7,764	\$ 4,694	\$ 2,386	\$ 1,571	\$ 316	\$ 210	\$ 106	\$ 105	\$ 0

APPENDIX D

PAGE 2 OF 7

WSSC WATER PROPOSED FYs 2027 - 2032 CIP

SDC ELIGIBLE PROJECTS

(In Thousands)

PROJECT		TOTAL	THRU	ESTIMATE	TOTAL	YEAR 1	YEAR 2	YEAR 3	YEAR 4	YEAR 5	YEAR 6	BEYOND
<u>NUMBER</u>	<u>PROJECT NAME</u>	<u>COST</u>	<u>FY 2025</u>	<u>FY 2026</u>	<u>6 YEARS</u>	<u>FY 2027</u>	<u>FY 2028</u>	<u>FY 2029</u>	<u>FY 2030</u>	<u>FY 2031</u>	<u>FY 2032</u>	<u>6 YEARS</u>
BI-COUNTY WATER PROJECTS												
W - 000073.32	Potomac WFP Main Zone Pipeline	\$ 120,628	\$ 2,328	\$ 2061	\$ 116,239	\$ 2,785	\$ 3,342	\$ 18,045	\$ 36,732	\$ 36,732	\$ 18,603	\$ 0
	TOTAL GROWTH COSTS	\$ 71,171	\$ 1,373	\$ 1216	\$ 68,582	\$ 1,643	\$ 1,972	\$ 10,647	\$ 21,672	\$ 21,672	\$ 10,976	\$ 0
SUBTOTAL BI-COUNTY WATER PROJECTS		\$ 120,628	\$ 2,328	\$ 2,061	\$ 116,239	\$ 2,785	\$ 3,342	\$ 18,045	\$ 36,732	\$ 36,732	\$ 18,603	\$ 0
SUBTOTAL BI-COUNTY WATER SDC ELIGIBLE COSTS		\$ 71,171	\$ 1,373	\$ 1216	\$ 68,582	\$ 1,643	\$ 1,972	\$ 10,647	\$ 21,672	\$ 21,672	\$ 10,976	\$ 0

APPENDIX D

PAGE 3 OF 7

WSSC WATER PROPOSED FYs 2027 - 2032 CIP**SDC ELIGIBLE PROJECTS**

(In Thousands)

PROJECT NUMBER	PROJECT NAME	TOTAL COST	THRU FY 2025	ESTIMATE FY 2026	TOTAL 6 YEARS	YEAR 1 FY 2027	YEAR 2 FY 2028	YEAR 3 FY 2029	YEAR 4 FY 2030	YEAR 5 FY 2031	YEAR 6 FY 2032	BEYOND 6 YEARS
PRINCE GEORGE'S COUNTY WATER PROJECTS												
W - 000034.02	Old Branch Avenue Water Main	\$ 6			\$ 6	\$ 6	\$ 0	\$ 0	\$ 0	\$ 0	\$ 0	\$ 0
	TOTAL GROWTH COSTS	\$ 3			\$ 3	\$ 3	\$ 0	\$ 0	\$ 0	\$ 0	\$ 0	\$ 0
W - 000062.06	Rosaryville Water Storage Facility											
	TOTAL GROWTH COSTS											
W - 000034.04	Branch Avenue Water Transmission Improvements	4,019			4,019	4,019	0	0	0	0	0	0
	TOTAL GROWTH COSTS	4,019			4,019	4,019	0	0	0	0	0	0
W - 000084.03	Smith Home Farms Water Main	12			12	12	0	0	0	0	0	0
	TOTAL GROWTH COSTS	12			12	12	0	0	0	0	0	0
W - 000084.04	Westphalia Town Center Water Main	1,044			1,044	480	280	241	43	0	0	0
	TOTAL GROWTH COSTS	1,044			1,044	480	280	241	43	0	0	0
W - 000093.01	Konterra Town Center East Water Main	418			418	259				74	85	0
	TOTAL GROWTH COSTS	418			418	259				74	85	
W - 000137.03	South Potomac Supply Improvement, Phase 2	57,499	2,791	158	54,550	788	11,288	10,658	10,658	10,605	10,553	0
	TOTAL GROWTH COSTS	19,556	954	54	18,548	268	3,838	3,624	3,624	3,606	3,588	0
SUBTOTAL PRINCE GEORGE'S COUNTY WATER PROJECTS		\$ 62,998	\$ 2,791	\$ 158	\$ 60,049	\$ 5,564	\$ 11,568	\$ 10,899	\$ 10,701	\$ 10,679	\$ 10,638	\$ 0
SUBTOTAL PRINCE GEORGE'S COUNTY WATER SDC ELIGIBLE		\$ 25,052	\$ 954	\$ 54	\$ 24,044	\$ 5,041	\$ 4,118	\$ 3,865	\$ 3,667	\$ 3,680	\$ 3,588	\$ 0

APPENDIX D

PAGE 4 OF 7

WSSC WATER PROPOSED FYs 2027 - 2032 CIP

SDC ELIGIBLE PROJECTS

(In Thousands)

PROJECT NUMBER	PROJECT NAME	TOTAL COST	THRU FY 2025	ESTIMATE FY 2026	TOTAL 6 YEARS	YEAR 1 FY 2027	YEAR 2 FY 2028	YEAR 3 FY 2029	YEAR 4 FY 2030	YEAR 5 FY 2031	YEAR 6 FY 2032	BEYOND 6 YEARS
MONTGOMERY COUNTY SEWER PROJECTS												
S - 000063.08	Sam Rice Manor WWPS & FM	\$ 8,411	\$ 167	\$ 160	\$ 8,084	\$ 612	\$ 559	\$ 271	\$ 2657	\$ 2,657	\$ 1,328	\$ 0
	TOTAL GROWTH COSTS	\$ 6,980	\$ 139	\$ 132	\$ 6,709	\$ 508	\$ 464	\$ 225	\$ 2,205	\$ 2,205	\$ 1,102	\$ 0
S - 000083.07	Ashford Woods WWPS & FM	4115	495	1432	2188	2188	0	0	0	0	0	0
	TOTAL GROWTH COSTS	3423	418	817	2188	2188	0	0	0	0	0	0
S - 000085.23	Johns Hopkins Medical Research Park Sewer Main	7636	101	2607	4928	1024	1651	2253	0	0	0	0
	TOTAL GROWTH COSTS	7636	101	2607	4928	1024	1651	2253	0	0	0	0
S - 000094.13	Damascus Town Center WWPS Replacement	11440	1417	3244	6779	6188	591	0	0	0	0	0
	TOTAL GROWTH COSTS	3431	425	973	2033	1856	177	0	0	0	0	0
S - 000094.14	Spring Gardens WWPS Replacement	11043	1432	371	9240	393	393	2818	2818	2818	0	0
	TOTAL GROWTH COSTS	7400	960	249	6191	264	263	1888	1888	1888	0	0
S - 000103.17	Rose Village Sewer Main	1945	14	65	1866	966	578	185	137	0	0	0
	TOTAL GROWTH COSTS	1945	14	65	1866	966	578	185	137	0	0	0
S - 000118.09	Viva White Oak Sewer Main	1780	0	0	1780	712	445	267	178	90	88	0
	TOTAL GROWTH COSTS	1780	0	0	1780	712	445	267	178	90	88	0
S - 000151.02	Erickson Bethesda Sewer Main	3014	300	1380	1334	1334	0	0	0	0	0	0
	TOTAL GROWTH COSTS	3014	300	1380	1334	1334	0	0	0	0	0	0
SUBTOTAL MONTGOMERY COUNTY SEWER PROJECTS		\$ 49,384	\$ 3,926	\$ 9,259	\$ 36,199	\$ 13,417	\$ 4,217	\$ 5,794	\$ 5,790	\$ 5,565	\$ 1,416	\$ 0
SUBTOTAL MONTGOMERY COUNTY SEWER SDC ELIGIBLE		\$ 9,088	\$ 2,357	\$ 6,223	\$ 508	\$ 8,852	\$ 3,578	\$ 4,818	\$ 4,408	\$ 4,183	\$ 1,190	\$ 0

APPENDIX D

PAGE 5 OF 7

WSSC WATER PROPOSED FYs 2027 - 2032 CIP

SDC ELIGIBLE PROJECTS

(In Thousands)

PROJECT		TOTAL	THRU	ESTIMATE	TOTAL	YEAR 1	YEAR 2	YEAR 3	YEAR 4	YEAR 5	YEAR 6	BEYOND
NUMBER	PROJECT NAME	COST	FY 2025	FY 2026	6 YEARS	FY 2027	FY 2028	FY 2029	FY 2030	FY 2031	FY 2032	6 YEARS
BI-COUNTY SEWER PROJECTS												
S - 000089.24	Anacostia #2 WWPS Upgrades	\$ 72,742	\$ 20,121	\$ 10,056	\$ 42,565	\$ 12,048	\$ 13,832	\$ 13,664	\$ 3021	\$ 0	\$ 0	\$ 0
	TOTAL GROWTH COSTS	\$ 17,437	\$ 8,172	\$ 4,144	\$ 5,121	\$ 3,126	\$ 1,995	\$ 0	\$ 0	\$ 0	\$ 0	\$ 0
S - 000203.00	Land & Rights-of-Way Acquisition - Bi-County Sewer	1673	0	400	1273	298	195	195	195	195	195	0
	TOTAL GROWTH COSTS	60	0	0	60	60	0	0	0	0	0	0
SUBTOTAL BI-COUNTY SEWER PROJECTS		\$ 74,415	\$ 20,121	\$ 10,456	\$ 43,838	\$ 12,346	\$ 14,027	\$ 13,859	\$ 3,216	\$ 195	\$ 195	\$ 0
SUBTOTAL BI-COUNTY SEWER SDC ELIGIBLE COSTS		\$ 17,497	\$ 8172	\$ 4144	\$ 5,181	\$ 3186	\$ 1995	\$ 0	\$ 0	\$ 0	\$ 0	\$ 0

APPENDIX D

PAGE 6 OF 7

WSSC WATER PROPOSED FYs 2027 - 2032 CIP
SDC ELIGIBLE PROJECTS
(In Thousands)

PROJECT NUMBER	PROJECT NAME	TOTAL COST	THRU FY 2025	ESTIMATE FY 2026	TOTAL 6 YEARS	YEAR 1 FY 2027	YEAR 2 FY 2028	YEAR 3 FY 2029	YEAR 4 FY 2030	YEAR 5 FY 2031	YEAR 6 FY 2032	BEYOND 6 YEARS
PRINCE GEORGE'S COUNTY SEWER PROJECTS												
S - 000028.18	Konterra Town Center East Sewer	1,440			1,440	0	0	665	775	0	0	0
	TOTAL GROWTH COSTS	1,440			1,440	0	0	665	775	0	0	0
S - 000075.23	Brandywine Woods WWPS & FM	3,444			3,444	1,342	1,234	713	155	0	0	0
	TOTAL GROWTH COSTS	3,444	0	0	3,444	1,342	1,234	713	155	0	0	0
S - 000087.19	Horsepen WWPS & FM	18,235	0	0	18,235	454	4,872	6,472	6,437	0	0	0
	TOTAL GROWTH COSTS	16,412	0	0	16,412	409	4,385	5,825	5,793	0	0	0
S - 000087.20	Freeway Airport WWPS & FM	3,973	2	328	3,643	1,411	1,312	756	164	0	0	0
	TOTAL GROWTH COSTS	3,973	2	328	3,643	1,411	1,312	756	164	0	0	0
S - 000113.13	Forest Heights WWPS & FM	16,080	1,145	4,487	10,448	707	4,870	4,871	0	0	0	0
	TOTAL GROWTH COSTS	11,999	206	3,679	8,114	127	3,993	3,994	0	0	0	0
S - 000118.10	Viva White Oak Sewer Augmentation	1,284	0	0	1,284	515	322	193	127	64	63	0
	TOTAL GROWTH COSTS	1,284	0	0	1,284	515	322	193	127	64	63	0
S - 000131.05	Pleasant Valley Sewer Main, Part 2	1,086	0	261	825	514	212	99	0	0	0	0
	TOTAL GROWTH COSTS	1,086	0	261	825	514	212	99	0	0	0	0
S - 000131.07	Pleasant Valley Sewer Main, Part 1	2,147	0	605	1,542	1,258	284	0	0	0	0	0
	TOTAL GROWTH COSTS	2,147	0	605	1,542	1,258	284	0	0	0	0	0
S - 000131.11	Calm Retreat Sewer Main	879	874	5	0	0	0	0	0	0	0	0
	TOTAL GROWTH COSTS	879	874	5	0	0	0	0	0	0	0	0
S - 000131.14	National View Sewer Main	891	0	712	179	179	0	0	0	0	0	0
	TOTAL GROWTH COSTS	891	0	712	179	179	0	0	0	0	0	0
SUBTOTAL PRINCE GEORGE'S COUNTY SEWER PROJECTS		\$ 49,459	\$ 2,021	\$ 6,398	\$ 41,040	\$ 6,380	\$ 13,106	\$ 13,769	\$ 7,658	\$ 64	\$ 63	\$ 0
SUBTOTAL PRINCE GEORGE'S COUNTY SEWER SDC ELIGIBLE COSTS		\$ 43,555	\$ 1,082	\$ 5,590	\$ 36,883	\$ 5,755	\$ 11,742	\$ 12,245	\$ 7,014	\$ 64	\$ 63	\$ 0