



QUARTERLY NEWSLETTER

APRIL 2016

The Broad Creek Wastewater Pumping Station (WWPS) Augmentation Project is a consent decree project. This project provides for construction of modifications to the Broad Creek Wastewater Pumping Station (WWPS), a new force main/gravity sewer/pressure sewer from the Broad Creek WWPS to the Piscataway Waste Water Treatment Plant (WWTP), and new storage and headworks improvements at the Piscataway WWTP. The design for this project has been substantially completed since November 2011. All required permits for the project are being finalized. There are four construction contracts associated with this project. Please see projects status below:

1. Piscataway Wastewater Treatment Plant Storage and Headworks Improvements – CD4231D05.

Construction is ongoing on this contract. The projected substantial completion date is May 18, 2016.



Headworks Facility Construction



Storage Facility Construction-open area

2. Conveyance System (Southern Portion) – CT4231E05.

Construction is ongoing on this contract. The projected substantial completion date is May 30, 2017. This pipeline alignment begins at Swan Creek Road along MD 210 going south and ends at WSSC Piscataway WWTP Plant.



Shaft excavation along MD 210 (east side)

3. Conveyance System (Northern Portion) – CT4231F05.

Construction is ongoing on this contract. The projected substantial completion for this project is May 30, 2017. This pipeline alignment begins at Swan Creek Road along MD 210(west side) going North, turns left on Cornett Street and right on Livingston Road and ends just before the intersection of Fort Washington Road and Livingston Road.



Hole Thru on recent tunnel crossing Swan Creek Road

4. Broad Creek WWPS Architectural/Electrical/Mechanical Rehabilitation and Tunnel – CP4231G05

This contract requires an access permit from the National Park Service (NPS) before work can be performed. WSSC has received the executed permit and Findings of No Significant Impact (FONSI) Document from NPS!! It is anticipated that construction contract award and notice to proceed will occur in the Summer of 2016. The anticipated substantial completion date is Fall 2018.

The WSSC Project Manager responsible for the above projects is Austin Freeman. He can be reached at 301-206-8328 or austin.freeman@wsscwater.com.

If there are any questions, please feel free to contact me directly.

Theon Grojean, PE, PMP
WSSC Project Delivery Group Leader
14501 Sweitzer Lane, Laurel, MD 20707
301-206-8501 (O)
301-206-8867 (F)