
Estimated Project Schedule

1

Notice to Proceed

August 18, 2025

Surface Preparation/Coat Tank

Steel Upgrades on Standpipe

Spring 2026

Steel Upgrades on Standpipe

Pipe Work

Valve Vault

Surface Preparation/Coat Tank

Summer 2026

Erect Containment System

Surface Preparation

Coat Tank

Electrical Upgrades

Fall 2026

Landscaping

Fencing

Paving

Grading

Winter 2027

Substantial Completion

February 2027 
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