

WATER MAIN REPLACEMENT PROJECTS - FY 07 - 09 Prince George's County												
Project	Contract	Mileage	Estimated Cost	RTA	Award	Start-Const	End-Const	FY 07	FY 08	Fy 09	County	Council District No.
Goodluck Estates	BR/CR3763B03	0.36	\$323,000	09/08/06	Mar-07	Mar-07	Sep-07	0.23	0.13		Prince George's	3
Berwyn Heights	BR/CR4137B05	0.92	\$539,557.00	03/08/06	8/10/2006	9/5/2006	7/26/2007	0.92	0		Prince George's	3
Seat Pleasant	BR/CR3820A04	1.01	\$910,250.00	04/06/05	8/18/2006	10/3/2006	9/13/2007	0.50	0.51		Prince George's	7
Chillum (JOC)	BR/CR4238A05	0.89	\$1,100,000	10/15/06	02/21/07	Mar-07	Aug-07	0.50	0.39		Prince George's	2
Fort Washington II	BR/CR4386C06	1.40	\$1,250,000	12/07/06	Jul-07	Aug-07	Aug-08		1.00	0.40	Prince George's	9
Gwyn Park	BR3704A03	0.81	\$725,300	06/26/07	Sep-07	Mar-08	Jul-08		0.70	0.11	Prince George's	9
Fort Washington I (JOC)	BR4386B06	0.54	\$550,000	11/06/06	03/15/07	Dec-06	Jul-07	0.40	0.14		Prince George's	9
Fort Washington IV	BR4386E06	0.42	\$399,000	06/07/07	Sep-07	Mar-08	May-08		0.42		Prince George's	9
Hyattsville XIV	BR4065A05	1.13	\$1,010,000	01/30/07	Jul-07	Aug-07	Jun-08		1.13		Prince George's	1
Landover HG355	BL4089A05	0.22	\$270,000	Jun-07	Sep-07	Jul-07	Nov-07		0.22		Prince George's	7
Bowie 11th st.	BR4622A07	0.75	\$700,000	06/19/07	Sep-07	Mar-08			0.75		Prince George's	4
Fort Washington III	BR4386D06	1.21	\$1,200,000	06/19/07	Oct-07	Mar-08	Oct-08		0.60	0.60	Prince George's	9
Hillcrest I	BR4553A07	1.02	\$910,000	05/25/07	Sep-07	Jun-07	Aug-08		0.9	0.12	Prince George's	7
Hillcrest II	BR4553B07	1.02	\$910,000	06/11/07	Oct-07	Mar-08	Aug-08		0.7	0.32	Prince George's	7
Hyattsville XV	BR4065B05	1.57	\$1,400,000	5/7/07	Sep-07	Mar-08	Mar-09		0.70	0.87	Prince George's	1
Temple Hill II	BR4315B06	1.66	\$1,500,000	5/10/07	Sep-07	Jun-07	Oct-08		0.83	0.83	Prince George's	8
Palmer Park I	BR/CR4313A06	2.03	\$2,030,000	Jun-07	Oct-07	Mar-08	Jul-09		1.23	0.8	Prince George's	5
Palmer Park II	BR4313B06	1.90	\$1,970,000	06/19/07	Oct-07	Mar-08	Jun-09		0.6	1.3	Prince George's	5
Laurel I	BR4772A08	1.52	\$1,520,000	Jun-08	Jul-08	Aug-08	Jun-09			1.52	Prince George's	1
Laurel II	BR4772B08	1.35	\$1,350,000	Jun-08	Jul-08	Aug-08	Jun-09			1.35	Prince George's	1
Laurel III	BR4772C08	1.03	\$1,030,000	Jun-08	Jul-08	Aug-08	Jun-09			1.03	Prince George's	1
University Park I	BR4764A08	1.81	\$1,810,000	Jun-08	Jul-08	Aug-08	Jun-09			1.81	Prince George's	3
University Park II	BR4764B08	1.17	\$1,170,000	Jun-08	Jul-08	Aug-08	Jun-09			1.17	Prince George's	3
University Park III	BR4764C08	1.59	\$1,590,000	Jun-08	Jul-08	Aug-08	Jun-09			1.59	Prince George's	3
University Park State Roads	BR4767A08	0.64	\$640,000	Jun-08	Jul-08	Aug-08	Jun-09			0.64	Prince George's	3
Greenbelt I	BR4761A08 bid as BR4761E08	0.85	\$850,000	Jun-08	Jul-08	Aug-08	Jun-09			0.85	Prince George's	3
Greenbelt II	BR4761B08 bid as BR4761E08	1.38	\$1,380,000	Jun-08	Jul-08	Aug-08	Jun-09			1.38	Prince George's	3
Greenbelt III	BR4761C08 bid as BR4761E08	1.23	\$1,230,000	Jun-08	Jul-08	Aug-08	Jun-09			1.23	Prince George's	3
Greenbelt IV	BR4761D08 bid as BR4761E08	1.31	\$1,310,000	Jun-08	Jul-08	Aug-08	Jun-09			1.31	Prince George's	3
University of Maryland	BR4760A08	1.70	\$1,700,000	Jun-08	Jul-08	Aug-08	Jun-09			1.70	Prince George's	1,3,4
Oxon Hill I	BR/CR4720A07	1.93	\$1,930,000	Jun-07	Mar-08	April-08	Nov-08		0.70	1.23	Prince George's	8
Oxon Hill II	BR4720B07	1.44	\$1,440,000	Jun-08	Jul-08	Aug-08	Jun-09			1.44	Prince George's	8
Oxon Hill III	BR4720C07 bid as BR4720F07	1.41	\$1,410,000	Jun-08	Jul-08	Aug-08	Jun-09			1.41	Prince George's	8
Oxon Hill IV	BR4720D07 bid as BR4720F07	1.53	\$1,530,000	Jun-08	Jul-08	Aug-08	Jun-09			1.53	Prince George's	8
Oxon Hill V	BR4720E07 bid as BR4720F07	0.83	\$830,000	Jun-08	Jul-08	Aug-08	Jun-09			0.83	Prince George's	8
Baltimore Avenue	BR4724A07	1.08	\$1,080,000	Jan-08	Mar-08	April-08	Nov-08		0.40	0.68	Prince George's	1
New Hampshire Ave	BR4775A08	0.31	\$310,000	Sep-07	Sep-07	Sep-07	Dec-07		0.31		Prince George's	1
	Subtotal=	42.97						2.55	12.36	28.05		

WATER MAIN REPLACEMENT PROJECTS - FY 07 - 09 Montgomery County												
Project	Contract	Mileage	Estimated Cost	RTA	Award	Schedule (Estimated)		Construction (Estimated)			County	Council District No.
						Start-Const	End-Const	FY 07	FY 08	Fy 09		
Chevy Chase II	BR4372A06	1.43	\$1,280,000	09/27/06	Jun-07	Sep-07	Sep-08		1.35	0.08	Montgomery	1
Takoma Park XI	BR/CR4395A06	1.15	\$1,030,000	10/24/06	04/18/07	Jun-07	Sep-08		0.85	0.30	Montgomery	5
Chevy Chase I	BR/CR4371A06	0.94	\$840,000	10/31/06	Jun-07	Sep-07	Jun-08		0.94		Montgomery	1
Glenmont	BR/CR4373A06	1.03	\$1,030,000	09/27/06	3/21/07	May-07	Apr-07	0.30	0.73		Montgomery	5
Bethesda (JOC)	BR4370A06	0.80	\$1,490,872	08/31/06	03/21/07	Sep-08	Aug-07	0.60	0.20		Montgomery	1
Bethesda (BID)	BR4370B06	0.23	\$219,000	03/20/07	Jul-07	Mar-08	Apr-08		0.23		Montgomery	1
Stoneybrook Estates I	BR/CR4058A05	1.38	\$1,360,000	6/30/07	Nov-07	Mar-08	Apr-09		0.60	0.76	Montgomery	4
Takoma Park XII	BR/CR4395B06	1.39	\$1,240,000	01/24/07	Jul-07	Sep-07	Sep-08		1.00	0.39	Montgomery	5
Stoneybrook Estates II	BR/CR4058B05	0.97	\$970,000	6/30/07	Nov-07	Mar-08	Nov-08		0.50	0.47	Montgomery	4
Takoma Park XIII	BR4395C06	1.01	\$905,000	06/15/07	Oct-07	Mar-08	Aug-08		0.65	0.36	Montgomery	5
Takoma Park XIV	BR4395D06	0.50	\$455,000	06/15/07	Oct-07	Mar-08	May-08		0.5		Montgomery	5
Forest Estates I	BR3082A01	1.19	\$1,190,000	Jun-07	Oct-07	Mar-08	Aug-08		0.8	0.39	Montgomery	5
Forest Estates II	BR/CR3082B03	1.05	\$1,050,000	06/20/07	Oct-07	Mar-08	Nov-08		0.4	0.65	Montgomery	5
Regent Park I	BR/CR4543A07	2.33	\$1,950,000	06/21/07	Oct-07	Mar-08	Jul-09		0.6	1.73	Montgomery	1
Silver Spring I	BR271A05	0.60	\$600,000	06/04/07	Oct-07	Mar-08	Jun-08		0.6		Montgomery	5
Stoneybrook Estates III	BR/CR4058C05	1.60	\$1,600,000	06/27/07	Oct-07	Mar-08	May-09		0.7	0.90	Montgomery	4
Forest Estates III	BR/CR3082C01	0.70	\$700,000	06/20/07	Oct-07	Mar-08	Jul-08		0.3	0.40	Montgomery	5
Regent Park II	BR/CR4543B07	1.65	\$1,650,000	06/20/07	Sep-07	Mar-08	May-09		0.6	1.05	Montgomery	1
Silver Spring II	BR4271B05	0.54	\$540,000	06/04/07	Oct-07	Mar-08	May-08		0.54		Montgomery	5
Forest Estates IV	BR/CR3082D01	0.78	\$760,000	06/25/07	Oct-07	Mar-08	Jun-09		0	0.78	Montgomery	5
Forest Estates V	BR/CR3082E01	0.75	\$750,000	06/25/07	Oct-07	Mar-08	Sep-09		0	0.75	Montgomery	5
Forest Estates VI	BR/CR3082F01	0.70	\$700,000	06/25/07	Oct-07	Mar-08	Nov-09		0	0.70	Montgomery	5
Massachusetts Ave.	BR4702A07	1.20	\$4,000,000	Nov-07	Mar-08	Mar-08	Nov-08		0.20	1.00	Montgomery	1
Aspen Hill Park	BR/CR4058A05	1.83	\$1,830,000	Aug-07	Jan-08	Mar-08	Jun-09		0.60	1.23	Montgomery	3 & 4
The Points	BR4390A06	0.93	\$830,000	11/06/06	03/9/07	Apr-07	Jun-07	0.93	0.00		Montgomery	4
Silver Spring IV	BR4271D05	0.67	\$670,000	Oct-07	Feb-08	Mar-08	Jun-08		0.67		Montgomery	5
Silver Spring III	BR4271C05	0.60	\$600,000	Oct-07	Feb-08	Mar-08	Jun-08		0.6		Montgomery	5
Gaithersburg I	BR4701A07	0.61	\$610,000	Nov-07	Mar-08	April-08	Nov-08		0.23	0.38	Montgomery	3
Hillandale	BR4762B08	1.04	\$1,040,000	Jun-08	Jul-08	Aug-08	Jun-09			1.04	Montgomery	5
White Oak	BR4762B08	1.34	\$1,340,000	Jun-08	Jul-08	Aug-08	Jun-09			1.34	Montgomery	5
Bethesda I	BR4768A08	1.08	\$1,080,000	Jun-08	Jul-08	Aug-08	Jun-09			1.08	Montgomery	1
Silver Spring V	BR4271E05	0.76	\$760,000	Jan-08	May-08	June-08	Jun-09		0.28	0.48	Montgomery	5
Silver Spring VI	BR4271G05	0.97	\$970,000	Jun-08	Jul-08	Aug-08	Jun-09			0.97	Montgomery	5
Silver Spring VII	BR4271H05	1.03	\$1,030,000	Jun-08	Jul-08	Aug-08	Jun-09			1.03	Montgomery	5
Kemp Mill Farms I	BR/CR4722A07 bid as BR4762B08	1.55	\$1,550,000	Jun-08	Jul-08	Aug-08	Jun-09			1.55	Montgomery	4
Kemp Mill Farms II	BR4722B07 bid as BR4762B08	1.47	\$1,470,000	Jun-08	Jul-08	Aug-08	Jun-09			1.47	Montgomery	4
Montclair Manor	BR4752A08 bid as BR4762B08	1.56	\$1,560,000	Jun-08	Jul-08	Aug-08	Jun-09			1.56	Montgomery	4
Kemp Mill Estate	BR4721A07	0.88	\$860,000	Nov-07	Mar-08	April-08	Nov-08		0.33	0.53	Montgomery	4
Wheaton Hills	BR/CR4726A07	1.33	\$1,330,000	Nov-07	Mar-08	April-08	Nov-08		0.51	0.82	Montgomery	4 & 5
Takoma Park XV	BR4395F08	0.34	\$340,000	Jan-08	Mar-08	April-08	Nov-08		0.13	0.21	Montgomery	5
Montgomery Village I	BR/CR4728A07	0.49							0.49		Montgomery	2
	Subtotal=	42.38							1.83	18.13	24.40	