

## Monthly Project Cornerstone Update



Monthly Commission Meeting February 20, 2019



# **Project Cornerstone Status**

- Execution of the go-to-green recovery plan continues; Project status = Yellow
- Release 1 development & configuration activities are nearing completion
- Planning 2<sup>nd</sup> Dress Rehearsal (DR2) on Feb 22 & 1<sup>st</sup> Operational Readiness Testing (ORT-1) on Feb 25
  DR-2 = a mock exercise of go-live cutover activities
  ORT-1 = a mock user experience of life after go-live





# Project Cornerstone Status Cont.


- Discussions with Oracle to process the change orders for C2M and WAM/MWM have been completed
- Onboarded Independent Verification and Validation (IV&V) Vendor, who will provide an assessment of this project
- Team finalizing plan and quantifying resource needs for providing post production support after Release 1 go live
- Jumpstarted Org Readiness activities; Four Informational Sessions and one Open House were hosted- more events to come



## **Cornerstone Informational Sessions**

Feb 5-7, 2019 - Four Employee Informational Sessions were held

- To increase awareness of the project among WSSC Employees
- To show a demo of the new system and answer questions
- To provide high-level overview of how it might impact their daily job functions
- To inform when users might see the changes
- To inform about upcoming training opportunities



Close to 100 employees attended: 98% appreciated the opportunity to ask questions And 96% expressed the sessions helped them understand the future state and project goals





#### Project Cornerstone Star Performers

Jan 31, 2019 - Employees recognized as Star Performers



Deena Birdsong Jun Bondoc Marlan Roth Rong Zhao Manoharan Chelladurai Holly Helmick Dachelle Royal Wenwen Yang John Poetker Devin McGonigal

Project Cornerstone recognized several leaders for their outstanding performance and dedication to excellence





#### Project Cornerstone Star Performers













#### Project Cornerstone Star Performers














# Project Cornerstone Schedule



8

Where Water Matters







