



Cornerstone Report

March 17, 2021

Agenda

- Key Updates – Post Production Center (PPC)
- Key Updates – Organizational Development (OD)



Key Updates – Post Production Center

- Release 1.5.0.0 was implemented on 2/28/21
 - Resolved 33 defects
- Release 1.6.0.0 is currently planned for 6/13/21
- 288 defects remain open
 - 38 high priority
 - 91 medium priority
 - 159 low priority
- Technology Stabilization Metrics
 - All technology metrics are green

Key Updates – Post Production Center


Cornerstone Enhancement Project Updates:

- **Fleet Asset Management**
 - Estimated cost: \$174,813
 - Target implementation: 5/27/2021
 - Status: Currently working with vendor to implement the Dossier Fleet Management solution
- **Robotic Process Automation**
 - Estimated cost: \$200,000
 - Target implementation: 11/15/2021
 - Status: Currently in the Planning Phase working with Procurement


Business Metrics




Accounts Billed on Time




% Customer Calls Answered



Accounts Past Due (#)



Amount Past Due (\$ Millions)



Questions?

