

Good afternoon-

We want to clarify the letter that was sent on March 16, 2017.

The intent was to communicate progress since the last update on January 19, 2017. At that time, we indicated that we were looking for a contractor for horizontal drilling (HDD) as part of the proposed backyard alignment. The letter sought to convey that we have identified a contractor for horizontal directional drilling (HDD) since the January update.

At the February 23<sup>rd</sup> meeting with Councilmember Hucker and Mayor Kate Stewart, WSSC was asked to re-examine the feasibility of a gravity sewer alignment for the front yard. The requested study will be completed by April 24, 2017. Following review, WSSC will meet with Council Member Hucker and Mayor Stewart to discuss options moving forward and establish a plan for executing the project.

We apologize for any confusion, and thank you for your continued patience. We will provide another project update in April.